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	WI / SI Name
	NR small data transmissions in INACTIVE state

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
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Yes

	Acronym
	NR_SmallData_INACTIVE-UEConTest

	Unique ID
	960072

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221238

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
June 2024 

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part:
95% 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
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	TSG RAN WG5

	Rapporteur
	Name
	Yogesh Tugnawat

	
	Company
	Qualcomm

	
	Email
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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements

CR's for Email Agreement in TS 38.533 [RAN4 Dependencies]
R5-240756	Correction to SDT RRM test case 6.2.1 with TT	FOR E-MAIL AGREEMENT	Huawei,HiSilicon	
R5-240757	Correction to Annex F for SDT RRM test cases	FOR E-MAIL AGREEMENT	Huawei,HiSilicon	
R5-241295     Cleanup on FR1 CG-SDT test 6.2.1  For Email-Agreement           Qualcomm Inc                     

Below CR were Agreed in TS38.523-1
R5-241543	Corrections to SDT TC 7.1.1.13.1	P.AGREED	MCC TF160, Lenovo	
R5-241544	Corrections to SDT TC 7.1.1.13.2	P.AGREED	MCC TF160, Lenovo	
R5-241545	Corrections to SDT TC 7.1.1.13.3	P.AGREED	MCC TF160, Lenovo	
R5-240535	Corrections to SDT TC 7.1.1.13.4	agreed	MCC TF160, Lenovo	
R5-241546	Modification of testcase 8.1.5.13.2 for Data on non-SDT Radio Bearers for NR SmallData	P.AGREED	Nokia, Nokia Shanghai Bell	

Below CR were Agreed in TS38.523-2
R5-240628	Modification of testcase 8.1.5.13.2 applicability clauses	agreed	Nokia, Nokia Shanghai Bell	

Overall  95% (+5%) completion reached.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-240668	WP UE Conformance Test Aspects - Rel-17 NR small data transmissions in INACTIVE state; Source: Qualcomm


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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