3GPP TSG-RAN5 Meeting #102	R5-240912
Athens, Greece, 26th Feb 2024 - 1st Mar 2024
3GPP TSG RAN meeting #103									RP-24xxxx
Maastricht, Netherlands, March 18-21, 2024
Status Report to TSG
Agenda item:			7.5.2
	WI / SI Name
	Conformance Test Aspects - Protocol enhancements for Mission Critical Services for Rel-16 (MCPTT, MCVideo, MCData) 

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	MCProtoc16_enh2MCPTT_eMCData2-ConTest 

	Unique ID
	970077 

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-222549 

	Target Completion Date
(indicate if changed)
	Study Item:  
NA 
	Core part:         NA 
	Performance part:    NA 
	Testing part: 09/2024 (RAN#105) 

	Overall Completion level
	Study Item:  
NA 
	Core part:  
NA 
	Performance Part:   NA 
	[bookmark: _GoBack]Testing part:  67% 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN5

	Rapporteur
	Name
	Jason Kahn 

	
	Company
	NIST 

	
	Email
	jason.kahn@nist.gov 




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues 
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
The work for creating new test cases continued with a total of 13 TDocs submitted for this work item (see references below). The current completion percentage is at 67% (+25% from previous meeting) and is on schedule to be complete in September 2024. For this meeting, the main work was done in the area of MCVideo and MCData test cases. Test cases for MCVideo were completed in TS 36.579-6 and related generic procedures and default message elements were accompanies in TS 36.579-1. Applicability in TS 36.579-4 was updated accordingly. A new applicability item was added to accommodate the ability of a client to re-join a call after leaving it. 

The following table shows the new test cases for the affected specifications in the Work Plan: 

	TS 
	SUBJECT MATTER 
	NEW TEST CASES/CLAUSES 

	36.579-1 
	MC Common test environment 
	6

	36.579-2 
	MCPTT UE test cases 
	5

	36.579-3 
	MCPTT Server Application test cases 
	1
(-11)

	36.579-4 
	Applicability and ICS MC test cases 
	 -

	36.579-5 
	MC Test suite (TTCN) 
	 -

	36.579-6 
	MCVideo UE test cases 
	7
(-2)

	36.579-7 
	MCData UE test cases 
	30

	36.579-8 
	MCVideo Server Application test cases 
	4
(-11)

	36.579-9 
	MCData Server Application test cases 
	4
(-3)


 
In total, there are 57 new test cases planned. However, there may be more material added in TS 36.579-1 if some of the new test cases inspire generic procedures, new default messages, or other similar aspects. 

Additionally, there were 31 maintenance CRs for the 36.579 family of specifications (see references below).  

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Current Work Item TDocs for RAN5#102: 
[1] R5-240897 - Corrections to Table 5.5.3.3.1-3 MCData Resource-lists
[2] R5-240898 - Addition of Location-info for MCData
[3] R5-240901 - Addition of applicability for new Rel-16 test cases
[4] R5-240902 - Addition of new PIXITs for REL-16 TCs
[5] R5-240528 - Correction of testcase 6.7.3
[6] R5-241596 - Addition of new TC 6.5.2 One-to-server video push call CO
[7] R5-240909 - Addition of new TC 6.9.1 Location Information Request
[8] R5-240910 - Addition of new TC 6.9.2 Report triggering
[9] R5-241595 - Addition of new TC 6.1.1.14 Re-join
[10] R5-241593 - Addition of new TC 6.4.1 Emergency Alert CO
[11] R5-241594 - Addition of new TC 6.4.2 Emergency Alert CT
[12] R5-240912 - SR Protocol enhancements for Mission Critical Services for Rel-16 (MCPTT, MCVideo, MCData)
[13] R5-240913 - WP Protocol enhancements for Mission Critical Services for Rel-16 (MCPTT, MCVideo, MCData)


Maintenance for 36.579: 
[1] R5-240555 - Corrections of clause 5.3.2
[2] R5-240556 - Corrections of clause 5.3.29
[3] R5-240557 - Corrections of clause 5.3.32
[4] R5-240558 - Corrections of clause 5.4.2
[5] R5-240559 - Corrections of clause 5.5.1
[6] R5-240560 - Corrections of clause 5.5.2.11
[7] R5-240561 - Corrections of clause 5.5.2.13
[8] R5-240562 - Corrections of clause 5.5.2.19.4
[9] R5-240563 - Corrections of clause 5.5.2.7.2
[10] R5-240564 - Corrections of clause 5.5.3.3.1A
[11] R5-240565 - Corrections of clause 5.5.9.1
[12] R5-240566 - Corrections of references to 24.282
[13] R5-240567 - Correction of MO call release of calls using a pre-established session
[14] R5-240568 - Correction of RRC connection release in several test cases
[15] R5-240569 - Correction of testcase 6.1.1.17
[16] R5-240570 - Correction of testcase 6.1.1.5
[17] R5-240571 - Correction of testcase 6.1.2.14
[18] R5-240572 - Correction of testcase 6.1.2.2
[19] R5-240573 - Correction of testcase 6.1.3.1
[20] R5-240574 - Correction of testcase 6.2.10
[21] R5-240575 - Correction of testcase 6.2.14
[22] R5-240576 - Correction of testcase 6.2.15
[23] R5-240577 - Correction of testcase 6.2.18
[24] R5-240578 - Correction of testcase 6.2.19
[25] R5-240579 - Correction of testcase 6.2.22
[26] R5-240580 - Correction of testcase 6.2.26
[27] R5-240581 - Correction of testcase 6.2.9
[28] R5-240582 - Correction of testcase 6.1.3.1
[29] R5-240583 - Correction of testcase 6.7.1
[30] R5-240584 - Corrections of references to 24.282
[31] R5-240647 - Editorial correction to the Scope description

	16.02.2024		minor adaptations for RAN #103
	10.11.2023		minor adaptations for RAN #102
	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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