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1. Introduction

During the previous UTRAN evolution workshop, it was agreed that the LTE SI should be finalised around mid-2006 (see [1]).

In this contribution we would like to propose in more detail a workplan during the Study Item time period.

2. Allocation
The work for the LTE is expected to consist of three main parts:

1) Requirement definition;

2) L1-improvements;

3) Network architecture and functionality improvements;
As reflected in [1], it was agreed to have the main part of the work during the SI performed at RAN-WG level. 
An obvious allocation of parts 2) and 3) to RAN-WG’s is to allocate the L1-improvements to RAN1, and the network architecture and functionality improvements to joint RAN2/RAN3 meetings (with support of SA2).
3. Workplan & Schedule
It should be noted that the parts 2) and 3) of the LTE-work as indicated in chapter 2 have a quite different context:

L1-improvements

· no large dependancies on other groups;
· when requirements are clear, work can start in RAN1;
· RAN1 is assumed not to be highly loaded with Rel-6 finalisation work after June;
Network architecture and functionality improvements

· large dependancies on other groups like SA and SA2;
· requirements have to be agreed in a cooperative fashion between RAN and SA groups; 

· RAN2 is assumed to be quite highly loaded with Rel-6 finalisation at least up to September this year;

Given these considerations, we would like to propose the following work allocation/schedule:
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Figure 1: Proposed work-schedule

As shown in figure 1 the proposal is to:

· Have the Joint RAN WGs meet again at the June and September RAN meetings, with a focus on requirements and Network architecture aspects. SA involvement is crucial in these meetings;
· Have the work on L1 improvements moved to RAN1 after the June RAN;
· Move the Network architecture related activities (+ maintenance of the LTE requirements) to RAN2/RAN3 after September 2005.

4. Technical reports

Aligned to the proposed workplan, we assume it would be good to have the Joint RAN WGs meeting create 3 TR’s:

1) TR on “LTE requirements”
· Covering all LTE related requirements;

· Largely completed by September this year; 
2) TR on “LTE L1-improvements” 

· Covering the SI work on L1 improvements;
· Started by the Joint RAN WGs, but mainly completed by RAN1 up to June 2006;

3) TR on “LTE network architecture & functionality improvements”
· Covering the SI activities on network architecture and functionality improvements;
· Started by the Joint RAN WGs + SA, mainly completed by RAN2/3 up to June 2006; 

· After the September Joint RAN WGs meeting, the RAN<->CN allocation split should be completed as far as possible. This both w.r.t. functionality, as well as worksplit.
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