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3GPP Project Plan for R00  v.1.2

Introduction

This document proposes the 3GPP Work Plan for Release 2000. It describes the complete set of R00 work items and classify them as feature, building block and work task: a feature is subdivided into building blocks and a building block is subdivided into work tasks (definitions are given bellow). 

This tree structure is established to ease the monitoring of the 3GPP work progress for R00, and to make explicit the purpose of the work assigned to one WG in the global system.

The aim of this Work Plan is to lead in a consistent way the activities of the full 3GPP community for the Release 2000.

Background

Short explanations of the concepts used in this document are provided bellow (extracted from SP-000109).

Feature: New, or substantially enhanced functionality which represents added value to the existing system. A feature should normally embody an improved service to the customer and / or increased revenue generation potential to the supplier.

Building block: A sub-division of a feature, representing a set of technical functionality which would generally be expected to reside in a single system element, i.e. a single physical or logical entity or a single protocol. Building blocks may be "re-usable" - that is, a single building block may be common to two or more features.

Work task: A sub-division of a building block, representing a self-contained, well-scoped and well-scheduled item of work. A work task will almost certainly be the responsibility of a single Working Group. The output of a work task is the creation of one or more new Technical Specifications (or Reports) and / or Change Requests to existing TSs / TRs.

Work item: A generic term to refer to a given feature, building block or work task, i.e. all the individual elements of the table bellow should soon become work items (some work tasks may however be grouped within a single WI). A full description of the term work item can be found in the 3GPP Working Procedures, as detailed in the annex (the complete 3GPP Working Procedures can be found at http://www.3gpp.org/About_3GPP/3gpp_wp.zip).

Status of review by the 3GPP Groups

This version encompasses the comments made by the Working Groups and the TSGs. All the 3GPP WGs have now reviewed the proposal.

The Project Plan is however a living document, so comments can be raised during all its life time. Comments should be made according to the rules specified in the section "contacts for comments". Any comment that does not follow this procedure will not be incorporated.
Next steps

Approval of Work Items:

All the Work Items identified in this document have to be officially approved. Several Work Items can nevertheless be approved using a single work item coversheet (in particular, several work tasks can be approved together).

Transfer from MS Word to MS Project:

This MS Word version has limited capabilities in term of readability. For this reason, the content of this document will be soon transferred to MS Project 98. This software provides some useful tools, like filtering the information to present only the work items to be fulfilled by a given (set of) WGs. 

A visualisation of the filtered information will always be provided in MS Word format.

Warning

This Project Plan is a tool elaborated for the purpose of helping the coordination between the 3GPP WGs and TSGs. It does not contain any “mandating element”. The involvement and the agreement of the WGs and TSGs to this plan is reflected by their approval of WIs coversheets corresponding to the WIs shown here.

Contacts for comments

For sake of sharing the workload, S2 has established 12 Inter-Group Co-ordination (IGCs). Each IGC has the responsibility to monitor the work progress on a number of work items, and each work item is monitored by a single IGC. In case of inconsistencies, comments should be made to the responsible IGC's convenor.

The e-mail addresses of all the IGC convenors are provided bellow.

IGC
Convenor
convenor's e-mail address

1. Bearer and Access Stratum
François Courau, 

Alcatel
francois.courau@alcatel.fr

2. QoS
Oscar Lopez-Torres,

T-Mobil
Oscar.Lopez@t-mobil.de

3. CC and roaming
Alexander Milinski, 

Siemens
Alexander.Milinski@icn.siemens.de

4. Codecs
Ian Doig,

Motorola
IANDOIG1@email.mot.com

5. Messaging
Martin Guntermann,

Mannesmann Mobilfunk
Martin.guntermann@d2mannesmann.de

6. Terminal local features
Paul Voskar,

Nokia
Paul.voskar@nokia.com

7. Service platforms
Christophe Gourraud,

Ericsson
christophe.gourraud@lmc.ericsson.se

8. Security
Chris Pudney,

Vodafone-Airtouch
chris.pudney@vf.vodafone.co.uk

9. Billing, charging and management
Yukio Hiramatsu,

NTT
hiramatu@MAGNET.NETLAB.NTT.CO.JP

10. Testing
by interim: Ian Doig,

Motorola
IANDOIG1@email.mot.com

11. Location related issues
Jan Kall,

Nokia
jan.kall@nokia.com

12. Overall Co-ordination and general issues
Alain Sultan,

ETSI/MCC
alain.sultan@etsi.fr

Features, Building Blocks and Work Tasks of R00

Inter Group Co-ordination
Feature
Building block
WG: work task  expected completion date

Bearer and Access Stratum


Evolution of transport
Evolution of the Transport in the UTRAN

R3: Introduction of an option allowing an IP transport in the UTRAN

R3: new RAB support (this belongs also to the RAN Improvements)

R3: QoS optimisation for AAL2 connections



Evolution of the Transport in the CN

* WI formulation assigned to N4
?: User/signalling data transport on TCP/RTP/UDP/IP based bearers (Nb/Nc)




?:User/signalling data transport on ATM/AAL2 bearers (Nb/Nc)




N4: Separation of call and bearer control




N4: IP Transport of CN protocols (e.g., CAP, MAP)



Evolution of Bearers in the CN

* (Combine with above for WI)
N4:Evolution of the bearers inside the PLMN




N3:Evolution of the bearers at the inter-working point with other types of networks


Radio Interface Improvement
Hybrid ARQ (Feasibility study)
R2; R3



Improved usage of CCTrCH (Feasibility study)
R2; R3



High Speed  DL packet Access 5feasibility study)
R2; R3



Terminal Power Saving (Feasibility study)
R2; R3



USTS (Feasibility Study)
R2; R3


Low Chip Rate TDD

To be further investigated
R1; R2; R3; R4


RAN improvement

RRM Support over Iub and Iur
R3: RRM optimisation (5 issues)



Node B synchronisation for TDD

R3: Node B synchronisation for TDD



Improvement of Inter-Frequency and Intersystem measurement (Feasibility study)
R2; R3



BTS classification
R2; R4: At least, two aspects have to be covered: FDD BTS and TTD BTS

QoS
Real Time QoS for packet services including VoIP
HOs: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms

(S2 writes WI Desc)
S2: End-to-End multimedia QoS negotiation, Sept
N1: End-to-End multimedia QoS negotiation Nov




New or enhanced packet handling procedures to maintain real-time and non real-time services throughout packet session:

S2: on QoS architecture and GPRS improvements, July
RAN3 handover for real time services in PS domain, August
N1: on GPRS GMM and SM aspects, July
N4: on GTP aspects, July
N1: changes to QoS re-negotiation procedure, August



End-to-end/UMTS reservation and (re-) negotiation of QoS parameters Policy  Framework implications

(S2 writes WI Desc)
S2, N3: Study external QoS negotiation mechanisms,  and as a result propose QoS negotiation and  reservation mechanisms to be used in UMTS, (work started on 9 May 00),  proposed WI (S2-001188 – cc domain): July




S2, N3: Define interactions between external QoS negotiation and reservation mechanisms and UMTS QoS negotiation and reservation mechanisms Policy Framework impacts on the architecture (work started on 9 May 00), August




N1: Possible new code points in QoS IE from external networks, Oct
N1: inclusion of  UMTS QoS Architecture (23.107) new point codes, August




S5, N3, S2, S1: Consider issues related to charging for end-to-end QoS, Sept.




S2: Study on how to detect transport of user data on IP-based signalling Nov.




S2, N1, N3, T2: Mapping between UMTS QoS  attributes and the attributes used by external QoS mechanisms, Nov.




SMG2, SMG7: GERAN QoS Aspects, Dec.?




S2, N1, N3: QoS for Signalling Bearer in and out of PLMN July


Non-real time QoS Enhancements for packet services 
Mapping of overall end to end QoS in each new interface 

(S2 writes WI Desc)
N4: Impacts on QoS profile anticipated, July




N3: For Packet as per real time QoS, see “Real Time QoS for packet services” above. 



Evolution of maximum SDU size 

(S2 writes WI Desc)
N4: Impacts on CN protocols (e.g., GTP, MAP) anticipated, Sept.




N3: impact on interworking over GTP e.g. PPP, August



End-to-end (re-)negotiation of QoS parameters 

(S2 writes WI Desc)
See “Real Time QoS for packet services” above. 



HOs: maintenance of  non real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms

(S2 writes WI Desc)
New or enhanced packet handling procedures to support real-time and non real-time services, See “Real Time QoS for packet services” above.


QoS for circuit switched services
HOs: support of inter-MSC change and SRNS relocation 

(S2 writes WI Desc)
SMG2, SMG7: GERAN QoS Aspects, Dec.

Call Control and Roaming
Provisioning of IP-based multimedia services

S1  proposing WI  S1-000299 to SA#8
TR22.976, WI Rapporteur, Mark Cataldo, Motorola
Call control and roaming to support IP-based multimedia services in UMTS


Definition of service requirements. 17.-21.7., S1#9
Issues include e.g.:

· Roaming requirements

· Requirements on supplementary services

· Interworking requirements
· TR22.976




Architecture and Stage 2 80% complete in S2#14, i.e. in TSGS #9

Approved S2 WI in SP-000150.

Updated work item S2-001018

WI Rapporteur Liz Daniel, Lucent

S2, N1, N3, N4: Stage 2 description

Issues include e.g.:

· Mobile IP

· RAB selection principles

· Optimized VoIP bearer mechanisms

· SIP multimedia protocol

TR23.821




N4: Study on impacts on HSS July




N1, S2: SIP Call Control protocol over Gm reference point (CSCF – UE) Dec.
WI to be defined, one WI proposal should cover all N1 work tasks. Richard Brook , Lucent




N1,S3: SIP Call Control security June 2001.

· Protocol architecture, whether SIP CC messages are transmitted via user plane or signalling 

· Ciphering and integrity checking

[to be reviewed with security area]




N1: Verify that functionality exists in SIP Call Control to support the set of SS defined in 22.976, Gm IF Dec.

Note: S1 to judge whether major deviations from current behaviour are acceptable




N4: SIP Call Control SS and relationship to Mg, Mw and Cx including verification of the functionality to support the set of SS defined in 22.976 Dec.




N1, T2: Multimedia Terminal capabilities, e.g. 

· CC version, 

· MS CM, etc. Dec.




N1, N4: Multimedia Network capabilities, e.g. CC version, Protocol version, etc. Dec.




N2, N4, S2: CSCF – HSS (Cx) applications and services (SCP) Dec.




S2, N4 (HSS), N3 (interworking): Addressing, Identities June




N1, N3,(S1 for requirements): Interworking with other multimedia protocols Dec.
· Legacy systems (e.g., H.323, 3GH.324/M, H.320, H.248)

· PSTN

· GSM PLMN

· (Should be extensible to other protocols)


Emergency call enhancements

N1 to define WI (Rouzbeh / Ericsson)
IP&PS based Emergency call enhancements
S1: creation of 22.976 on Service Requirements for IP-based emergency calls: July





N1: SIP emergency calls and packet emergency calls in general  (S1 requirements needed) Dec.





S2: Stage 2 for emergency calls and packet emergency calls in general 80% stable: Sept.This is critical task – it does not leave too much time for stage 3 work on .





S1, N1, N4, T3: Distinction of emergency call types to different emergency services. August





Someone (IETF, N1): Stage 3 for emergency calls and packet emergency calls in general. Dec




CS based Emergency call enhancements
S1, N1, N4, T3: Distinction of emergency call types to different emergency services in CS domain.  August





S1, N1: Emergency call recalling capability enhancement. Dec.




Access Security for IP-based services
S3: 

· Requirements Capture, Aug.

· Security Feature Specification, Aug (1st Draft)

· Definition of Security Architecture, Dec

· Integration of Security Architecture, June 2001



FIGS
S2, N2

S3: 

· Requirements capture, Sept 

· Security feature specification, Nov

· Feasibility study, Jan 2001

· Definition of security architecture, CRs approved Mar 2001

Integration of security architecture, CRs approved at TSG level Dec 2001



RAN improvements and evolution of the bearers on the Radio interface to enable efficient IP-based multimedia services in UMTS
· RAN: for detailed planning cf. IGC Bearer and Access Stratum
<intentionally left blank>



Non-real time QoS Enhancements for packet services

· S2: for detailed planning cf. IGC QoS
<intentionally left blank>



Real Time QoS for packet services including VoIP

· S2: for detailed planning cf. IGC QoS
<intentionally left blank>



Billing, charging and management aspects for IP-based multimedia services in UMTS

· S5: for detailed planning cf. IGC Billing, charging and management
S5 to define WI(s)
<intentionally left blank>



Codec aspects for the provisioning of IP-based multimedia services in UMTS

· S4: for detailed planning cf. IGC on Codecs
S4 to define WI(s)
<intentionally left blank>



Roaming support within and between IP Multi-media network and CS Domain networks


S2, N4:Stage 2 80% stable: June
Covered by work item in SP-000150

TR23.821




N3: Internetwork roaming aspects




S1: Roaming requirements July
Covered by work item proposed in S1-000290

TR22.976



Support of VHE/OSA by R00 network entities and protocols of the IM subsystem (e.g. CSCF)

· N5 to define work item: for detailed planning cf. IGC on Service Platform

<intentionally left blank>



CAMEL control of VoIP 

· N5 to define work item: for detailed planning cf. IGC on Service Platform 


<intentionally left blank>


Enable bearer independent Circuit-switched network architecture

· S2 WI on architecture (SP-000149)
· Updated WI in S2-001017

·  Rapporteur Ulrich Dropmann, Siemens

Enable bearer-independent call control


S2: Architecture and Stage 2 description on 23.821 80% complete in S2#14, i.e. in TSGS #9




N3: Standardisation of protocols (user plane) over reference points between MGWs Dec.




N4: Standardisation of protocols over reference points between MSC server and Gateway MSC server Dec.




[additional work tasks possible as architecture evolves] Dec.




N4: Bearer control between MSC server and MGW (protocol issues, stage 2) Dec.




N3: Bearer control between MSC server and MGW (parameter value issues, stage 3)

Dec.




N3: Bearer control (control plane, e.g., Q.AAL2) between MGWs Dec.



Bearer independence and codec control issues
for detailed planning cf. IGC Codecs
<intentionally left blank>


Circuit-switched multimedia services
Circuit-switched multimedia swap and fallback

· Agreed WI NP-000051
Rapporteur: Juha Räsänen (juha.a.rasanen@nokia.com)
N1: call control and signalling aspects Dec.




N3: transport aspects Dec.




N3: inband signalling Dec.




S1, S2: Review whether service/stage 1 or architecture/stage 2 aspects need to be aligned Dec.


Facsimile
Real Time Fax
postponed from R99 to R00, SP-000169
T2: T erminal capabilities, AT commands Dec.




N1: signalling aspects (e.g. ICM) Dec.




N3: service provision Dec.




S1, S2: Review whether service/stage 1 or architecture/stage 2 aspects need to be aligned Dec.


Text telephony 
· SP-000162 agreed WI. Rapporteur

Gunnar Hellström, Ericsson Radio Systems AB,

 email: gunnar.hellstrom@omnitor.se  tel:  +46 708 204 288

Text Telephony
S1: Text Feature Stage 1 description




S2: Text Feature Stage 2 architecture



Text Feature Activation and transport
S2: SIP activation and transport




S2: 3G-324 Activation and transport




S2: Data channel activation and transport




S4: Voice channel activation and transport




S2: Selection of transport method



Text Feature Interworking
N3: PSTN Interworking Dec.




N3: IP Interworking Dec.




N3: PLMN Interworking Dec.



Text Feature Terminal Aspects
T2:Connection of PSTN textphones to MS




T2: Terminal interfaces and functions




T2: MMS Commonalities




T3: USIM aspects


Bearer Modification without pre-notification

Preliminary as no official work item exists on the issue
Service Modification without pre-notification between Objectives include modification not using BICC (between Speech and Fax, Speech and Modem, and Speech and Multimedia using ISUP) and using BICC.  

WI proposed by N3 in N3-000269

N1:  in call modify procedure Dec.





N3: interworking function, TAF Dec.
Preliminary as no official work item exists on the issue




N4: Out of band Transcoder Control Dec.
Preliminary as no official work item exists on the issue




T2: AT commands Dec.
Preliminary as no official work item exists on the issue



Bearer Modification because of radio conditions

S1 requested to further elaborate requirements
S2:  tbd












Codecs
Wideband Telephony Service
AMR – Wideband specification 
S4,TD  SP‑000024: TR 26.901 v2.0.0 AMR Wideband Speech Codec Feasibility Study Report (Release 2000).




S4,TD  SP‑000027: AMR Wideband Permanent project document WB-3: Performance Requirements, completed TSG#7 




S4,TD  SP‑000028: AMR Wideband Permanent project document WB-4: Design Constraints, completed TSG#7 




S4,WB AMR speech Codec Qualification  completed 




S4,WB AMR speech Codec Selection Tests June to Oct. 5 candidates




S4,WB AMR speech Codec Selection oct 23 - oct 29.




S4,Wide Band Speech Telephony Terminal Acoustic Characteristics Dec.




T1, to review Wide Band Speech Telephony Terminal Acoustic Characteristics Nov.




S4,Wide Band Speech Telephony Terminal Acoustic Test Specification Dec.




T1, to review Wide Band Speech Telephony Terminal Acoustic Test Specification Nov.




S4,Wideband Speech Codec General Description Dec.




S4: Wideband Speech Codec (ANSI C-Code, Test Sequences, Speech Transcoding Functions, Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector, Frame Structure),  Dec.




Wideband Speech Codec Performances Characterization  Feb 2001




Codec lists Dec.




T1 Conformance tests (CRs to 34 series) IGC Testing  June 2001



WB AMR Implementation in UTRAN
RAN WG Tasks (CRs) Dec.



WB AMR Implementation in CN
CN WG Tasks (CRs) Dec.
N1:  

Indication of supported codecs by the MS

Bearer Capability negotiation

Codec indication to MS



WB Telephony Requirements
S1 requirements (CRs) Dec.



QoS for speech and multimedia codec IGC QoS. Common Building Block. See IGC QoS documentation.




AMR Implementation in GERAN
GERAN WGs (SMG2 WGs)


Packet switched mobile streaming application 

S4: Td 280/00


Transcoder-Free Operation (TrFO) 
SP-000094
OoBTC

N1: Adding new codecs and the signalling mechanism to negotiate the activation of the fcodecs should be studied for . Codec Negotiation between UE and MSC. Signalling for 
See NP-000085

24.008, 23.009, 23.108 (29.002)
Assumption for R99: As there is only one Codec, AMR, this does not need to be signalled.




N4: Codec Negotiation inter MSC, Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex.

See NP-000127

Open issues:

Handling of Conference Calls;

Handling of Multi Party Supplementary Services;

Handling of Handover UMTS to GSM;

Handling of Sending a tone or Announcement;

Protocol between MSCs (i.e. Iu UP Framing versus I.366). 




S2 




R2: Bearer establishment between UE and RAN,  TFC control by RRC




R3: Bearer establishment between MSC and RNC as well as RNC and Node B, Notification of the Codec mode to RAN, Iu UP control procedure (rate control, initialization, time alignment) 



TrFO specification
N1:




N4 N4: decided to standardise TrFO for R00.




R3 R3: User & Control Plane procedures related to the Codec Commands to UE




S3 Prevention of user fraud




S4 26.103 Codec list, 3G equivalent of GSM 08.62




WG ? Harmonization of TFO and TrFO may be required


Support of Transcoder in CN 
WI description and Tdoc S2-99352

Speech Transcoder: Location and Control at the UMTS Core Network Border




Transcoder at Edge 
The TrFO feature is linked (use of BICC, codec negotiation) with the “work item which is due to R00 (same use of BICC and of AAL2 switching).


Tandem Free aspects for 3G and between 2G and 3G systems  
Tandem Free AMR
S4 TFO AMR Specification (New speccification forseen,, replacing 08.62 for 3G) Dec 00



TFO AMR Implementation in UTRAN ?? Inband
RAN WG Tasks (CRs) Dec.



TFO AMR Implementation in GERAN ?? Inband
TSG GERAN: the GERAN support Tandem Free Operation (TFO) services. 



TFO AMR Implementation in CN
CN WG Tasks (CRs) Dec.


Transmission planning in 3G networks 
Equivalent Transmission Planning Aspects of the Services in UMTS (TS 03.50)
RWGs Specifications/Reports 

Messaging 
Multimedia Messaging
Service Requirements
T2/S1: Review of MMS Stage 1

S1: Integrated Media Streaming  May




Technical Realization 
T2/S2: Define Reference Architecture Model

T2: Fulfill open Requirements of MMS Stage 1 Release 99: e.g. minimum set of media formats, media format conversion, personalization of MMS. R99
T2/S2: Fulfill new requirements of MMS Release 00 (streaming, ...)

T2: Definition of MMS primitives in MMS Stage 2


Advanced Cell Broadcast
Service Requirements
S1: Enhancements to release 99 CBS e.g. Charging requirements, Capacity Enhancements May



CBC-RNC Protocol
R3: Refinements of TS 25.419



Terminal aspects
T2


IP Multicast
Service Requirements


Terminal local features
Alternatives to AT commands 
TBD
TBD


AT commands
Edge AT commands.
T2 :  New AT commands to be added to 27. 007



MMS  AT commands.
T2 :  New AT commands to be added to 27. 007



Other AT commands
T2 :  New AT commands to be added to 27. 007


Wide Area Data Synchronisation
Continues evolution of  Synchronisation protocol
T2: additions to 27.103



vObjects and Other Constructs for Use in Data Synchronisation
T2: additions to 27.103 Dec 2000


UE Multiplexer
Multiplexing  protocol ( simultaneous  sessions over UE).
T2: Addition to 27. 010.


UICC/ME interface
UICC/ME Performance Enhancements
T3: Feasibility study on speed enhancements on existing UICC interface and alternatives . Dec 2000


Terminal Local Model

T2: new TS Dec 2000


UICC API
Test specification for UICC Java API
T3: UICC interface. Dec 2000



Java API transfer to 3GPP
T3: Java  API specification Dec 2000


UICC/USIM database
TBD
T3: (approved at TSG #05 in TP-99210)

Service platforms
VHE
Proposed S1 WI  
(S2-001198)

Subject for approval by S1 on 16-06-00
Evolution of VHE concepts
S1, S2,T2: Introduction of VHE within the IP Multi Media Domain




S1, S2,T2: Evolution of VHE within the Packet Switched and Circuit-Switched Domain



Service Continuity
S1: Definition and requirements on VHE within a single domain and between domains (CS, PS and IM)




S2: VHE architecture within a single domain




S2: VHE interworking between domains



Personal Service Environment (PSE), user profiles and user profile management
S2: PSE architecture (e.g. HSS) and interfaces 




S2, N4: User Profiles definition



Interaction between VHE Toolkits
S1, S2: Develop definition and architectural consequences for the VHE toolkit interactions



VHE management aspects
S1, S2, S5: Definition and Realisation of Service Deployment, etc.



Improvements to VHE security
S1, S2, S3: User Requirements. Principles and architecture definition for the different VHE toolboxes (e.g. MeXE, SAT, CAMEL and OSA)




S3, N1, N2, N3, N4: (possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 


Open Service Architecture
Proposed S1 WI  
(S2-001199)
Subject for approval by S1 on 16-06-00
Evolution of OSA concepts
S1, S2: Introduction of OSA in the IP Multi Media Subsystem




S1, S2: Evolution of OSA in the Circuit Switched and Packet Switched Domains



Integration of OSA within IM domain
S1: Requirements on OSA for multimedia capabilities and features




S2, N1, N5: Interaction between SIP call control and OSA




S2, N2, N4, N5: Interaction between HSS and gsmSCF features and OSA




S2, N5: Interaction between Multi Media network resources and OSA



User Profile Management, User Profile Access
N5: SCFs for user profile access/management by OSA applications



Improvements to OSA security
S2: Technical requirements for OSA security, implementing the VHE toolkit security requirements




S3: Requirements Capture (Sept), Security feature specification (Nov), Feasibility study (Jan 2001), Definition of security architecture, CRs approved (Dec 2001), Integration of security architecture (CRs approved at TSG level, June 2001)




N5: security related SCF(s) definition




S3, N2, N4, N5: (possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 



New Network Service Capability Features (N-SCFs) and evolutions of existing ones, e.g. 

· Call Control SCF 
(Call Party Handling, SIP)

· Positioning SCF

· Terminal Capabilities SCF

· Charging SCF

E-Commerce SCF
S1: User requirements for the OSA N-SCFs




S2: Technical requirements for the OSA N-SCFs




S2: Specify the selection of SCFs within the network architecture (new and evolved exiting ones)




N5: OSA APIs



New internal OSA APIs and evolution of existing ones
S1: User Requirements for the internal OSA APIs




S2: Technical Requirements for the internal OSA APIs




N5: OSA APIs



Enhancement of the Framework Service Capability Feature (Framework SCF)
S1: User requirements for the OSA Framework SCFs




S2: Technical requirements for the OSA Framework SCFs




N5: OSA APIs



Harmonisation/co-ordination with non UMTS related initiatives (e.g. SPAN3, 3GPP2, Parlay group)
N5: Network Access Technology independence OSA API supporting VHE requirement on service continuity


CAMEL phase 4

SA1 to define WI

New feature to be added for CAMEL phase 4
Existing CAMEL procedures shall be enhanced for the manipulation of media streams, where appropriate, typically for VoIP
N2, N4: unnamed WT



CSE Initiated call setup including user interaction
N2, N4: unnamed WT



Flexible approach to provide User Interactions during a call
N2, N4: unnamed WT



Interactions with Optimal Routing
N2, N4: unnamed WT



CSE control of follow-on calls 
N2, N4: unnamed WT



CSE control over MT SMS
N2, N4: unnamed WT


MExE
3rd MExE classmark
T2: Additional features for MExE R2000



Enhanced Security
T2: Additional features for MExE R2000



Support of the Terminal parts of the VHE /User Profile
T2 : Enhancements to MExE R99



AT command support
T2: Feasibility Study and possible support



Secure download mechanism and capabilities to support SDR concepts
T2 : Feasibility study and possible support



Support of MP3/MPEG4 content
T2: Feasibility study and possible support



Support of SAT/OSA/CAMEL interaction to provide advance services


T2: Feasibility study and possible support

Security

S3 should generate WIs
protection for user plane data
Integrity protection in access network (Rx?, S3?)




Integrity protection in core network (e.g., provided by IPsec) (S3?, N4)




Network wide encryption of user plane
S2, S3, R2, R3,, N4, SMG 2 WPA




N1: authentication procedure


Core network security: minimal solution
Protect MAP Signalling at the application layer
S2, N4

S3:

Completion of CRs at TSG level, Jun


Core network security: full solution

S2, N4: undefined




S3:

· Requirements capture, Aug 

· Security feature specification for GTP signalling, Aug

· Security feature specification for other signalling, Nov

· Feasibility study including definition of work tasks for this work item: July for GTP; Jan 2001 for other signalling

Definition of security architecture: CRs approved Sept for GTP; Mar 2001 for other signalling



Key Management
S3:


Study on the evolution of GSM CS algorithms

S3, N4, N1, SMG 2 WPA




S3:

· Requirements capture, Sept 

· Security Feature Specification, Nov

· Feasibility study, Jan 2001

· Definition of security architecture 1st draft, Mar 2001: CRs approved, May 2001

Integration of security architecture: CRs approved at TSG level May 2001


GEA 2

S3, N4




N1: 

· GEA capability indication in MS CM


GERAN 
GERAN Security:

Access network encryption, [integrity protection], key length, algorithm selection/design
S2, N1, N4, 

SMG 2 WP A:

· Presentation to S3 of system architecture, Aug

S3:

· Requirements capture, Sept 

· Security Feature Specification, Nov

· Feasibility study, Jan 2001

· Definition of security architecture 1st draft, Mar 2001: CRs approved, Dec 2001

SAGE: 

· Production of new algorithm, completed Oct 2001


Visibility and Configurability

T2, T3, RAN2, SMG2 WPA, N1

S3:

· Requirements capture, July 

· Security feature specification, July

· feasibility study, July 

· definition of security architecture: CRs approved, September

Integration of security architecture: CRs approved at TSG level, Dec


Security features to support IP-based multimedia services in UMTS 
Access network security (encyrption, integrity, authentication)
S2, S3, R2, R3,  N4, SMG2 WPA




N1: 

· Integrity protection

· Authentication



Lawful intercept
N4

S3:

· Requirements capture, Sept 

· Security feature specification, Nov

· feasibility study, Jan 2001

· definition of security architecture: CRs approved, Dec

Integration of security architecture: CRs approved at TSG level, June 2001



Protection for user plane data
See above [feature/BB]



Ip security solutions
S3


Network based end to end security

S3: 

· Security Feature Specification, First Draft, Nov

· Feasibility Study Jan 2001

· Definition of Security Architecture, CRs Approved, March 2001

· Concept presented to CN, RAAN, T, GERAN, Apr 2001


Genral Enhancements to the R99 Security Architecture
Feasibility of an authentication vector revocation mechanism
N4, S3



Authentication result reporting
N4, S3



UE triggered authentication




Retention of P-TMSI


Billing, charging and management
Definition of Architecture and Principles

S5: Key Administration & Distribution. Impacts on 32.101, 32.102, 30.808 and on 2G/3G Interworking.

R3: Co-ordination O&M messaging Specification. 


Performance Management

S5: XML. File Format Enhancements on Plug & Measure, Measurement Definitions, PM Monitoring. Impacts on 32.104


Fault Management

S5: IRP Alarm Solution Set for CMIP and SNMP

Test Management. Impacts on 32.111. Specify possible impact on Cell Broadcast Services, Location Services, ATM Maintenance.


Configuration Management

S5: IRP Notification Solution Set for CMIP, SNMP. Configuration Management IRP IS and Network Resource Model. IRP CM Solution Set for CORBA, CMIP, WBEM,  SNMP. Impacts on 32.106. R2000 Naming Convention Updates. CM support of LCS/CBS functions ( Network Resource Model).


Charging

S5: Charging solution to 30.802. 


Call Cell Trace

S5: Call trace solution to 32.108


Security Management

S5; S3: Key Administration and Distribution for MAP


[GSM LCS O&M Project]

T1.P1: Project Management

Testing
identified technical questions related to testing (no break-down to features, building blocks or work tasks performed yet)

· Terminal Acoustic Test Spec

· UE Test Specs – FDD

· UE Test Specs – TDD

· UE Test Specs – Protocols

· UE Test Specs – ATS

· UE Test Environment

· UE Test Interface

· UE Test Specs – Proforma

· UE Electromagnetic Compatibility

· UICC Interface Test

· UICC Test

· Base Station Testing



Location related issues
Support of Localized Service Area (SoLSA)

The situation regarding SoLSA in 3GPP R00 is unclear at the moment, since only one company supported a new Work Item on UTRAN-SoLSA in the S1 April meeting.

What is the status of this R00 work item?
Basic concept of SoLSA (broadcast LSA ids, zone tariffing)

(The list of Work Tasks is from the Work Item description contribution to S1, tdoc. S1-000278)


Creation of Work Item for UTRAN-SoLSA (This was supported only by one company in the S1 April meeting)




S1: Development of SoLSA service descriptions




S1, RAN: LSA definition




S1, RAN: LSA selection




R2: LSA information broadcast




R3: Iu signalling support for SoLSA




R3: Possible Iur signalling support for SoLSA




R3: Possible Iub signalling support for SoLSA




S2, R2: Adapt GSM stage 2 SoLSA for UTRAN




CN WGs : Adapt SoLSA core network CRs




RAN WGs: SoLSA specifications for UTRAN




T WGs: Adapt SoLSA UE and USIM specifications




S1: Study the usage of geographical information for SoLSA



Localized Service Area (LSA) indication 
S1: LSA display in UE



Preferential access (cell access priority for LSA users) 
SA, CN and RAN WGs: Iu interface and MAP signalling



Idle mode support (favouring LSA cells in idle mode)
S2, RAN and T WGs : Adapt GSM specifications for UTRAN and UE



Active mode support (favouring LSA cells in active mode)
SA, CN, RAN and T WGs: Adapt GSM specifications for UMTS, UTRAN and UE:



Exclusive access (private cells)
S1: To be studied if supported in UTRAN



LSA only access (type cordless or WLL)
S1: To be studied if supported in UTRAN



SoLSA interoperation aspects
S2: GERAN-SoLSA and UTRAN-SoLSA interoperation


Location Services


Service description

(Stage 1 development in S1)
S1: Describe new service features July
predefined areas, 

location of all UE in area?

accuracy classes?



Overall system aspects of LCS 


S2: Agree Work Item on LCS system and core network aspects May




S2: Specify LCS Stage 2 for R00 and  new service features Sept.

predefined areas, 

location of all UE in area?

accuracy classes?




S2: Exception procedures Sept.
CN WGs: corresponding Stage 3. No N1 work has been identified.



LCS network management
S5 (to be more detailed)



Security aspects of LCS
S3 (to be more detailed) Sept.



LCS support in the core network CS domain
N4: Impact of R00 architecture e.g. on MAP signalling for LCS



LCS support in the core network PS domain

(in R00 architecture)
N1: Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and GSM-GPRS)




N4 : MAP signalling for LCS 



Iu interface support for LCS
R3: Iu development Sept.
· assistance data handling

· to be further defined



LCS in UTRA TDD

Work Item: "Support of Location Services in UTRA TDD"
R2: UTRAN stage 2 Sept.
- exception procedures
- possible impact of new LCS service features




R2: Radio Resource Management (for LCS TDD)




R1: Location measurements TDD Sept.




R3: Iur, Iub support for LCS measurements +results TDD



[ LCS support in UTRAN:

cell coverage based, R99 ]
R3 : [ Iur transport of cell co-ordinates - to be included in R99 ] June



Advanced LCS methods

- OTDOA-IPDL

- assisted GPS

Work Item: "Support of Location Services in UTRA FDD"
R2: LCS signaling UE-SRNC (TDD&FDD)




R1: Location measurements FDD Sept.




R3: Iur and Iub support for LCS measurements +results FDD




R2, R3: Stage 3 specifications on assistance data



LCS interoperation aspects
S2 and SMG2: Co-ordinated development of GSM LCS Phase 2 and UMTS LCS




S2; SMG2; SMG12 : Common LCS System and CN stage 2 specification, combine 23.171 &03.71 add LCS in GPRS and PS domain Sept.




[Separate GERAN LCS stage 2 specification based on radio parts of 03.71, SMG2]




[Corresponding Stage 3 GSM specifications]



LCS application interfaces

(LCS-OSA)

(Related to service platforms)
S1 : (LCS-OSA) Service description July




S2: Corresponding LCS-OSA stage 2 specification, 23.171 Sept.




Possible enhancements in MExE support for LCS?:
S1: Impacts on 22.057
T2: Impacts on 23.057




N2: Possible enhancements in CAMEL Phase 4 for LCS?:
S1: Impacts on 22.078
N2: Impacts on 23.078 &29.078




N5: Possible OSA support for LCS, imoacts on 29.198 &29.998



Universal Geographic Area Description (GAD)
S2: Possible update of 23.032 Sept.

TEI

TEI

Common WI for all TSGs needs to be approved.

Applicable to all WGs.

Overall co-ordination and general issues
There are no features, building blocks and work tasks from the overall co-ordination, rather:

· Overall Co-ordination

· Vocabulary

Deleted Work Items

This section reflects the WI deleted from previous version.

Optimisation of signalling.

[MOVE TO DELETED]
Turbocharger (N1?)

· N1 internal WI

postponed from R99, open whether part of R00 (SP-000169)
[to be defined] Dec.

Proposal from N1 to delete the WI.



Layer 3 Segmentation

· N1, N4, R3 (?) WI

postponed from R99, open whether part of R00 (SP-000169)
[to be defined] Dec

Proposal from N1 to delete the WI..

Enhanced User Identity Confidentiality

[MOVE TO DELETED]

N1: 

· Procedures using encrypted IMSI

· Response to paging with non-encrypted IMSI (roaming)





S2, R2, R3, N4

� These building blocks are considered as independent.


� These building blocks are considered as independent.


� Transport and bearers are distinguished in this proposal because it is assumed that Bearer can be provided using different transport techniques as they shall fit the requirement in terms of QoS.


� BB and WT associated to this feature are still under discussion


� These building blocks shall be considered as independent from any features and followed as such.


� This Building block belongs also to the Radio Interface Improvements for R2 activities


� The Out of Band Transcoder is deleted from the TSG RAN Work Programme as the solution does not involve the UTRAN (i.e. it is not proposed to delete the Out of Band Transcoder function). TSG RAN will not work on this unless it is found to be necessary, at which time a Work Item will be established to deal with this.


� To be used carefully!





