Technical Specification Group Services and System Aspects
TSGS#38(07)0945
Meeting #38, 03 - 06 December 2007, 

Cancun, Mexico
Source:
Adrian Neal. (SA #38 Offline Session Convener).

Title:
Guidance to SA2 on Release 8 LTE/SAE Project Planning 

Agenda item:
5

Document for:
Discussion/Approval
During SA #38, on 4th December 2008, an offline session was held in order to provide guidance to SA2 on how to prioritise the items in the “Other items” list of TDoc SP-070888. 

During SA #38 the operator delegates present also prioritised this list, in TDoc SP-070909. Both documents were referred to during the offline discussion.

The following guidance for SA2 was agreed by consensus:

1) The “Essential” items identified at SA #37, as identified in SP-070888, remain the top priority.

2) SA2 should use SP-070909 as a de facto priority list for the “Other” items in SP-070888. The relevant section of SP-070909 is attached in Annex A.

3) SA2 is requested to produce new WIDs for those items in the “Other items” list of SP-070888 that are not currently tracked at the Building Block level. Completion dates for these new WIDs can be left open at present. This will assist project planning going forward, and help in allocating estimated CT workload to each item. 

4) The decision made in SP-070699 at SA #37 on the Stage 3 target date of December 2008 is reconfirmed by SA #38. None of the features listed in Annex A and SP-070888 have been removed from Release 8. 

5) Since no features are excluded, it is encouraged that some time should be provided for each of them between SA plenary cycles. The priority list may be used to apportion the amount of time allocated in SA2. 

It was also agreed that TSG SA will reassess the situation at SA #39 in March 2008.

Annex A.

Extract from SP-070909:

During SA #38, on 3rd December 2008, delegates representing sixteen network operators met in order to examine the level of support amongst the operators represented for each of the 3GPP Release 8 LTE/SAE items in the “Other Items” list of TDoc SP-070888. In addition, the NTT DoCoMo CS Fallback mechanism was also included.

Each operator was given three votes to cast for each of their three top priority items. 

Three operators not present in the meeting provided their votes subsequently. These have been added.

The results were as follows.

Single Radio Voice Call Continuity for 3GPP



13 votes

SAE for generic support for non-3GPP accesses



12 votes

SAE impacts on IMS (e.g. Local Break Out aspects)


8 votes

NTT DoCoMo CS fallback





6 votes

SAE aspects of Emergency Calls (both GPRS and LTE)


4 votes

Functions and procedures for SAE to support LTE MBMS

3 votes

Functions and procedures for SAE to support Control Plane LCS

3 votes

CS over EPS







3 votes

SAE for optimised handover with WiMAX



3 votes.

Telefonica and BT indicated that their preferred option would be to have a full SAE(/LTE), including all (essential plus not essential) features, even if that could represent a small delay in closing the final full Release 8. Both companies would also like that possibility considered. Such a delay, according to SA2 doc SP-070888, could be estimated in a few months, and alternative ways could be explored to allow both, timing and complete release 8 implementation. Nevertheless, and understanding that this could be not acceptable by other participants, Telefonica and BT supported the operators’ pool to provide an indication of priorities to SA2. 

End of extract.







