Rel-7 Open Items at TSG#46
	
	Release 7 Features
	
	
	
	
	-

	440042
	Rel-7 (U)SIM API Testing
	USIM_API_test
	C6
	12/03/2010
	0%
	Sagem Orga
	Update of Rel-6 (U)SIM API for Java Card Testing UID_43007

	53087
	HUGE - MS Conformance Test
	HUGE-Mstest
	G3new
	05/03/2010
	20%
	Nokia Siemens Networks, Ericsson
	GP#44 target 02/10=>03/10

	53088
	REDHOT - MS Conformance Tests
	REDHOT-Mstest
	G3new
	05/03/2010
	20%
	Ericsson
	GP#44 completion 02/10=>03/10


Rel-8 Open Items at TSG#46
	
	Release 8 Features
	
	
	
	
	
	

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	C1
	04/12/2009
	98%
	Alcatel-Lucent
	CP#45 still some unresolved issue

	
	Release 8 Testing
	
	
	
	
	
	

	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	C6
	04/12/2009
	0%
	Comprion
	CP#45 work not started

	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	C6
	04/12/2009
	0%
	Gemalto
	CP#45 work not started

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	C6
	12/03/2010
	60%
	Comprion
	CP#45 WID updated CP-080899=>CP-090711. Completion 09/09=>03/10. Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)

	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	R5
	18/06/2010
	20%
	Qualcomm Europe
	RP#45 testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES

	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConfTest
	R5
	04/06/2010
	0%
	Qualcomm Europe
	Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)

	450001
	eCall Conformance Testing
	eCall_MSTest
	G3new
	14/05/2010
	45%
	Ericsson, Qualcomm Europe
	GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)

	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	R5
	12/03/2010
	15%
	Ericsson, Qualcomm Europe
	RP#45 testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)

	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	R5
	12/03/2010
	8%
	NTT DoCoMo
	Testing for Rel-8 ETWS UID_370051

	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	R5
	04/06/2010
	60%
	Huawei
	RP#46 completion 12/09=>06/10

	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	R5
	19/03/2010
	80%
	Qualcomm Europe
	RP#46 completion 12/09 (was 09/09)=>03/10. Testing for UID_400052

	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	R5
	12/03/2010
	40%
	Nokia
	Testing for UID_370037

	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	R5
	17/09/2010
	25%
	CATT
	Linked to UID_380076 Enhanced CELL_FACH state in 1.28 Mcps TDD

	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	R5
	10/09/2010
	30%
	CATT
	Linked to Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink

	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	R5
	17/09/2010
	5%
	ZTE
	RP#45 testing for UID_390028

	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	R5
	04/06/2010
	5%
	ZTE
	RP#45 testing for UID_400050

	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	R5
	12/03/2010
	5%
	Qualcomm Europe
	RP#45 testing for UID_390030

	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	R5
	19/03/2010
	95%
	IPwireless
	RP#46 completion 12/09=>03/10. Testing for Rel-8 MBSFN-DOB  UID_360008

	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	G1, G3new
	05/03/2010
	97%
	Ericsson
	GP#41 completion 09/09=>11/09

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	G3new
	05/03/2010
	95%
	Ericsson
	GP#44 completion 11/09=>03/10


	
	Release 8 Studies
	
	
	
	
	-

	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	GP
	05/03/2010
	98%
	Nokia Siemens Networks
	GP#44 completion 11/09=>03/10 (was 11/08=>02/09=>05/09=>11/09). Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)

	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	G1
	05/03/2010
	95%
	RIM, Nokia Siemens Networks
	GP#44 completion 11/09=>03/10 (was 11/08=>02/09=>05/09=>11/09). Needs some more work to define possible Rel-9 or Rel-10 implementation work


	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	Rel-10
	S1
	NTT DoCoMo
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandonned

	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	Rel-10
	S1
	Telefonica O2
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc)

	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	Rel-10
	S2
	Telecom Italia, BT
	SP#46 completed TR 23.894 (Common and IP-CAN aspects). Spin-off Feature OMR. Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011


	440054
	Extended Identity Management
	GBA-IdM
	S3,C4
	SP#46 completed. TR 33.924 (Stage 2) for Approval. Stage 1 not identified: GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous

	440003
	Hybrid Location
	HILT
	GP
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)

	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	C4
	CP#46 completed 

	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	S4
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 

	430037
	Managing MTSI Media Adaptation
	M3A
	S4
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.

	450009
	PCC enhancements
	PCC-Enh
	C3
	CP#46 completed

	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	S3,S1
	SP#46 SA3 completed TR but no specification work done in Rel-9. SP#42 Stage 1 completed. Related work in OMA Categorization Based Content Screening

	380057
	Public Warning System
	PWS
	S1,C1,C4,R2
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)

	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	S4
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.

	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	S1,C4,C1
	CP#46 completed. SP#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.


	330017
	Services Alignment and Migration
	ServAl
	S1
	SP#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 

	370027
	End-User Identity
	EUI
	S1
	SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)

	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	S1
	SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 

	33025
	Access Security Enhancements
	ACCSEC2
	S3
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)

	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	C3,C4
	CP#43 moved to Rel-9. WID updated CP-080577=>CP-090073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228

	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	C4,C3
	CP#43 moved to Rel-9. WID updated CP-080746=>CP-090019


	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	S3,C6
	SP#46 completed. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 

	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	R4
	RP#46 completed

	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	R4
	RP#46 completed (25.866v100 for Approval)

	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	R2
	RP#46 completed


	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	S1
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)

	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	S2
	SP#43 completed

	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	S2
	SP#42 completed

	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	S2
	SP#43 completed

	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	S5
	SP#45 completed

	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	S5
	SP#44 completed

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	S5
	SP#45 completed

	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	S5
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP

	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	R1
	RP#44 completed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action/TR needed

	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	R4
	RP#44 completed. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs

	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	R3
	Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs. RP#45 completed


