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Abstract
This document summarises the current documentation position of IMS overload control.
Stage 3 summary

A WID with completion dates of September 2012 has been agreed by CT1 and endorsed by CT3 in CP-120561 (C1-123403, C3-121745).

Stage 3 CRs have been agreed by CT1 and CT3 for release 11 as follows:
· CP-120605: C1-123422 (Description of overload control)
· CP-120605: C1-123423 (Support of overload control)
· CP-120614: C3-121752 (Support of overload control)
The CT3 agreed CR is dependent on approval of the CT1 agreed CR.

The CRs endorse two IETF mechanisms documented in three dependent IETF internet drafts. These are all WG documents of the SOC working group, have been through a phase of thorough review, and are about to enter working group last call. Earlier documents examining the requirements and design considerations are already RFCs, so substantial work has already achieved full IETF consensus.

Exception sheets have been published in CP-120558 and CP-120541. These exception sheets identify no issue with the technical solutions, but merely concern further discussion on which IMS entities one of the solutions is applicable to.

A change has been requested that the stage 3 CT1 CRs be made dependent on stage 2 CR so a revision has been requested, where the only change is to the cover sheet to enact this change. These documents appear in CP-120641 and CP-120642.

Stage 2 summary

SA has approved a WID with completion dates of September 2012 in SP-120273. SA allocated this WID to Release 12 in the workplan.
SA2 have agreed a release 12 CR in SP-120488: S2-123169 and declared the work item complete with this CR. The SA2 report indicates no objection to making this an earlier release if CT completes their work. It is also understood this was the sentiment of the previous SA meeting although this is not recorded in the report. A revision has been requested of the SA2 CR (SP-120614), where the only change is to the cover sheet to make this a Release 11 CR. The reference version of the CR is already Release 11 as Release 12 of 3GPP TS 23.228 has not yet been created.

Required actions

CT is asked to Conditionally approve the stage 3 WID and the revised stage 3 CRs to Release 11, dependent on the move of the feature to Release 11 by SA. CT should indicate to SA that it desires the feature to be placed in Release 11, and the dependency of the stage 3 CRs on this move.
SA is asked to approve the move of the feature and therefore the WID to Release 11 of the workplan, and to approve the revised stage 2 CR.
