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Abstract of the contribution:

A decision is sought on how SA2 will complete their part of WLAN/3GPP Radio Interworking specification.
Discussion
RAN2 LS (SP-140133/R2-140399) identifies a number of decisions and open issues for SA2 to consider on system impacts of WLAN/3GPP Interworking.

The following plan identifies a proposed approach to conclude the remaining issues within the next plenary cycle, before RAN#64/SA#64.
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The availability of time budget in SA2 is shown in the following figure. The figures for maintenance are estimates by the SA2 chairman. 
The total maximum available budget to be approved per SA2 meeting is set to 14.5 to allow 2 sessions for drafting, etc. at least. This discretionary budget is the minimum required for work to progress adequately. (In release 12 some meetings had approved budgets in excess of 14.5 sessions. Productivity clearly declined as a result.)

Note that if available time remains at the meetings SA2#102 or #103, agreed work items brought to those meetings can start.
	Track
	Topic
	Budget until SA#64 (2 meetings)
	Budget until SA#65 (1 meeting)

	3GPP
	5.1 Pre-rel-12 3GPP-access Maintenance
	4
	2

	3GPP
	5.4 IMS-related maintenance, aspects for 3GPP access
	1
	1

	3GPP
	6.1.1 Rel-12 ProSe, GCSE_LTE, LIMONET, etc. maintenance
	7
	3

	3GPP
	6.2 Small Cell Enhancement
	2
	-

	3GPP
	6.4 MTCe-SDDTE CN assisted eNodeB Parameter tuning
	2
	-

	3GPP
	7.2 CSPS_Coord
	4
	TBD

	3GPP
	Additional time reserved for discussion of WIDs, LSs, etc.
	2
	1

	
	total '3GPP Packet Access' track
	22 (of 29)
	7 (of 14,5)

	other
	5.2, 6.1.2 PCC/QoS Maintenance
	4
	1,5

	other
	5.3, 6.1.3 Non-3GPP Access Maintenance
	5
	2

	other
	5.4, 6.1.4 IMS-Related Maintenance
	3
	1,5

	other
	5.5 IMS Maintenance
	1
	0,5

	other
	6.3 WiFi/3GPP Interworking
	6
	-

	other
	7.1 UPCON
	4
	TBD

	other
	Additional time reserved for discussion of WIDs, LSs, etc.
	2
	1

	
	total 'PCC/QoS + non-3GPP + IMS/Related' track
	25 (of 29)
	6,5 (of 14,5)


The highlighted cells show time budget requests that will be made at SA#63. The entire time budget for each SA2 track (3GPP and 'other') are shown to enable a decision to be taken.

Proposal
It is proposed that SA approve a time budget of 6 for SA2 work on 3GPP/WiFi interworking between SA#63 and SA#64. An exception for completion of stage 2 CRs by SA2#103 for a new work item for SA2.


