

3GPP TSG SA Meeting #68
TD SP-150260
Malmö, Sweden, 17 - 19 June 2015

Source:
SA WG2

Title:
Rel‑13 Work Item Exception for eProSe-Ext-SA2

Document for:
Approval

Agenda Item:
13.16

Work Item / Release:
eProSe-Ext-SA2 / Rel-13

SA WG2 Meeting #109
S2-151998
25-29 May 2015, Fukuoka, Japan
(revision of S2-151575)
3GPP™ Work Item Exception

Title : 

Exception sheet for eProSe-EXT WID
Acronym  : 

eProSe-Ext-SA2
Unique Identifier 
640041
Release 13 Submission form
	Feature / Item:
	Proximity-based Services

	Affects:
	UE/MS:
Yes
	CN:
Yes
	GERAN:
No
	UTRAN:
No
	E-UTRAN:
Yes

	Expected Completion Date:
	September 2015 (SA#69)

	Service(s) impacted:
	Proximity-based services

	Specification(s) affected:
	TS 23.303, TS 23.002

	Task(s) within work which are not complete:
	The preliminary study phase during which solutions have been studied and documented in TR 23.713 with a set of conclusions for some of the topics, and some open issues for others.
It is expected that the time budget required will be 7 Time Units in the next plenary cycle. 

SA WG2 will need to: 
Complete the normative phase for concluded topics: 

· Open discovery enhancements
Complete study and (if needed) normative phase for: 

· ProSe direct discovery for Public Safety use
· ProSe UE-Network relay procedures
· ProSe Direct One-to-one communication

· ProSe Priority/QoS
· Proximity estimation
Additional items in the work item that are not in the list above and have not had their normative work completed already will not be pursued any further 

	Consequences if not included in Release 13:
	Critical enhancements to Proximity-based services for commercial and public safety use cannot be provided. Important planned deployments from operators and public safety authorities will have to be postponed.




