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An exception is sought for the Release 13 Feature MCPTT. It should be considered that all 3GPP Release 13 standards related to public safety features conclude within current Release 13 timeframe with no change to the ASN.1 freeze date.
1. Discussion
In SA #58, Public Safety was selected as a key strategic area for Release 12 [1]. In SA #66, MCPTT was selected as an essential part of Release 13 [2].
Several regulators in many regions, including Korea, have been proceeding for the deployment of public safety network using LTE technology with their own network planning and implementation schedules. It is absolutely critical that the feature related to the public safety in 3GPP standards is completed according to current schedule, targeted for the existing Release 13 completion dates.
Based on the joint contributions from U.S DoC, UK Home Office and TTA in the previous SA6 meeting [3], it was determined that TS 23.179 is sent for information to SA #69, even though SA6 unanimously agreed that the completion level of the MCPTT TS (TS 23.179) was 85%. This will allow TS 23.179 to be matured outside of change control until December 2015 and the outstanding work to be completed TS 23.179 can proceed more efficiently. It was also agreed in SA6 to produce an interim specification after the next SA6 meeting in October in order to minimize the impact on the stage 3 work as well, despite requesting an exception and delaying approval for TS 23.179 until December. 
This is to ensure that SA 6 has consensus on completing the MCPTT work within current Release 13 timeframe with no change to the ASN.1 freeze date. Furthermore, it is essential that all normative stage 3 work related to the public safety should be completed within the current Release 13 timeframe considering the implementation schedules required by several regulators.
Taking this into account, SA6 should assign the high priority to completing all tasks listed in the exception. But notwithstanding such an endeavour of SA6, if there are any tasks which cannot be completed by December 2015, it can be addressed under Release 14 timeframe.
2. Proposal
It is proposed that SA approve the exception request from SA6 within current Release 13 timeframe, assuming no changes to the current completion dates.
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