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1 Proposed Release timeline proposals
Proposal for Rel-14 time line to go into the Work plan:

Rel-14:
Target date Stage 1: March 2016
Target date Stage 2: September 2016
Target date Stage 3: March 2017
Target date ASN.1 freeze: June 2017
Proposal for text to go into the minutes of the SA#69:

SA#69 discussed a time planning for the timely delivery of a 3GPP 5G specifications set (including System and RAN aspects). It was understood that: Release 15 will be aiming at a first phase of expected deployments in 2020. Release 16 will target the ITU IMT-2020 submission. 
As part of the discussion it was understood future adjustments and exception sheets may be needed. Therefore some safety margin will be needed in the initial release plan for the 3GPP 5G specification set. It was commented that there are risk factors due to the expected ongoing Rel-13 workload and the need to deliver certain rel-14 work items not part of the 5G effort.
As a result of the discussion the outcomes regarding 3GPP release planning up to and including ITU-R submission for IMT-2020 are listed below:
1) 3GPP will take 3 releases to deliver a 3GPP 5G specifications set (including System and RAN aspects) meeting the full set of IMT-2020 requirements. 

2) The release plan is expected to be based on a 15 months release time. A release plan with target dates will be discussed in future meetings taking into account the RAN input.
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