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1. 	Introduction
Vodafone believe that 3GPP has reacted fast and well to the changing world circumstances that have occurred over the last few months.

Owing to the loss of all Release 17 work in at least the February e-meetings, Vodafone supports the changes in Release 17 timeline proposed by the 3GPP chairs in SP-200225.

Vodafone note that all the April and May 2020 Working Group face-to-face meetings have been cancelled (and are converting into electronic meetings).

2.	Discussion
Vodafone believe that there is now a significant risk that Release 17 will actually slip by 6 months. 

This is because (unless we do contingency planning now) it will be too late in the June TSG plenaries to make plans that avoid a 6 month slip in Release 17.

Vodafone does not want further delays to Release 17. Hence Vodafone believe that this 3GPP e-plenary should discuss contingency plans that enable delivery of Release 17 with only the 3-month’s slip proposed in SP-200225.

These plans should look at different scenarios for when delegates can travel safely, and, without undue risk of being “self-isolated” for weeks upon return to their home. 

Scenarios to consider are:
a) Travel in July 2020 is possible.
b) Travel in July is not possible but travel in August 2020 is possible.
c) Travel in July and August 2020 is not possible.


One immediate proposal is that dates should be set in July 2020 for meetings (whether F2F or electronic is to be decided later on) of the WGs that are on the critical path for Release 17 (e.g. RAN 1, RAN 2, SA 2, SA3).

3. 	Proposals
a) Agree that this e-plenary prepares contingency plans to ensure R17 delivery with only 3 month slip.

b) Identify meeting dates and critical WGs for July WG meetings.



	



