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Background

• SA1 Rel-19 schedule/timeline for Stage-1 as of now:

• 80% Completion Target: TSG#100 (June 2023)

• 100% Completion Target: TSG#101 (September 2023)

• Rel-18 Stage-2/3 schedule/timeline as of now:

• Stage-2 Completion Target (e.g., SA2, SA6): TSG#99 (March 2023)

• Stage-3 Completion Target: TSG#102 (December 2023)

• Overload condition continues in WGs such as SA2 with tight schedule and large 
number of WIs to work on. Workload will be challenging for F2F meetings.
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Discussion

• Per current schedule, Stage-2 (e.g., SA2) activity for Rel-19 can start around 2Q-2023

• Most likely the 2Q-2023 and 3Q-2023 will be spent on debating and approving stage-2 

Rel-19 Study/Work Items

• The Rel-18 content planning schedule was coordinated fairly well among TSGs. A similar 

coordination and schedule could be planned for Rel-19 but perhaps earlier in time than 

that of Rel-18. However, the number of work items need to controlled to fit the 

schedule, especially for going back to F2F meetings. 

• The needs of the industry and ecosystem should be taken into consideration for Rel-19 

contents (content definition). SA and cross TSG workshop(s) should be planned.

• The Rel-19 Stage-1 work is already progressing per schedule following usual procedures.
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Proposal
• Early SA-wide (and perhaps cross TSG) Rel-19 discussion: TSG#X (e.g., around SA/TSG#99 (March 2023))

• Input from industry and ecosystem should be invited – mostly informational

• Input from all WGs should be considered 

• SA-wide Rel-19 Workshop:  TSG#X+1 (e.g., SA/TSG#100 (June 2023))

• Input from all WGs should be considered 

• Input from industry and ecosystem should be invited 

• Initial Rel-19 SA WG prioritization (e.g., SA2, SA6, …) if feasible

• Perhaps some WIs (e.g., those with no RAN impact) can be approved – with understanding that final Rel-19 content will be decided
later with RAN and CT

• Potential cross TSGs discussion and alignment

• TSG-wide Rel-19 Content Definition: TSG#X+2 (e.g., TSG#101 (September 2023))

• Rel-19 SA WG prioritization (e.g., SA2, SA6, …)

• Cross TSGs discussion(s) and alignment
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Thank You.
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