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Rel-20 Work Planning Discussions

Highlights of the discussions in SA1 (SA1#101 / SA1#102) (S1-232663)

• Considerations, views and expectations: same SA1 capacity, same scale of 
work as Rel-19 (more SIDs in smaller size) or big SID in the example of 
SMARTER, which was one big SID for 5G study in Rel-14…

• From ZTE point of view dividing the Work Plan for release content 
definition in two parts as suggested is reasonable.

• Part 1 was endorsed in SA1. ZTE see Part 1 as a good start for Rel-20.
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Rel-20 Work Planning Discussions

For Part 2 (≈50% of SA1’s time) priority given to studies with normative work 
aiming for beyond Rel-20 - ZTE see the following points to be considered 
carefully:

• Similar as Part 1, Part 2 also needs 3 SA1 meetings to discuss and agree the 
related SIDs

• Part 2 is aiming for "beyond Rel-20" and its normative work will not be carried 
out in Rel-20. The main focus of Rel-20 is still 5G-Adv. An overlap between 
Part 1 SIDs discussion box and Part 2 SIDs discussion box should be avoided to 
be able to ensure the quality of Stage 1 requirements for Rel-20.

Proposal: the earliest time for Part 2 (i.e. Presentation) to start to be Aug 2024. 
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Release 20 SA1 work planning-ZTE proposal 
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