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ITU-R M.2150 to Revision 3 [1:  	Including currently identified GCS Proponents and Transposing Organizations for Rec. ITU-R M.2150, and Independent Evaluation Groups that are registered to the processes of previous releases of Recommendation ITU-R M.2150:
IEG:	5GIF Independent Evaluation Group​, ​5GMF IMT-2020 Evaluation Group​, ATIS WTSC IMT-2020 Evaluation Group, Beijing National Research Center for Information Science and Technology, Can​adian Evaluation Group, Wireless World Research Forum​, 5G Infrastructure Association (5G-IA/6G-IA), ChEG Chinese Evaluation Group, Telecom Centres of Excellence (India), TTA 5G Technology Evaluation Special Project Group, Trans-Pacific Evaluation Group, ETSI Evaluation Group, Africa Evaluation Group, Chinese Industry and Research Alliance of Telecommunications] 



[bookmark: dbreak]Introduction
Working Party (WP) 5D thanks the relevant External Organizations for their work regarding Recommendation ITU-R M.2150 – “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT-2020)”.
[bookmark: _Hlk71470838]As formally announced in ITU-R Circular Letter 5/LCCE/109, WP 5D wishes to inform the relevant External Organizations that it is commencing the cycle for the development of the Revision 3 of Recommendation ITU-R M.2150 and provides a detailed schedule for Revision 3 of Recommendation ITU‑R M.2150[footnoteRef:2]. [2:  	Separately, WP 5D is engaged in completion of Revision “After Year 2021” of M.2150 by the end of year 2023. The Revision ‘After Year 2021’ is not the subject of this liaison.] 

Background
This liaison provides guidance on the revision procedure and the detailed step-by-step schedule to External Organizations regarding updates of the terrestrial radio interfaces in the development of Revision 3 of Recommendation ITU-R M.2150 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT-2020)”.
Procedure
The procedure outlined in Document IMT-2020/57 Procedure for the development of draft revisions of Recommendation ITU-R M.2150 applies to the development of Revision 3.
Schedule
For the Revision 3 of Recommendation ITU-R M.2150, a completion date of the WP 5D meeting #50, currently planned for October 2025, has been chosen. 
WP 5D announces that the first formal meeting in the meeting cycle (“Meeting Z”) of the development of Revision 3 of Recommendation ITU-R M.2150 will be WP 5D meeting #46, which is scheduled for June 26 – July 2, 2024.
[bookmark: _Hlk72247792]The detailed timeline for the Revision 3 of Recommendation ITU-R M.2150 which accommodates the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2023 and 2025 time frame and some milestone activities/actions may be found in Document IMT‑2020/87 Schedule for Revision 3 of Recommendation ITU-R M.2150.  For convenience it is also enclosed to this liaison as Attachment. 
The dates in Document IMT-2020/87 were developed considering not only the WP 5D and Study Group 5 dates but also with a view towards coordinating with the understood planned dates of the relevant External Organizations to the extent they were known[footnoteRef:3]. [3: 	Confirmed meeting dates of WP 5D through 2023 to 2025 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 

Some adjustment of these dates might be required to accommodate availability of facilities at specific venues. Every effort will be made to keep these dates as listed. 
Document IMT-2020/87 may be updated to accommodate such date changes and further correspondence with the External Organization could be forthcoming throughout the update cycle as warranted by the circumstances.
[bookmark: _Hlk71294218]The Radiocommunication Bureau has established a “Web page for the revision 3 of IMT-2020 Rec. ITU-R M.2150” which may be updated dynamically to provide additional information  on the revision activities and to facilitate the development of update and new proposals and the work (if necessary) of the evaluation groups.
WP 5D looks forward to the continued cooperation with the External Organizations in the on-going work on the IMT-2020 terrestrial radio interfaces.
	Status:	For information and action
	

	Contact:	Uwe Löwenstein
Counsellor, ITU-R SG5
	E-mail: 	uwe.loewenstein@itu.int
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[bookmark: dbreak][EDITOR’S NOTE: Administratively, certain WP 5D meeting dates in this document will be revised to align with new planned WP 5D future meeting schedule if necessary. These changes are to be highlighted for editorial convenience in this colour.]

Scope

This document provides information on the detailed schedule and associated dates for the Revision 3 of Recommendation ITU-R M.2150 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT‑2020)”. 

References

Recommendation ITU-R M.2150 - “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT-2020)”

Document IMT-2020/57 - “Procedure for the development of draft revisions of Recommendation ITU-R M.2150”. 

Document IMT-2020/20 - “Process and the use of Global Core Specification (GCS), references and related certifications in conjunction with Recommendation ITU-R M.2150”.

Document IMT-2020/2(Rev.2) - “Submission, evaluation process and consensus building for IMT‑2020”.

Document IMT-2020/1 - “IMT-2020 background”.

Report ITU-R M.2410-0 (2017) - “Minimum requirements related to technical performance for IMT‑2020 radio interface(s)”.

Report ITU-R M.2411-0 (2017) - “Requirements, evaluation criteria and submission templates for the development of IMT-2020”.

Report ITU-R M.2412-0 (2017) - “Guidelines for evaluation of radio interface technologies for IMT‑2020”.

[bookmark: _Hlk71470838]Circular Letter 5/LCCE/109: Announcement of the Revision 3 of Recommendation ITU-R M.2150 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT-2020)” and submission of new proposals for candidate radio interface technologies for the terrestrial components of the radio interface(s) for IMT-2020 and invitation to participate in their subsequent evaluation 

I)	Procedure to be utilized in the development of the Revision

The procedure outlined in Document IMT-2020/57 “Procedure for the development of draft Revisions of Recommendation ITU-R M.2150” applies to the development of Revision 3 of Recommendation ITU‑R M.2150.

In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a specific schedule and dates to the timelines and actions/activities presented in the Document IMT‑2020/57 which is accomplished by this Document IMT-2020/87.

II)	Baseline document to be used for the Revision 3

The baseline document to be used for the Revision 3 is the published version of Recommendation ITU-R M.2150-2 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-2020 (IMT-2020)”[footnoteRef:1].  [1: 	Anticipated after approval under Resolution ITU-R 1-8 to be published in late January 2024. ] 


III)	General schedule aspects for the revision 3 of Recommendation ITU R M.2150 

For the Revision 3 of Recommendation ITU-R M.2150 a completion date of the Working Party (WP 5D) meeting #50, currently planned for October 2025, has been chosen. 

[bookmark: _Hlk71116394]The initial announcement of the Revision 3 is indicated by liaison to the relevant External Organizations dispatched from the 12-22 June 2023 meeting #44 of WP 5D.

The detailed timeline for this specific revision of Recommendation ITU-R M.2150 was developed based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2025 time frame and considering the current view of three meetings for WP 5D planned in 2025. Confirmed meeting dates of WP 5D through 2025 will be published on the ITU website.  Due consideration was given towards coordinating with the relevant External Organizations and their understood planned dates and deliverables to the extent they were known.

WP 5D announces that the first formal meeting in the meeting cycle (“Meeting Z”) of the update for the Revision 3 of Recommendation ITU-R M.2150 will be WP 5D meeting #46, which is currently scheduled for June 26 – July 3, 2024.  This establishes the first action point for the relevant External Organizations to interface with WP 5D on this particular revision.

IV)	High level schedule for the Revision 3 for New Technology Proposals for Recommendation ITU-R M.2150 



Document IMT‑2020/57 Section 2 outlines the specific process and associated timeline for new technology proposals for Recommendation ITU-R M.2150. When a new RIT or SRIT is proposed by an RIT/SRIT Proponent, the proposal will follow the process for IMT-2020 as defined in Document IMT-2020/57 specifically:

	The process will begin at Step 3 (“Submission/reception of the RIT and SRIT proposals and acknowledgement of receipt”). Documents IMT-2020/2(Rev.2), and Reports ITU-R M.2410-0 (2017), ITU-R M.2411-0 (2017), ITU-R M.2412-0 (2017), will apply. For timing purposes[footnoteRef:2], the meeting at which the new proposal is submitted will be considered “Critical Milestone (1)”, the proposal deadline meeting, as defined in the Schedule of Document IMT-2020/2(Rev.2) in Figure 1. Within the process as outlined in Figure 1, the specific dates of the schedule will be appropriately decided respecting the steps of the process (approximately four meetings from “Critical Milestone (1)” to the finalization of Step 7 of the process in Document IMT‑2020/2(Rev.2).  [2: 	The dates established for this revision of Rec. ITU-R M.2150 shall be applied to the process/procedures referenced in Document IMT-2020/57 and shall also be applied for Document IMT-2020/2 (Rev.2), in lieu of specific dates previously indicated in the text of the document, as those dates were only applicable to the first release of IMT-2020.] 


	In Step 8, Document IMT-2020/20 (“Process and the use of Global Core Specification (GCS), references and related certifications in conjunction with Recommendation ITU-R M.2150”) will apply. The completion of Step 8 will be synchronized with the recurring update of Recommendation ITU-R M.2150.  Consequently, after successful completion of Step 7, the new technology can enter the revision cycle for Recommendation ITU-R M.2150 at Z+2A or as late as Z+2B as outlined in Table 1 or 2 for inclusion in the current planned Revision.

While new technology proposals can be submitted to WP 5D at any time, however, for the Revision 3 to be able to consider new technology proposals for inclusion into the year 2025 release, WP 5D has established a high level schedule for the major aspects of a new technology submission and its consideration by WP 5D under the process indicated in Document IMT-2020/57.  

This high level schedule for new technology proposals is provided immediately below:




High level schedule for New Technology Proposals for the Revision 3[footnoteRef:3] [3: 	Based on planned meeting dates. Confirmed meeting dates of WP 5D through year 2025 will be published on the ITU website.] 


		Revision process step based on IMT-2020/57 &
IMT-2020/2(Rev.2)

		Date

		Action based on 
IMT-2020/57 &

IMT-2020/2(Rev.2)



		Critical Milestone (0):

		WP 5D Meeting # 44

12-22 June 2023

		Step 1

Invitation to Propose RITs



		

		At WP 5D Meeting # 44

12-22 June 2023

(or, in a timely manner after meeting #44 to WP 5D)



		

Guidance to potential new RIT/SRIT proponents related to Step 2:



a) Potential new RIT/SRIT proponents should preferably provide at WP 5D meeting #44, or in timely manner after meeting #44 to WP 5D,   an indication of their intention to submit a new candidate technology proposal to meeting #45.



b) Potential new RIT/SRIT proponents are strongly encouraged to additionally provide at meeting #44, or in a timely manner after meeting #44 to WP 5D, initial information describing the new candidate technology proposal.

This information can assist in the planning for meeting #45 and in establishment of Evaluation Groups.



c) WP 5D may post, as appropriate, in advance of meeting #45, relevant received information on the WP 5D web page on IMT-2020 established for this specific revision 3.





		

		WP 5D Meeting #45

12-16 February 2024

		Opportunity for registration of Evaluation Groups 

(necessary if a new candidate technology submission is received)



		Critical Milestone (1):

		Contribution Deadline 5 February 2024

 

WP 5D Meeting #45

12-16 February 2024



		Step 3

Cut-off date for ‘complete’ submission of candidate RIT and SRIT proposal 



		

		WP 5D Meeting # 45

17-16 February 2024



		[bookmark: OLE_LINK1][bookmark: OLE_LINK2]Circular Letter announcing receipt by WP 5D of a complete candidate technology submission and an invitation for the formation of Independent Evaluation Groups and subsequent submission of Evaluation Reports.



		

		February 2024 to January 2025

		On-Going Step 4 evaluation activities of new candidate technology submission



		Critical Milestone (2):

		Contribution Deadline

29 January 2025



WP 5D Meeting # 48

5-12 February 2025

		Completion of Step 4

Evaluation of candidate RITs or SRITs by Independent Evaluation Groups


Cut-off date for IEGs evaluation report to ITU



Final date for submission of Form A



		Critical Milestone (3):

		WP 5D Meeting # 48

5-12 February 2025

		Completion of Step 5

Review and coordination of outside evaluation activities

Completion of Step 6

Review to assess compliance with minimum requirements

Completion of Step 7

Consideration of evaluation results, consensus building and decision



		Step 8

		Contribution Deadline

18 June 2025



Z+2B

WP 5D Meeting # 49

25 June – 2 July 2025

		Step 8

Development of the new section in Rec. ITU-R M.2150 for the Radio Interface Technology.



Final date for submission of Certification B.



		Synchronization of Finalization of the Revision

		Contribution Deadline

18 June 2025



Z+2B

WP 5D Meeting # 49

25 June – 2 July 2025


See the dates, as appropriate:



If utilizing a GCS,

continuing with the subsequent dates indicated in Table 1 below in this document for Items 8 through 13



If utilizing a DIS,

continuing with the subsequent dates indicated in Table 2 below in this document for Items 7 through 12

		The remainder of the process and schedules for finalization of the Revision follows the dates and general tasks indicated in Table 1 or Table 2 as appropriate.







In the case of a new technology proposal having been received by WP 5D, additional details including further specific schedules and deadlines such as those related to the provision of Form A and Certifications B and C, GCS, and DIS materials and the like will be communicated to the relevant parties associated with the new technology proposal.

The major milestones from the referenced process/procedures are shown below for guidance and planning purposes along with the anticipated dates for certain high level actions. 

V)	Detailed schedule for the Revision 3 update for Existing Technologies in Recommendation ITU-R M.2150

Table 1 below, extracted from Document IMT-2020/57 and amended with specific dates, provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2150 as indicated in Section 3 of Document IMT-2020/57 in the case when a GCS (Global Core Specifications) is utilized.

Calendar 1 provides a summary of actions defined in Table 1 for the Revision 3 in a calendar view.

TABLE 1[footnoteRef:4] [4:  	Based on planned meeting dates. Confirmed meeting dates of WP 5D through year 2023 will be published on the ITU website.] 


Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2150 applicable to Section 3 of IMT-2020/57 in the case when a GCS is utilized

		Item

		Entity

		Meeting designation & timeframe

		Action/Deliverable/Milestone

		Specific Dates



		1

		WP 5D

		Meeting “Z-1” or earlier

		Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITU‑R M.2150 and providing the detailed timelines for the revision.

		WP 5D Meeting #44

12-22 June 2023



		2

		Existing GCS Proponent

		Meeting “Z”

		Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.[footnoteRef:5]* [5: * 	Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, or other material in Recommendation ITU-R M.2150 under the purview of the GCS Proponent.] 




Delivery to ITU-R by existing GCS Proponent of an updated Form A in the case of an addition or removal of a GCS Proponent entity.

		Contribution Deadline 19 June 2024



WP 5D Meeting # 46

26 June – 3 July 2024





		3

		WP 5D

		Meeting “Z”

		WP 5D review of submitted materials and opportunity for responding to GCS Proponents.

		WP 5D Meeting # 46

26 June – 3 July 2024



		4

		Existing GCS Proponent

		Meeting “Z+1”

		Delivery to ITU-R by the GCS Proponent of further information, including a summary and rationale of the proposed update.*

		Contribution Deadline

25 September 2024



WP 5D Meeting # 47

2-9 October 2024



		5

		WP 5D

		Meeting “Z+1”

		WP 5D review of submitted materials and opportunity for responding to GCS Proponents.

		WP 5D Meeting # 47

2-9 October 2024



		6

		Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)

		Meeting “Z+2A”

Alternative 1

		Case requiring a modification of the GCS 

Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 5.2.4 from Report ITU-R M.2411-0 (2017) and any related supporting material for the proposed update to Rec. ITU‑R  M.2150, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.



Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.



Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.



Cases not requiring a modification of the GCS

Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITU‑R M.2150: 

Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.



Scenario 2 - Case of a new Transposing Organization(s) or removal of a Transposing Organization(s)

Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 



Scenario 3 – Case of update of only a particular set or sets of the transposition references

Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.

		Contribution Deadline

29 January 2025



WP 5D Meeting # 48

5-12 February 2025



		7

		Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)

		Meeting “Z+2B” Alternative 2

		Case requiring a modification of the GCS 

Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 5.2.4 from Report ITU-R M.2411-0 (2017) and any related supporting material for the proposed update to Rec. ITU‑R M.2150, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.



Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.



Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.



Cases not requiring a modification of the GCS

Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITU‑R M.2150: 

Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.



Scenario 2 - Case of a new Transposing Organization(s) or removal of a Transposing Organization(s)

Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 



Scenario 3 – Case of update of only a particular set or sets of the transposition references

Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.

		

Contribution Deadline

18 June 2025



WP 5D Meeting # 49

25 June – 2 July 2025



		8

		WP 5D

		Meeting “Z+2A” or “Z+2B”



		WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft revision of Rec. ITU-R M.2150.



WP 5D finalizes and agrees the specific technology update in the draft revision of Rec. ITU‑R M.2150 (not necessarily including the detailed transposition references).



WP 5D liaison of the WP 5D agreed draft Revision of Rec. ITU-R M.2150 to the relevant GCS Proponents and Transposing Organizations for their use in developing their inputs of the detailed references.



Note:  In any event, the WP 5D meeting (“Z+2B”) will finalize the entirety of the preliminary WP 5D agreed draft revision of Rec. ITU-R M.2150 for all updated technologies (not necessarily including the detailed transposition references).

		 Z+2A:

WP 5D Meeting # 48

5-12 February 2025

   



or



Z+2B:

WP 5D Meeting # 49

25 June – 2 July 2025



		9

		Transposing Organizations

		Due to ITU-R approximately one month prior to the subsequent Meeting

		Delivery to ITU-R of transposition references by each Transposing Organization for incorporation into the WP 5D preliminary agreed draft revision of Rec. ITU-R M.2150. 



Delivery to ITU-R of Certification C by each Transposing Organization.

Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate



This Item 9 does not apply to case of a Scenario 1 update

. 
In case of Scenario 3, Item 9 does not apply because the Transposing Organization would have already provided the complete information by meeting “Z+2A” or “Z+2B”

		Deadline for Submission 

to ITU-R Secretariat 

3 September 2025



		10

		Radiocommunication Bureau

		Prior to the subsequent meeting

		The Radiocommunication Bureau is requested to provide to WP 5D a document that incorporates the transposition references

		Anticipated to be before

1 October 2025



for consideration at WP 5D Meeting #50

8-15 October 2025



		11

		WP 5D

		Subsequent Meeting

		WP 5D performs a final quality and completeness check of the draft revision of Rec. ITU-R M.2150.

WP 5D forwards to Study Group 5 the Revision of Rec. ITU-R M.2150.

		WP 5D Meeting #50

8-15 October 2025



		12

		Radiocommunication Bureau

		(Approximately November/December 2025)

		Submission by Counsellor for SG 5 of completed draft revision of Rec. ITU-R M.2150 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.

		Date to be determined depending on actual SG 5 meeting schedule

[November/December 2025]



		13

		Study Group 5

		

		Study Group 5 considers adoption of the Revision 3 of Rec. ITU-R M.2150 for forwarding to Member States for approval.

		Date to be determined depending on actual SG 5 meeting schedule

[December 2025]
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CALENDAR 1 

(For TABLE 1)

Summary of Actions for the Revision 3 of Existing Technologies utilizing a GCS  Organized in a Calendar View

		[bookmark: _Hlk71245302]Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies utilizing a GCS



		



		

		WP 5D #44

		

		WP 5D #46

		

		WP 5D #47

		

		WP 5D

 #48

		

		WP 5D #49

		

		

		WP 5D

 #50

		

		SG5



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		DATE

		12-22

June 

2023 

		

		June 26 – 3 July 2024

		

		2 – 9 October 

2024

		

		5 – 12 February 2025

		

		25 June – 2 July 2025

		

		Before 1

October 2025

		8 – 15 October 2025

		[November/December 2025]

		[November/December 2025]



		Meeting Designator

		‘Z-1’

		

		‘Z’

		

		‘Z+1’

		

		‘Z+2A’

		

		‘Z+2B’

		

		-

		-

		-

		-



		Table 1
Item #

		1

		

		3

		

		5

		

		8

		

		8

		

		10

		11

		12

		13



		Action by Entity

		WP 5D

		

		WP 5D

		

		WP 5D

		

		WP 5D

		

		WP 5D

		

		BR

		WP 5D

		BR

		SG5



		



		Part 2: Milestone Summary for GCS Proponents and Transposing Organizations for Revision of Existing Technologies utilizing a GCS



		



		

		WP 5D #44

		

		WP 5D #46

		

		WP 5D #47

		

		WP 5D

 #48

		

		WP 5D #49

		

		

		WP 5D

 #50

		

		



		Action Deadline

		

		19 June 2024

		

		25 September

2024

		

		29 January 2025

		

		18 June 2025

		

		3 September

2025

		

		

		

		



		Meeting Designator

		

		7 days before

‘Z’

		

		7 days before ‘Z+1’

		

		7 days before Z+2A

		

		7 days before Z+2B

		

		-

		

		

-

		

		



		Table 1
Item #

		

		2

		

		4

		

		6

		

		7

		

		9

		

		

		

		



		Action by Entity

		

		Existing GCS Proponent

		

		Existing GCS Proponent

		

		Existing GCS Proponent 
or 
Existing Transposing Organization (Scenario 3)

		

		Existing GCS Proponent or 
Existing Transposing Organization (Scenario 3)

		

		Existing GCS Proponent
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Table 2 below, extracted from Document IMT-2020/57 and amended with specific dates, provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2150 as indicated in Section 3 of Document IMT-2020/57 in the case when a GCS is NOT utilized and a DIS (Directly Incorporated Specification) is utilized.

TABLE 2[footnoteRef:6] [6: 	Based on planned meeting dates. Confirmed meeting dates of WP 5D through year 2025 will be published on the ITU website.] 


Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2150 applicable to Section 3 in case where a GCS is not utilized[footnoteRef:7] [7: 	In the context of the process and in Table 2, the terminology GCS Proponent includes those proponents utilizing a DIS, See Document IMT-2020/20 Section III.] 


		Item

		Entity

		Meeting designation & timeframe

		Action/Deliverable/Milestone

		Specific Dates



		1

		WP 5D

		Meeting “Z-1” or earlier

		Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITU‑R M.2150 and providing the detailed timelines for the revision.

		WP 5D Meeting #44

12-22 June 2023





		2

		Existing GCS Proponent

		Meeting “Z”

		Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.

		Contribution Deadline 19 June 2024



WP 5D Meeting # 46

26 June - 3 July 2024







		3

		WP 5D

		Meeting “Z”

		WP 5D review of submitted materials and opportunity for responding to GCS Proponents.

		WP 5D Meeting # 46

26 June - 3 July 2024



		4

		Existing GCS Proponent

		Meeting “Z+1”

		Delivery to ITU-R by the GCS Proponent of further information, including a summary and rationale of the proposed update.

		Contribution Deadline

25 September 2024



WP 5D Meeting # 47

2-9 October 2024



		5

		WP 5D

		Meeting “Z+1”

		WP 5D review of submitted materials and opportunity for responding to GCS Proponents.

		WP 5D Meeting # 47

2-9 October 2024



		6

		Existing GCS Proponent

		Meeting “Z+2B”

		Case requiring a modification of the DIS

Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 5.2.4 from Report ITU-R M.2411 (2017) and any related supporting material for the proposed update to Rec. ITU‑R M.2150, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update. 



Delivery to ITU-R by GCS Proponent of the revised/updated DIS.



Delivery to ITU-R of Certification B (section 1) by GCS Proponents.

Scenario 1 Case of a revised Overview, synopsis, or other material in Rec. ITU-R M.2150 not requiring a modification of the DIS



Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing DIS.

		

Contribution Deadline

18 June 2025



WP 5D Meeting # 49

25 June – 

2 July 2025



		7

		WP 5D

		“Z+2B”

		WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft revision of Rec. ITU-R M.2150.



WP 5D finalizes and agrees the specific technology update in the draft revision of Rec. ITU‑R M.2150.



WP 5D liaison of the WP 5D agreed draft revision of Rec. ITU-R M.2150 to the relevant GCS Proponents.

		Z+2B:

WP 5D Meeting # 49

25 June – 

2 July 2025



		8

		GCS Proponents

		Due to ITU-R approximately one month prior to the subsequent Meeting

		Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate

		Deadline for Submission

to ITU-R Secretariat

September 3 2025



		9

		Radiocommunication Bureau

		Prior to the subsequent meeting

		The Radiocommunication Bureau is requested to provide to WP 5D a document that incorporates the transposition references

		Anticipated to be before

1 October 2025



for consideration at WP 5D Meeting #50

October 2025





		10

		WP 5D

		Subsequent Meeting

		WP 5D performs a final quality and completeness check of the draft revision of Rec. ITU-R M.2150.

WP 5D forwards to Study Group 5 the Revision of Rec. ITU-R M.2150.

		WP 5D Meting #50 

8-15 October 2025



		11

		Radiocommunication Bureau

		(Approximately November/December 2025)

		Submission by Counsellor for SG 5 of completed draft revision of Rec. ITU-R M.2150 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.

		Date to be determined depending on actual SG 5 meeting schedule

[November/December 2025]



		12

		Study Group 5

		

		Study Group 5 considers adoption of the revision of Rec. ITU-R M.2150 for forwarding to Member States for approval.

		Date to be determined depending on actual SG 5 meeting schedule

[December 2025]
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CALENDAR 2 

(For TABLE 2)

Summary of Actions for the Revision 3 of Existing Technologies NOT utilizing a GCS Organized in a Calendar View

		Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies NOT utilizing a GCS



		



		

		WP 5D #44

		

		WP 5D #46

		

		WP 5D #47

		

		WP 5D

 #48

		

		WP 5D #49

		

		

		WP 5D

 #50

		

		SG5



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		DATE

		12-22

June 

2023 

		

		26 June – July 3 

2024

		

		2 – 9 October 

2024

		

		5 – 12 February 2025

		

		25 June 25 – July 2 2025

		

		Before 1

October

2025

		8 – 15 October 

2025

		[November/December 2025]

		[November/December 2025]



		Meeting Designator

		‘Z-1’

		

		‘Z’

		

		‘Z+1’

		

		-

		

		‘Z+2B’

		

		-

		-

		-

		-



		Table 1
Item #

		1

		

		3

		

		5

		

		-

		

		7

		

		9

		10

		11

		12



		Action by Entity

		WP 5D

		

		WP 5D

		

		WP 5D

		

		WP 5D

		

		WP 5D

		

		BR

		WP 5D

		BR

		SG5



		



		Part 2: Milestone Summary for GCS Proponents[footnoteRef:8] for Revision of Existing Technologies NOT utilizing a GCS [8: 	In the context of the process and in Table 2, the terminology GCS Proponent includes those proponents utilizing a DIS, See Document IMT-2020/20 Section III.] 




		



		

		WP 5D #44

		

		WP 5D #46

		

		WP 5D #47

		

		WP 5D

 #48

		

		WP 5D #49

		

		

		WP 5D

 #50

		

		



		Action Deadline

		

		19 June 2024

		

		25 September 

2024

		

		29 January 2025

		

		18 June 2025

		

		3 September 2025

		

		

		

		



		Meeting Designator

		

		7 days before

‘Z’

		

		7 days before ‘Z+1’

		

		-

		

		7 days before Z+2B

		

		-

		

		

-

		

		



		Table 1
Item #

		

		2

		

		4

		

		-

		

		6

		

		8

		

		

		

		



		Action by Entity

		

		Existing GCS Proponent

		

		Existing GCS Proponent

		

		-

		

		Existing GCS Proponent or 
Existing Transposing Organization (Scenario 3)

		

		Transposing Organization
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