	TSG-SA WG1#16

Victoria, CA

13th – 17th May, 2002
	S1-020936





IMS messaging work plan

Blue = SA1 activities, Black = SA2 Activities, Red = TSG-SA activities
Note: SA1 is not asked to approve schedule for other WG, it is shown here only to illustrate potential outcome if SA1 work is completed as planned.

	Meeting
	Date
	Objective

	TSG SA1#16
	13th-17th May, 2002 (Victoria)
	· Continue contributing IMS messaging, TR 50% completed

	TSG-SA#16
	10th-13th June, 2002

(Marco Island, Florida)
	· TR 22.940 (IMS messaging) presented for information

· IMS messaging WI for SA2 approved?

	TSG-SA2#25
	24th-28th June, 2002 (Finland)


	· First IMS messaging meeting and contributions

	TSG-SA1 SWGs
	8th-12th July, 2002 (Italy)
	· Continue contributing IMS messaging, TR 80% completed

	TSG-SA1#17
	12th-16th August, 2002 (Durango)
	· Continue contributing IMS messaging, TR completed, requirements as CRs to suitable TSs as needed

	TSG-SA2#26
	19th-26th August, 2002 (TBD)
	· Continue contributing to specification/report? Work 50% complete

	TSG-SA#17
	9th- 12th September, 2002

(Biarritz)
	· TR 22.940 (IMS messaging) presented for approval

· SA2 output for information

	TSG-SA1#18
	14th-18th October, 2002 (Taiwan)
	· Support of other WGs

· Corrections to IMS messaging if needed

	TSG-SA2#27
	14th-18th October, 2002 (Taiwan)
	· Continue contributing to specification/report? Work 80% complete

	TSG-SA1#19
	11th-15th November, 2002 (Korea)
	· Support of other WGs

· Corrections to IMS messaging if needed

	TSG-SA2#28
	11th-15th November, 2002 (TBD)
	· Continue contributing to specification/report? Work complete

	TSG-SA#18
	9th- 12th December, 2002

(New Orleans)
	· IMS messaging related CRs presented for approval

· SA2 output for approval


