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IMS messaging work plan

Blue = SA1 activities, Black = SA2 Activities, Red = TSG-SA activities
Note: SA1 is not asked to approve schedule for other WG, it is shown here only to illustrate potential outcome if SA1 work is completed as planned.

	Meeting
	Date
	Objective

	TSG-SA1 SWGs
	8th-12th July, 2002 (Italy)
	· Continue contributing IMS messaging, TR 22.940 80% completed

	TSG-SA1#17
	12th-16th August, 2002 (Durango)
	· Continue contributing IMS messaging, TR 22.940 completed

· The way forward agreed (CRs to appropriate specifications (or new TS)) and included to the TR as information for the SA#17

	TSG-SA2#26
	19th-26th August, 2002 (TBD)
	· Draft a WID for IMS messaging 

· Initial work with IMS messaging

	TSG-SA#17
	9th- 12th September, 2002

(Biarritz)
	· TR 22.940 (IMS messaging) presented for information 

· IMS messaging WI for SA2 approved

	TSG-SA1#18
	14th-18th October, 2002 (Taiwan)
	· CRs or TS prepared

· TR finalisation

	TSG-SA2#27
	14th-18th October, 2002 (Taiwan)
	· Continue contributing to appropriate specification(s) or technical report, work 50% complete

	TSG-SA1#19
	11th-15th November, 2002 (Korea)
	· CRs or continue work with TS 22.XXX, work complete

	TSG-SA2#28
	11th-15th November, 2002 (TBD)
	· Continue contributing to specification(s) or technical report, work 80% complete

	TSG-SA#18
	9th- 12th December, 2002

(New Orleans, US)
	· TR 22.940 (IMS messaging) presented for approval 

· IMS messaging related CRs presented for approval or new TS 22.XXX for information

· SA2 output for approval (or TR for information)

	TSG SA1 SWGs
	20th-24th Jan, 2003 (TBD)
	· Support of other WGs

· Corrections to IMS messaging if needed

	TSG SA1#19
	24th-28th Feb, 2003 (Sophia Antipolis, France)
	· Support of other WGs

· Corrections to IMS messaging if needed

	TSG-SA#19
	17th-20th Mar, 2003

(Jersey Island, UK)
	· (SA1 TS 22.XXX for approval)

· SA2 output for approval (or TR for approval)


