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1. Introduction
This document contains the proposed work plan for the XIX Feasibility Study work within SA1 as of SA1#24(June 2004).

This document is intended as reference information for the participants of SA1 and formal approval is not required.
2. Work Plan proposal
2.1. Major Milestones

· TR 22.979 for presentation to TSG SA for information
TSG SA#25 (Dec. 2004)
· TR 22.979 for presentation to TSG SA for approval
TSG SA#26 (Mar. 2005)
2.2. Work schedule

	Meeting
	Date
	Objective
	Status

	TSG SA#24
	June 2004
	· Approval of XIX Feasibility Study Work Item (SP-040467).
	Complete ✓.


	SA1#25
	June/July 2004
	· Agree upon format for TR 22.979 (TR skeleton).

· Progress work on TR 22.979 (Scope and Use Cases)
	Skeleton agreed

First Use Cases being processed

	SA1 SWG Meeting
	August 2004
	· Cut off meeting for additional Use-Cases

(Delegates are encouraged to discuss use-cases on e-mail exploder in good time before the meeting.)

· Contributions that extract relevant aspects regarding XIX from the Use-Cases should be available for this meeting. (Focus on sections 3-8.)
	-

	TSG SA#25
	Sept. 2004
	· TR for Information
	-

	SA1#26
	Oct. 2004
	· SA1 continues the work - focus on section 9 (Suggested high-level Requirements) and 10 (Conclusions and Recommendations).
	-

	Extra SWG?
	Nov. 2004
	· 
	

	TSG SA#26
	Dec. 2004
	· TR for Approval
	-

	SA1#27
	Jan. 2005
	· Potential actions from SA#26
	-

	TSG SA#27
	Mar. 2005
	· 
	-


3. Conclusions and recommendations
The participants of SA1 are asked to consider the content of work plan provided in section 2 of this document when preparing contributions to the work for the XIX Feasibility Study Work Item within SA1.
