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Status of SA1 Rel-7 WIs

03/10/05

ID No
Name
Rel
Early Implementation
Group
Mod
WI Code
Start
Finish
% Complete
Impacted TSs
Doc No
Rapporteur
Rapporteur email

32045
PS domain and IMS impacts for supporting IMS Emergency calls
Rel-7
No
S2
No
EMC1
Mon 14/08/00
Fri 09/06/06
38%

SP-030124
Rainer Liebhart


1314
Service Requirements for IP-based emergency calls
Rel-7
No
S1
No
EMC1
Mon 18/09/00
Fri 25/06/04
100%
22.976




31048
USSD message delivery and transfer to USIM
Rel-7
No
S1
No
USSD-USIM
Fri 05/03/04
Wed 16/11/05
29%
22.090
SP-040104



31060
Stage 1
Rel-6
No
S1
No
USSD-USIM
Thu 18/03/04
Fri 15/10/04
100%
22.090
SP-040104



32079
Location Services enhancements Rel-7
Rel-7
No
S2
No
LCS3
Mon 28/06/04
Thu 15/06/06
40%
23.271
SP-040682



31052
LCS for 3GPP Interworking WLAN
Rel-7
No
S1
No
LCS3-IWLAN
Mon 28/06/04
Thu 29/09/05
80%
22.935
SP-040309
Mike Loushine, (Telcordia)

















31053
Selective Disabling of UE Capabilities
Rel-7
No
S1
No
SDoUE
Mon 24/01/05
Fri 08/12/06
100%
22.011
SP-050182
Nigel Barnes (Motorola Ltd)
Nigel.Barnes@motorola.com

32088
Stage 1
Rel-7
No
S1
No
SDoUE-CRs
Mon 24/01/05
Fri 08/12/06
22%
22.101

Nigel Barnes (Motorola Ltd)
Nigel.Barnes@motorola.com

31063
Combinational Services 
Rel-7
No
S1
Yes
CSICS
Mon 17/01/05
Fri 28/10/05
52%

SP-050228
Robert Frank, TeliaSonera
Robert.Frank@teliasonera.com

31064
Stage 1 for CSICS
Rel-7
No
S1
Yes
CSICS
Mon 17/01/05
Thu 09/06/05
100%
22.279
SP-050228



31067
All-IP Network (AIPN) 
Rel-7
Yes
S1
No
AIPN
Mon 28/06/04
Wed 15/03/06
82%
22.978
SP-050181
Chris Sachno (NTT DoCoMo)
c.masyu@nttdocomo.co.jp

31059
All-IP Network Feasibility Study (frozen)
Rel-7
No
S1
No
AIPFS
Mon 28/06/04
Wed 16/03/05
100%
22.978
SP-040303
Chris Sachno (NTT DoCoMo)
c.masyu@nttdocomo.co.jp

31068
Stage1
Rel-7
Yes
S1
Yes
AIPN
Mon 28/06/04
Wed 15/03/06
90%
22.258
SP-050181
Chris Sachno (NTT DoCoMo)
c.masyu@nttdocomo.co.jp

31051
Advanced Global Navigation Satellite System (A-GNSS) concept
Rel-7
No
S1
No
LCS3-AGNSS
Mon 28/06/04
Fri 14/04/06
17%

SP-040681
Michel MONNERAT
Michel.monnerat@space.alcatel.fr

50551
Towards A-GNSS Concept
Rel-7
No
S1
No
GNSS
Fri 27/08/04
Thu 29/09/05
45%

GP-042677
Richard Couty, ALCATEL SA
richard.couty@space.alcatel.fr

31065
CAMEL Trunk Triggers
Rel-7
No
S1
No
TTCAMEL
Fri 17/12/04
Mon 05/12/05
53%

SP-040743
Amar Deol, Nortel Networks 
deola@nortelnetworks.com

31066
Stage 1 for CAMEL Trunk Triggers
Rel-7
No
S1
No
TTCAMEL
Fri 17/12/04
Mon 05/12/05
100%

SP-040743
Amar Deol, Nortel Networks 
deola@nortelnetworks.com

11045
Enhancements of VGCS for public authority officials
Rel-7
No
C1
No
EGCS
Fri 27/08/04
Tue 06/12/05
43%
43.068, 44.068, 24.008, 29.002
CP-050053
Siemens


31061
Stage 1
Rel-7
No
S1
No
EGCS
Fri 27/08/04
Fri 27/08/04
100%
42.068, 43.068
SP-050075
Joerg Swetina (Siemens AG)
joerg.swetina@SIEMENS.COM

11055
Improvements of VGCS for parallel use of services
Rel-7
No
C1
No
IVGCS
Mon 28/06/04
Fri 09/12/05
17%

NP-050141



31049
Deleted - Enhancements of VGCS
Rel-7
No
S1
No
EGCS
Mon 28/06/04
Tue 11/10/05
19%
42.068, 43.068
SP-040304
Joerg Swetina (Siemens AG)
joerg.swetina@SIEMENS.COM

31069
Deleted- Stage 1
Rel-7
No
S1
No
IVGCS
Tue 01/03/05
Tue 11/10/05
0%
42.068
SP-050075
Kurt Bischinger (T-Mobile)
kurt.bischinger@t-mobile.at

31070
Service Requirements for VGCS improvements
Rel-7
No
S1
Yes
IVGCS
Tue 15/03/05
Wed 08/06/05
100%
42.068
SP-050075
Kurt Bischinger (T-Mobile)
kurt.bischinger@t-mobile.at

31071
OSA Rel-7 
Rel-7
No
S1
No
OSA7-SB
Tue 15/03/05
Wed 28/09/05
20%

SP-050183
Eamonn Murray (AePONA)
eamonn.murray@aepona.com

31072
Service Requirements for OSA Service Broker
Rel-7
No
S1
No
OSA7-SB
Tue 15/03/05
Wed 08/06/05
65%
22.127
SP-050183
Eamonn Murray (AePONA)
eamonn.murray@aepona.com

31062
WLAN-UMTS Interworking Phase 2
Rel-7
No
S1
Yes
WLAN2-SC
Mon 05/01/04
Tue 07/06/05
99%

SP 030712
Fredric Paint, Telenor
frederic.paint@telenor.com

31057
Stage 1 on Session Continuity
Rel-7
No
S1
Yes
WLAN2-SC
Mon 05/01/04
Fri 11/06/04
100%

SP 030712
Fredric Paint, Telenor
frederic.paint@telenor.com

NNN
Personal Network Management (PNM) 
Rel-7
No
S1
Yes
PNPAN
Mon 11/07/05
Thu 08/12/05
50%

SP-050386
Armin Toepfer, Vodafone
armin.toepfer@vodafone.com

31078
Multimedia Telephony Capabilities for IMS
Rel-7
No
S1
Yes
MITE
Mon 11/07/05
Thu 08/12/05
65%

SP-050387
Peter Bleckert, Ericsson
peter.bleckert @ericsson.com

31079
Transferring of emergency Call data
Rel-7
No
S1
Yes
eCALL
Mon 11/07/05
Thu 08/12/05
65%

SP-050388
Steve Vardy, (Motorola S.A.S)
steven.vardy@motorola.com

31080, 31084
MBMS Enhancements
Rel-7
No
S1
Yes
MBMSE
Mon 11/07/05
Thu 08/12/05
25%

SP-050389
Liu Hong, China Mobile
liuhongyfw@chinamobile.com

31054
FS on IMS with real time services deployment
Rel-7
No
S1
Yes
IRTSD
Mon 28/06/04
Thu 15/12/05
100%

SP-040465



31055
Feasibility Study on Combining CS calls and IMS sessions
Rel-7
No
S1
No
IRTSD-CS_IMS
Mon 28/06/04
Thu 15/12/05
100%
22.979, 23.899
SP-040467



31075
Study on Videotelephony teleservice
Rel-7
No
S1
Yes
VidTel
Tue 15/03/05
Wed 06/12/06
75%
22.903
SP-050506
Johannes Achter (T-Mobile)
Johannes.Achter@T-Mobile.at

31076
Study on Videotelephony service requirements
Rel-7
No
S1
Yes
VidTel
Tue 15/03/05
Wed 06/12/06
90%
22.101
SP-050506
Johannes Achter (T-Mobile)
Johannes.Achter@T-Mobile.at

31073
Study of Network Selection Principles
Rel-7
No
S1
Yes
NetSel
Mon 28/06/04
Thu 08/12/05
95%

SP-050227
Chris Friel (O2)
chris.friel@o2.com

31074
Review of Network Selection Principles
Rel-7
No
S1
Yes
NetSel
Tue 15/03/05
Thu 08/12/05
95%
22.811
SP-050227
Chris Friel (O2)
chris.friel@o2.com

31050
Behaviour of Multi system UEs
Rel-7
No
S1
Yes
BMSU
Mon 28/06/04
Thu 08/12/05
95%
22.936
SP-050502
D Williams (QUALCOMM)
dwilliams@qualcomm.com

31041
Multimedia Priority Service
Rel-6
No
S1
Yes
M-Prior
Fri 28/03/03
Thu 16/12/04
60%
22.953 
SP-040103
JIM GARRAHAN (Telcordia)
jgarraha@telcordia.com

NNN
Study item: Facilitating Machine to Machine Communication in 3GPP Systems
Rel-7
No
S1
Yes
M2M
Wed 28/09/05
Wed 07/06/06
0%
22.868
SP-050527
Juergen Merkel (Siemens)
juergen.merkel@siemens.com

31077
Voice call continuity between CS and IMS (incl. I-WLAN
Rel-7
No
S2
Yes
VCC
Thu 17/03/05
Wed 28/09/05
60%

SP-050177



NNN
Voice call continuity between CS and IMS (incl. I-WLAN) requirements
Rel-7
No
S1
Yes
VCC
Thu 17/03/05
Wed 28/09/05
100%

SP-050177
Luisa Marchetto, Cingular Wireless LLC
luisa.marchetto@cingular.com

CAT WID missing in this table

Status of SA1 Rel-6 WIs

06/10/05

ID No
Name
Rel
Early Implementation
Group
Mod
WI Code
Start
Finish
% Complete
Impacted TSs
Doc No
Rapporteur
Rapporteur email

32021
IMS Phase 2
Rel-6
No
S1
No
IMS2
Mon 28/08/00
Fri 30/12/05
98%
23.228




31025
IMS Group Management
Rel-6
No
S1
No
IMSGM
Thu 14/03/02
Wed 08/12/04
100%

SP-020065
Juha Kalliokulju (Nokia)
juha.kalliokulju@nokia.com

31026
Stage 1 - TS on IMS group management
Rel-6
No
S1
No

Thu 14/03/02
Mon 09/12/02
100%


Juha Kalliokulju (Nokia)
juha.kalliokulju@nokia.com

31022
IMS Messaging
Rel-6
No
S1
No
IMSM
Thu 14/03/02
Fri 30/12/05
90%

SP-020065
Juha Kalliokulju (Nokia)
juha.kalliokulju@nokia.com

31023
TR on support of messaging in the IMS
Rel-6
No
S1
No
IMSM-TR
Thu 14/03/02
Mon 09/12/02
100%


Juha Kalliokulju (Nokia)
juha.kalliokulju@nokia.com

31034
Stage 1 22.340
Rel-6
No
S1
No
IMSM-TS
Mon 11/11/02
Wed 11/12/02
100%
22.340

Juha Kalliokulju (Nokia)
juha.kalliokulju@nokia.com

31033
CRs to 22.140 & 22.228
Rel-6
No
S1
No
IMSM-CR
Thu 14/03/02
Mon 17/03/03
100%
22.140,22.228

Juha Kalliokulju (Nokia)
juha.kalliokulju@nokia.com

31036
Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
Rel-6
No
S1
No

Fri 15/11/02
Thu 12/12/02
100%


Juha Kalliokulju (Nokia)
juha.kalliokulju@nokia.com

31042
IMS Subscription and access scenarios
Rel-6
No
S1
No

Mon 16/12/02
Fri 13/06/03
100%
22.800




1365
Support of Push Services
Rel-6
No
S1
No
PUSH
Wed 03/01/01
Fri 27/02/04
100%
23.976
SP-000669
Yoshinori Kitada, NTT Comware


31004
Stage 1
Rel-6
No
S1
No

Wed 03/01/01
Fri 14/06/02
100%





42009
Multimedia Messaging (MMS) enhancements
Rel-6
No
T2
No
MMS6
Thu 15/08/02
Wed 08/06/05
98%

TP-030175
Josef Laumen, Siemens
Josef.Laumen@SAL.SIEMENS.DE

42010
Definition of service requirements
Rel-6
No
S1
No
MMS6-SR
Fri 15/11/02
Fri 19/12/03
100%
22.140




31031
Definition of service requirements charging
Rel-6
No
S1
No

Fri 15/11/02
Fri 19/12/03
100%
22.140

Josef Laumen, Siemens
Josef.Laumen@SAL.SIEMENS.DE

2499
Presence Capability
Rel-6
No
S1
No
PRESNC
Mon 19/03/01
Wed 08/06/05
99%

SP-010064
, Motorola


2501
Stage 1
Rel-6
No
S1
No

Mon 19/03/01
Fri 18/07/03
100%
22.141




2544
Multimedia Broadcast and Multicast Service
Rel-6
No
S1
No
MBMS
Fri 11/05/01
Thu 15/09/05
98%





2545
Stage 1
Rel-6
No
S1
No

Fri 11/05/01
Mon 01/04/02
100%
22.146, 22.101




31045
MBMS User Services
Rel-6
No
S1
No

Tue 13/05/03
Wed 08/06/05
99%
22.246




31044
MBMS User Services Stage 1
Rel-6
No
S1
No

Tue 13/05/03
Thu 01/04/04
100%
22.246




31006
Speech Recognition and Speech Enabled Services
Rel-6
No
S1
No
SRSES
Mon 08/10/01
Fri 30/12/05
85%

SP-010572



31007
Speech Enabled Services Based on Distributed Speech Recognition (DSR)
Rel-6
No
S1
No
DSR
Mon 08/10/01
Fri 15/03/02
100%
22.941, 23.207, 22.243
SP-010581
 D Williams, QUALCOMM, Inc.
Dwilliams@qualcomm.com

31008
Generic User Profile Rel-6
Rel-6
No
S1
No
GUP
Mon 08/10/01
Thu 03/03/05
97%

SP-040515



31009
Stage 1 - Requirements
Rel-6
No
S1
No

Mon 08/10/01
Fri 30/05/03
100%
22.240, 22.228

Kurt Bischinger (T-Mobile)
kurt.bischinger@t-mobile.at

31010
Digital Rights Management
Rel-6
No
S1
No
DRM
Mon 08/10/01
Fri 28/05/04
100%

SP-010577



31011
Requirements
Rel-6
No
S1
No

Mon 08/10/01
Thu 13/06/02
100%


Nicholas Wood, Openwave Systems
nicholas.wood@openwave.com

31037
Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
Rel-6
No
S1
No

Fri 21/03/03
Fri 21/03/03
100%





31012
WLAN-UMTS Interworking Rel-6
Rel-6
No
S1
No
WLAN
Mon 03/01/00
Thu 09/06/05
97%

SP 030712
Fredric Paint, Telenor
frederic.paint@telenor.com

31020
Technical Report
Rel-6
No
S1
No
WLAN-TR
Mon 03/01/00
Fri 13/06/03
100%
22.934, 22.101, 22.105

Fredric Paint, Telenor
frederic.paint@telenor.com

31035
Stage 1
Rel-6
No
S1
No
WLAN-TS
Mon 06/01/03
Fri 11/06/04
100%
22.234

Fredric Paint, Telenor
frederic.paint@telenor.com

31058
Global stage 1 (??)
Rel-6
No
S1
No
WLAN-TS
Mon 06/01/03
Fri 11/06/04
100%
22.234

Fredric Paint, Telenor
frederic.paint@telenor.com

31015
Priority Service
Rel-6
No
S1
No
PRIOR
Thu 30/05/02
Thu 16/12/04
80%

SP 010739



31016
Feasibility Study
Rel-6
No
S1
No
PRIOR-FS
Fri 14/06/02
Fri 14/06/02
100%
22.950
SP-010523
Biplab K. Pramanik, Telcordia Technologies
bpramani@telcordia.com

31017
Stage 1 - Requirements
Rel-6
No
S1
No
PRIOR-SR
Thu 30/05/02
Wed 17/09/03
100%


James J. Garrahan, Telcordia Technologies
bpramani@telcordia.com
















31043
Priority service implementation guide
Rel-6
No
S1
No

Fri 28/03/03
Fri 26/09/03
100%
22.952

Biplab K. Pramanik, Telcordia Technologies
bpramani@telcordia.com

31018
Network Sharing 
Rel-6
No
S1
No
NTShar
Mon 20/01/03
Wed 15/12/04
100%

SP 010739



31019
Technical Report
Rel-6
No
S1
No
NTShar-TR
Mon 20/01/03
Fri 19/12/03
100%
22.951




31038
Stage 1 - CRs to implement Network Sharing
Rel-6
No
S1
No
NTShar-CR
Mon 20/01/03
Fri 19/12/03
100%
22.011, 22.101, 22.115, 22.129




15010
Rel-6 OSA enhancements
Rel-6
No
N5
No
OSA3
Thu 31/10/02
Thu 10/03/05
100%
22.127, 23.198, 29.198, 29.199, 29.998
NP-040351



31040
Scope of the Open Service Access Release 6
Rel-6
No
S1
No

Fri 28/03/03
Fri 27/06/03
100%

SP-030038



31030
Study on Privacy Capability
Rel-6
No
S1
No
PrivCap
Mon 10/11/03
Wed 03/03/04
100%
TR 21.949
SP-020579
Michael Boote, Lucent


34022
Packet Switched Streaming Services Rel-6
Rel-6
No
S4
No
PSSrel6
Mon 18/11/02
Wed 08/06/05
98%
 
SP-020685
Olle Franceschi (Ericsson)
olle.franceschi@ericsson.com

31039
Stage 1
Rel-6
No
S1
No

Mon 18/11/02
Mon 17/03/03
100%
22.233




12006
Enhancement of dialled service for CAMEL
Rel-6
No
S1
No
EDCAMEL
Fri 28/03/03
Wed 31/12/03
100%

SP-020818
Craig Bishop, Samsung Electronics Research Institute


31046
Circuit Switched Video and Voice Service Improvements
Rel-6
No
S1
No
CS_VSS 
Mon 12/01/04
Fri 02/09/05
66%
23.801
SP-040331
John Watson, Vodafone Group


31047
Stage 1 - Requirements
Rel-6
No
S1
No
CS_VSS 
Mon 12/01/04
Thu 14/10/04
100%


John Watson, Vodafone Group


31029
Deleted - Study of Feature Interactions Requirements
Rel-6
No
S1
No
FINTER
Fri 01/10/04
Fri 01/10/04
100%

SP-020578



