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	ID No
	Name
	Rel
	Early Implementation
	Group
	Mod
	WI Code
	Start
	Finish
	% Complete
	Impacted TSs
	Doc No
	Rapporteur
	Rapporteur email

	3665
	PS domain and IMS impacts for supporting IMS Emergency calls
	Rel-7
	No
	S2
	No
	EMC1
	Mon 18/09/00
	Fri 15/09/06
	74%
	
	SP-030124
	Rainer Liebhart
	

	1314
	Service Requirements for IP-based emergency calls
	Rel-7
	No
	S1
	No
	EMC1
	Mon 18/09/00
	Fri 25/06/04
	100%
	22.976
	SP-050604
	
	

	3666
	Study on Stage 2 for IMS-level solution
	Rel-7
	No
	S2
	No
	EMC1
	Wed 26/02/03
	Fri 16/09/05
	100%
	23.228, 23.060, 23.002
	SP-050604
	Rainer Liebhart, Siemenws
	

	3903
	Study on Stage 2 for GPRS-level solution
	Rel-7
	No
	S2
	No
	EMC1
	Thu 14/10/04
	Thu 08/12/05
	100%
	
	SP-050604
	
	

	4114
	Stage 2 Specification Phase - IMS-level
	Rel-7
	No
	S2
	No
	EMC1
	Mon 05/09/05
	Fri 09/06/06
	64%
	
	SP-050604
	
	

	4115
	Stage 2 Specification Phase - GPRS-level
	Rel-7
	No
	S2
	No
	EMC1
	Mon 05/09/05
	Fri 09/06/06
	64%
	
	SP-050604
	
	

	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	Rel-7
	No
	C1
	No
	EMC1
	Mon 09/01/06
	Fri 15/09/06
	6%
	
	CP-050529
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com

	1315
	CT1 IMS aspects to support IMS Emergency sessions
	Rel-7
	No
	C1
	No
	EMC1
	Mon 09/01/06
	Fri 15/09/06
	25%
	24.229
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se

	4256
	CT3 IMS aspects to support IMS Emergency sessions
	Rel-7
	No
	C3
	No
	EMC1
	Mon 08/05/06
	Fri 15/09/06
	0%
	29.613
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se

	4258
	CT1 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C1
	No
	EMC1
	Mon 09/01/06
	Fri 15/09/06
	0%
	24.008
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se

	4257
	CT3 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C3
	No
	EMC1
	Mon 08/05/06
	Fri 15/09/06
	0%
	29.061
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se

	1646
	CT4 PS domain aspects to support IMS Emergency sessions
	Rel-7
	No
	C4
	No
	EMC1
	Mon 09/01/06
	Fri 15/09/06
	0%
	29.060
	
	Mr Atle Monrad, Ericsson
	Atle.Monrad@eto.ericsson.se

	3880
	USSD message delivery and transfer to USIM
	Rel-7
	No
	S1
	No
	USSD-USIM
	Fri 05/03/04
	Fri 12/08/05
	100%
	22.090
	SP-040104
	
	

	3840
	Stage 1
	Rel-7
	No
	S1
	No
	USSD-USIM
	Thu 18/03/04
	Fri 15/10/04
	100%
	22.090
	SP-040104
	
	

	3881
	Alignment with requirements regarding USSD usage
	Rel-7
	No
	C6
	No
	USSD-USIM
	Fri 05/03/04
	Fri 12/08/05
	100%
	
	TP-040069
	Christophe Dubois (Axalto)
	cdubois@axalto.com

	3856
	Location Services enhancements Rel-7
	Rel-7
	No
	S2
	No
	LCS3
	Mon 28/06/04
	Fri 29/12/06
	61%
	23.271
	SP-030127
	
	

	4037
	Global Stage 2 for LCS3 (including IMS emergency location aspects)
	Rel-7
	No
	S2
	No
	LCS3
	Fri 31/12/04
	Fri 24/03/06
	95%
	23.271
	SP-050119
	Ben Rodilitz, SiRF
	brodilitz@sirf.com

	4077
	CT4 aspects for LCS
	Rel-7
	No
	C4
	No
	LCS3-UEPos-LBS
	Mon 02/01/06
	Mon 03/04/06
	60%
	
	CP-050240
	
	

	3858
	LCS for 3GPP Interworking WLAN
	Rel-7
	No
	S1
	No
	LCS3-IWLAN
	Mon 28/06/04
	Fri 29/12/06
	59%
	22.935
	SP-040309
	Mike Loushine, (Telcordia)
	

	3859
	FS on 3GPP system to WLAN Interworking with LCS
	Rel-7
	No
	S1
	No
	LCS3-IWLAN
	Mon 28/06/04
	Fri 30/06/06
	79%
	22.935
	
	
	

	4282
	Stage 2 work on an LCS architecture for I-WLAN.
	Rel-7
	No
	S2
	No
	LCS3-IWLAN
	Mon 01/05/06
	Fri 29/12/06
	0%
	23.8yz
	SP-050487
	"Donghee Shim (LG Electronics Inc.); Patrice HÉDÉ (LG Electronics Mobilecomm France)"
	"dhshim@lge.com ; phede@lge.com"

	3949
	 UE positioning Rel-7
	Rel-7
	No
	RP
	No
	LCS3-UEpos
	Wed 15/09/04
	Thu 15/06/06
	80%
	
	
	
	

	3894
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	Rel-7
	No
	R2
	No
	LCS3-UEPos-UTDOA
	Wed 15/09/04
	Thu 15/06/06
	80%
	TS25.305, TS25.453
	
	Robert Gross, TruePosition
	rlgross@trueposition.com

	4277
	LCS Enhancements Related to Location-Based Services
	Rel-7
	No
	R2
	No
	LCS3-UEPos-Velocity
	Tue 15/03/05
	Tue 14/06/05
	60%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz
	BRodilitz@SiRF.com

	4276
	Delete - RAN2 aspects for LBS
	Rel-7
	No
	R2
	No
	LCS3-UEPos-LBS
	Wed 15/06/05
	Wed 15/06/05
	100%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz
	BRodilitz@SiRF.com

	4123
	LCS Enhancements Related to Location-Based Services
	Rel-7
	No
	GP
	No
	LCS3-LBS
	Mon 03/01/05
	Fri 28/04/06
	10%
	43.059, 44.031, 48.008, 49.031
	GP-050265
	Kevin Judge, SiRF Technologies
	kjudge@sirf.com

	3857
	Advanced Global Navigation Satellite System (A-GNSS) concept
	Rel-7
	No
	S1
	No
	LCS3-AGNSS
	Mon 28/06/04
	Sat 15/09/07
	23%
	
	SP-040681
	Michel MONNERAT
	Michel.monnerat@space.alcatel.fr

	3940
	Support for GNSS in GERAN
	Rel-7
	No
	GP
	No
	AGNSS-GP
	Mon 28/06/04
	Fri 30/06/06
	15%
	
	GP 042268
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr 

	4251
	Global Navigation Satellite System (GNSS) in UTRAN
	Rel-7
	No
	R2
	No
	LCS3-GNSS-UTRAN
	Thu 15/12/05
	Sat 15/09/07
	10%
	TS 25.305,TS 25.331,TS 25.306,TS 25.413,TS 25.423,TS 25.433,TS 25.453,TS 25.171,TS 34.171
	RAN_Work_Items
	Alain Abinakhoul, France Telecom
	alain.abinakhoul@francetelecom.com

	3910
	Towards A-GNSS Concept
	Rel-7
	No
	S1
	No
	GNSS
	Fri 27/08/04
	Wed 31/05/06
	45%
	
	GP-042677
	Richard Couty, ALCATEL SA
	richard.couty@space.alcatel.fr

	3961
	Combinational Services 
	Rel-7
	No
	S1
	No
	CSICS
	Mon 17/01/05
	Mon 06/03/06
	98%
	
	SP-050228
	Robert Frank, TeliaSonera
	Robert.Frank@teliasonera.com

	3966
	Stage 1 for CSICS
	Rel-7
	No
	S1
	No
	CSICS
	Mon 17/01/05
	Thu 09/06/05
	100%
	22.279
	SP-050228
	
	

	4063
	Stage 2 for CSICS
	Rel-7
	No
	S2
	No
	CSICS
	Mon 17/01/05
	Fri 15/07/05
	100%
	23.279
	
	
	

	4036
	Stage 3 for CSICS CN aspects
	Rel-7
	No
	C1
	No
	CSICS
	Mon 02/05/05
	Mon 06/03/06
	95%
	New TS 24.279, 24.229, 24.008
	CP-060105
	Peter Dawes (Vodafone)
	

	4002
	Stage 3 for codec aspects - check if really completed
	Rel-7
	No
	S4
	No
	CSICS-Codec
	Tue 15/03/05
	Wed 07/12/05
	100%
	TS 26.141, 26.235, 26.236
	SP-050091
	Per Fröjdh, Ericsson
	Per.Frojdh@ericsson.com

	3968
	CAMEL Trunk Triggers
	Rel-7
	No
	S1
	No
	TTCAMEL
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	SP-040743
	Amar Deol, Nortel Networks 
	deola@nortelnetworks.com

	3969
	Stage 1 for CAMEL Trunk Triggers
	Rel-7
	No
	S1
	No
	TTCAMEL
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	SP-040743
	Amar Deol, Nortel Networks 
	deola@nortelnetworks.com

	3962
	CAMEL Trunk Originated Trigger Detection Points
	Rel-7
	No
	C4
	No
	CamelR7
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	NP-040550
	David Hutton, Nortel Networks 
	dhutton@nortel.com 

	3876
	Enhancements of VGCS for public authority officials
	Rel-7
	No
	S1
	No
	EVGCS
	Fri 27/08/04
	Fri 15/09/06
	86%
	43.068, 44.068, 24.008, 29.002
	
	Siemens
	

	3874
	Stage 1
	Rel-7
	No
	S1
	No
	EVGCS
	Fri 27/08/04
	Fri 27/08/04
	100%
	42.068, 43.068
	
	Joerg Swetina (Siemens AG)
	joerg.swetina@SIEMENS.COM

	4126
	Architecture and protocol aspects 
	Rel-7
	No
	C1
	No
	EVGCS
	Fri 27/08/04
	Fri 15/09/06
	93%
	43.068, 44.068
	CP-050528
	Robert Zaus (Siemens)
	

	4266
	CT1 aspects of EVGCS
	Rel-7
	No
	C1
	No
	EVGCS
	Fri 27/08/04
	Fri 15/09/06
	93%
	43.068, 44.068, 24.008
	CP-050528
	Siemens
	

	4265
	CT4 aspects of EVGCS
	Rel-7
	No
	C4
	No
	EVGCS
	Fri 27/08/04
	Fri 10/03/06
	93%
	29.002
	CP-050528
	Siemens
	

	3916
	GERAN2 aspects
	Rel-7
	No
	G2
	No
	EVGCS
	Fri 27/08/04
	Fri 28/04/06
	70%
	
	GP-041837
	Ken Isaacs (Siemens)
	kenneth.isaacs@roke.co.uk

	3980
	Improvements of VGCS for parallel use of services
	Rel-7
	No
	S1
	No
	IVGCS
	Tue 15/03/05
	Tue 29/08/06
	33%
	
	SP-050075
	
	

	4021
	Service Requirements for VGCS improvements
	Rel-7
	No
	S1
	No
	IVGCS
	Tue 15/03/05
	Wed 08/06/05
	100%
	42.068
	SP-050075
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at

	4022
	Stage 2 modifications for VGCS improvements
	Rel-7
	No
	C1
	No
	IVGCS
	Thu 01/12/05
	Fri 16/06/06
	32%
	43.068
	NP-050141
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at

	4268
	Architecture and protocol aspects 
	Rel-7
	No
	C1
	No
	IVGCS
	Thu 01/12/05
	Tue 29/08/06
	23%
	44.068
	NP-050141
	Dieter Jacobsohn (T-Mobile)
	

	4267
	CT1 aspects of IVGCS
	Rel-7
	No
	C1
	No
	IVGCS
	Thu 01/12/05
	Tue 29/08/06
	23%
	43.068, 44.068, 24.008
	NP-050141
	T-Mobile
	

	4127
	CT4 aspects of IVGCS
	Rel-7
	No
	C4
	No
	IVGCS
	Thu 01/12/05
	Tue 29/08/06
	23%
	29.002
	NP-050141
	T-mobile
	

	4023
	OSA Rel-7 
	Rel-7
	No
	S1
	No
	OSA7
	Tue 15/03/05
	Fri 01/12/06
	12%
	
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com

	4024
	Service Requirements for OSA Service Broker
	Rel-7
	No
	S1
	No
	OSA7-SB
	Tue 15/03/05
	Wed 08/06/05
	100%
	22.127
	SP-050183
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com

	4025
	Stage 2 OSA API Service Brokering
	Rel-7
	No
	C5
	No
	OSA7-SB
	Fri 28/04/06
	Fri 01/12/06
	13%
	23.198
	CP-060030
	Eamonn Murray (AePONA)
	eamonn.murray@aepona.com

	4336
	Stage 3 OSA API Service Brokering
	Rel-7
	No
	C5
	No
	OSA7-SB
	Fri 28/04/06
	Fri 01/12/06
	10%
	29.198-16
	
	Damian O’Neill (AePONA)
	

	4250
	OSA Stage 2/3 enhancements
	Rel-7
	No
	C5
	No
	OSA7
	Fri 28/04/06
	Fri 01/12/06
	0%
	23.198, 29.198,29.998,29.199
	CP-050681
	Damian O’Neill (AePONA)
	damian.oneill@aepona.com

	4333
	Parlay X Message Broadcast
	Rel-7
	No
	C5
	No
	OSA7
	Fri 28/04/06
	Fri 01/12/06
	0%
	29.199-15
	
	Mr. JeongHwan Kim (ETRI)
	

	4334
	Parlay X Geocoding and Mapping
	Rel-7
	No
	C5
	No
	OSA7
	Fri 28/04/06
	Fri 01/12/06
	0%
	29.199-16
	
	Mrs. Hyunkyung Yoo (ETRI)
	

	4335
	Parlay X Application driven QoS
	Rel-7
	No
	C5
	No
	OSA7
	Fri 28/04/06
	Fri 01/12/06
	0%
	29.199-17
	
	Mr. Darren Gunning
	

	3991
	WLAN-UMTS Interworking Phase 2
	Rel-7
	No
	S1
	No
	
	Mon 05/01/04
	Tue 07/06/05
	99%
	
	SP 030712
	Fredric Paint, Telenor
	frederic.paint@telenor.com

	3992
	Stage 1 on Session Continuity
	Rel-7
	No
	S1
	No
	WLAN-SC
	Mon 05/01/04
	Fri 11/06/04
	100%
	
	
	
	

	4069
	Stage 2 on Session Continuity: covered by SAE
	Rel-7
	No
	S2
	No
	
	Tue 07/06/05
	Tue 07/06/05
	0%
	
	
	
	

	4055
	Voice call continuity between CS and IMS (incl. I-WLAN)
	Rel-7
	No
	S2
	No
	VCC
	Fri 31/12/04
	Fri 15/12/06
	31%
	22.101, 22.228, 23.228
	SP-050393
	"Andy Bennett, Lucent; Roger Bunting, Cingular"
	andybennett@lucent.com

	4119
	TR for VCC
	Rel-7
	No
	S2
	No
	VCC
	Fri 31/12/04
	Thu 08/12/05
	100%
	23.806
	
	
	

	4239
	Stage 1 for VCC
	Rel-7
	No
	S1
	No
	VCC
	Thu 17/03/05
	Wed 28/09/05
	100%
	
	SP-050177
	
	

	4120
	Stage 2 for VCC
	Rel-7
	No
	S2
	No
	VCC
	Tue 06/09/05
	Fri 08/09/06
	24%
	23.206
	
	
	

	4195
	Stage 3 for VCC
	Rel-7
	No
	C1
	No
	VCC
	Wed 01/02/06
	Wed 01/11/06
	0%
	new TS, 24.229, 23.008, 23.009, 23.078, 29.078, 29.163, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	CP-050458
	
	

	4280
	CT1 aspects of VCC
	Rel-7
	No
	C1
	No
	VCC
	Wed 01/02/06
	Wed 01/11/06
	0%
	new TS, 24.229
	CP-050458
	Lucent
	

	4279
	CT3 aspects of VCC
	Rel-7
	No
	C3
	No
	VCC
	Wed 01/02/06
	Wed 01/11/06
	0%
	29.163
	CP-050458
	Lucent
	

	4278
	CT4 aspects of VCC
	Rel-7
	No
	C4
	No
	VCC
	Wed 01/02/06
	Wed 01/11/06
	0%
	23.008, 23.009, 23.078, 29.078, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	CP-050458
	Lucent
	

	4345
	SA5 Charging aspects of VCC
	Rel-7
	No
	S5
	No
	VCC-CH
	Fri 17/03/06
	Fri 15/12/06
	0%
	32.250, 32.252, 32.260, 32.298, 32.299
	SP-060211
	Telefonica
	Ms. Seguro, Blanca

	4243
	IMS Service Brokering enhancements
	Rel-7
	No
	S1
	No
	ISB
	Wed 07/12/05
	Mon 13/03/06
	100%
	22.228
	SP-050830
	John-Luc Bakker (Telcordia)
	jbakker@telcordia.com

	4244
	Network Composition
	Rel-7
	No
	S1
	No
	NetComp
	Wed 07/12/05
	Wed 27/09/06
	5%
	22.xxx
	SP-050831
	Joerg Swetina (Siemens)
	joerg.swetina@siemens.com

	4319
	Selective Disabling of UE Capabilities
	Rel-7
	No
	S1
	No
	SDoUE
	Mon 24/01/05
	Fri 08/12/06
	82%
	22.xxx
	SP-050182
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com

	4320
	Stage 1
	Rel-7
	No
	S1
	No
	SDoUE-CRs
	Mon 24/01/05
	Fri 08/12/06
	100%
	22.011
	
	Nigel Barnes (Motorola Ltd)
	Nigel.Barnes@motorola.com

	4321
	TR on different possible architectures
	Rel-7
	No
	S2
	No
	SDoUE
	Mon 21/03/05
	Fri 16/12/05
	100%
	23.805
	
	
	

	4381
	Stage 3 of SDoUE
	Rel-7
	No
	C1
	No
	SDouE
	Fri 10/03/06
	Fri 08/09/06
	0%
	New TS 24.305
	CP-060181
	Christian Herrero (Ericsson)
	 christian.herrero@ericsson.com

	4322
	Personal Network Management  (PNM)
	Rel-7
	No
	S1
	No
	PNPAN
	Mon 11/07/05
	Mon 31/07/06
	91%
	
	SP-050386
	Armin Toepfer, Vodafone
	armin.toepfer@vodafone.com

	4323
	Study of PNPAM
	
	No
	S1
	No
	
	Mon 11/07/05
	Tue 28/02/06
	100%
	
	
	
	

	4324
	Stage 1 of PNPAM
	
	No
	S1
	No
	
	Mon 11/07/05
	Mon 31/07/06
	85%
	22.259
	
	
	

	4325
	Multimedia Telephony Capabilities for IMS
	Rel-7
	No
	S1
	No
	MITE
	Mon 11/07/05
	Fri 29/09/06
	25%
	
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com

	4338
	Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	
	No
	S1
	No
	
	Mon 11/07/05
	Mon 31/07/06
	52%
	22.973
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com

	4339
	IMS Multimedia Telephony Service 
	
	No
	S1
	No
	
	Wed 01/02/06
	Fri 29/09/06
	0%
	22.173
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com

	4382
	Stage 3 of MITE
	Rel-7
	No
	C1
	No
	MITE
	Fri 10/03/06
	Fri 08/09/06
	0%
	New TS 24.173
	CP-060103
	Alf Heidermark (Ericsson)
	alf.heidermark@ericsson.com

	4361
	Multimedia Telephony Service for IMS
	Rel-7
	No
	S1
	No
	MTSI
	Wed 15/03/06
	Wed 06/12/06
	0%
	
	SP-060224
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com

	4362
	IMS Multimedia Telephony Service -Stage 1
	Rel-7
	No
	S1
	No
	MTSI-REQ
	Wed 15/03/06
	Wed 06/12/06
	0%
	22.173
	SP-060224
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com

	4363
	"IMS Multimedia Telephony; media handling and interaction "
	Rel-7
	No
	S4
	No
	MTSI-MHI
	Wed 15/03/06
	Wed 06/12/06
	0%
	26.235, 26,236
	SP-060225
	Olle Franceschi, Ericsson
	olle.franceschi@ericsson.com

	4364
	Network selection enhancements
	Rel-7
	No
	S1
	No
	NSP-CR
	Wed 15/03/06
	Wed 06/12/06
	42%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	SP-060220
	Chris Friel, O2
	chris.friel@o2.com

	4365
	Enhancements for VGCS Applications
	Rel-7
	No
	S1
	No
	EVA
	Wed 15/03/06
	Wed 06/12/06
	10%
	42.068
	SP-060036
	Amar Deol, Nortel Networks
	deola@nortel.com

	4071
	DELETED- Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	Rel-7
	No
	S1
	No
	PNPAN
	Mon 11/07/05
	Thu 08/12/05
	70%
	
	SP-050386
	Armin Toepfer, Vodafone
	armin.toepfer@vodafone.com

	4072
	DELETED- Covered by SI - Multimedia Telephony Capabilities for IMS
	Rel-7
	No
	S1
	No
	MITE
	Mon 11/07/05
	Thu 08/12/05
	70%
	
	SP-050387
	Peter Bleckert, Ericsson
	peter.bleckert @ericsson.com

	4073
	DELETED- Covered by SI - Transferring of emergency Call data
	Rel-7
	No
	S1
	No
	eCALL
	Mon 11/07/05
	Thu 08/12/05
	70%
	
	SP-050388
	Steve Vardy, (Motorola S.A.S)
	steven.vardy@motorola.com

	4074
	DELETED- Covered by SI - MBMS Enhancements
	Rel-7
	No
	S1
	No
	MBMSE
	Mon 11/07/05
	Thu 08/12/05
	20%
	
	SP-050389
	Liu Hong, China Mobile
	liuhongyfw@chinamobile.com

	4041
	Behaviour of Multi system UEs
	Rel-7
	No
	S1
	No
	BMSU
	Mon 28/06/04
	Fri 28/04/06
	90%
	22.936
	SP-050502
	D Williams (QUALCOMM)
	dwilliams@qualcomm.com

	3863
	FS on IMS with real time services deployment
	Rel-7
	No
	S1
	No
	IRTSD
	Mon 28/06/04
	Thu 15/12/05
	99%
	
	SP-040465
	
	

	3864
	Feasibility Study on Combining CS calls and IMS sessions
	Rel-7
	No
	S1
	No
	IRTSD-CS_IMS
	Mon 28/06/04
	Thu 15/12/05
	100%
	22.979, 23.899
	SP-040467
	
	

	3865
	TR on Stage 2 (IMS services using CS bearers)
	Rel-7
	No
	S2
	No
	IRTSD-IMSCS
	Mon 28/06/04
	Mon 12/09/05
	100%
	23.899
	SP-040479
	Mark Watson (Nortel Networks)
	

	4295
	All-IP Network (AIPN) 
	Rel-7
	Yes
	S1
	No
	AIPN
	Mon 28/06/04
	Wed 15/03/06
	100%
	22.978
	SP-050181
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp

	4296
	All-IP Network Feasibility Study
	Rel-7
	No
	S1
	No
	AIPFS
	Mon 28/06/04
	Wed 16/03/05
	100%
	22.978
	SP-040303
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp

	4297
	Stage1
	Rel-7
	Yes
	S1
	No
	AIPN
	Mon 28/06/04
	Wed 15/03/06
	100%
	22.258
	SP-050181
	Chris Sachno (NTT DoCoMo)
	c.masyu@nttdocomo.co.jp

	4028
	Study on Videotelephony teleservice
	Rel-7
	No
	S1
	No
	VidTel
	Tue 01/03/05
	Tue 17/01/06
	100%
	
	SP-050189
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at

	4029
	Study on Videotelephony service requirements
	Rel-7
	No
	S1
	No
	VidTel
	Tue 01/03/05
	Tue 17/01/06
	100%
	22.903
	SP-050189
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at

	4026
	Study of Network Selection Principles
	Rel-7
	No
	S1
	No
	NetSel
	Tue 15/03/05
	Thu 08/12/05
	99%
	
	SP-050227
	Chris Friel (O2)
	chris.friel@o2.com

	4027
	Review of Network Selection Principles
	Rel-7
	No
	S1
	No
	NetSel
	Tue 15/03/05
	Thu 08/12/05
	100%
	22.811
	SP-050227
	Chris Friel (O2)
	chris.friel@o2.com

	4182
	Multimedia Priority Service
	Rel-6
	No
	S1
	No
	PRIOR-MM
	Fri 28/03/03
	Fri 30/06/06
	87%
	22.953 
	SP-050755
	Jim Garrahan (Telcordia)
	jgarraha@telcordia.com

	4189
	Transferring of emergency Call data
	Rel-7
	No
	S1
	No
	eCALL
	Mon 11/07/05
	Fri 31/03/06
	85%
	
	SP-050388
	Steve Vardy, (Motorola S.A.S)
	steven.vardy@motorola.com

	4190
	MBMS Enhancements
	Rel-7
	No
	S1
	No
	MBMSE
	Mon 11/07/05
	Thu 08/12/05
	25%
	
	SP-050389
	Liu Hong, China Mobile
	liuhongyfw@chinamobile.com

	4226
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	Rel-7
	No
	S1
	No
	CAT
	Fri 07/10/05
	Fri 30/06/06
	20%
	
	SP-050607 
	
	

	4218
	Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	Rel-7
	No
	S1
	No
	M2M
	Fri 04/11/05
	Fri 16/06/06
	25%
	22.868
	SP-050527
	Juergen Merkel, Siemens AG
	

	4341
	Study of Customised Alerting Tone (CAT) Requirements
	Rel-7
	No
	S1
	No
	CAT
	Fri 07/10/05
	Fri 30/06/06
	20%
	
	SP-060040
	Feng Lingjuan, China Mobile
	fenglingjuan@chinamobile.com

	4342
	Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	Rel-7
	No
	S1
	No
	M2M
	Fri 04/11/05
	Fri 16/06/06
	50%
	22.868
	SP-050527
	Juergen Merkel, Siemens AG
	


Status of SA1 Rel-6 WIs
27/03/06
	ID No
	Name
	Rel
	Early Implementation
	Group
	Mod
	WI Code
	Start
	Finish
	% Complete
	Impacted TSs
	Doc No
	Rapporteur
	Rapporteur email

	3122
	IMS Phase 2
	Rel-6
	No
	S1
	No
	IMS2
	Mon 28/08/00
	Fri 30/12/05
	100%
	23.228
	
	
	

	3677
	Enhancements to the Cx and Sh interfaces
	Rel-6
	No
	N4
	No
	IMS2-CCR
	Fri 06/06/03
	Tue 31/08/04
	100%
	
	NP-030229
	
	

	3092
	IMS Group Management
	Rel-6
	No
	S1
	No
	IMSGM
	Thu 14/03/02
	Wed 08/12/04
	100%
	
	SP-020065
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com

	3093
	Stage 1 - TS on IMS group management
	Rel-6
	No
	S1
	No
	
	Thu 14/03/02
	Mon 09/12/02
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com

	3623
	Stage 2
	Rel-6
	No
	S2
	No
	
	Mon 26/05/03
	Wed 31/12/03
	100%
	
	
	
	

	3547
	Stage 3 for IMS Group management (e.g. chat)
	Rel-6
	No
	N1
	No
	
	Fri 13/12/02
	Wed 08/12/04
	100%
	
	NP-040494
	Keith Drage, Lucent
	drage@lucent.com

	3548
	IMS Conferencing
	Rel-6
	No
	N1
	No
	
	Mon 04/11/02
	Wed 08/12/04
	100%
	
	
	
	

	3624
	Stage 2
	Rel-6
	No
	S2
	No
	
	Mon 04/11/02
	Wed 31/12/03
	100%
	
	
	
	

	3634
	Stage 3
	Rel-6
	No
	N1
	No
	
	Fri 13/12/02
	Wed 08/12/04
	100%
	
	NP-040494
	Keith Drage, Lucent
	drage@lucent.com

	3089
	IMS Messaging
	Rel-6
	No
	S1
	No
	IMSM
	Thu 14/03/02
	Fri 30/12/05
	100%
	
	SP-020065
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com

	3090
	TR on support of messaging in the IMS
	Rel-6
	No
	S1
	No
	IMSM-TR
	Thu 14/03/02
	Mon 09/12/02
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com

	3560
	Stage 1 22.340
	Rel-6
	No
	S1
	No
	IMSM-TS
	Mon 11/11/02
	Wed 11/12/02
	100%
	22.340
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com

	3559
	CRs to 22.140 & 22.228
	Rel-6
	No
	S1
	No
	IMSM-CR
	Thu 14/03/02
	Mon 17/03/03
	100%
	22.140,22.228
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com

	3471
	Stage 2
	Rel-6
	No
	S2
	No
	
	Mon 04/11/02
	Tue 31/08/04
	100%
	
	
	
	

	3550
	Stage 3 for IMS Messaging
	Rel-6
	No
	N1
	No
	
	Fri 13/12/02
	Wed 08/12/04
	100%
	
	NP-040494
	Keith Drage, Lucent
	drage@lucent.com

	3852
	SIP/SIMPLE Instant messaging
	Rel-6
	No
	OMA
	No
	
	Thu 01/01/04
	Fri 30/12/05
	100%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org

	3551
	Additional SIP Capabilities support not covered by Rel-5
	Rel-6
	No
	N1
	No
	
	Mon 11/11/02
	Fri 17/06/05
	100%
	
	
	
	

	3627
	Stage 2 for add SIP cap (e.g. forking)
	Rel-6
	No
	S2
	No
	
	Mon 11/11/02
	Fri 20/02/04
	100%
	
	
	
	

	3637
	Stage 3 for Additional SIP Capabilities
	Rel-6
	No
	N1
	No
	
	Fri 13/12/02
	Wed 08/09/04
	100%
	
	NP-040494
	Keith Drage, Lucent
	drage@lucent.com

	3988
	Procedured associated with IMS-ALG
	Rel-6
	No
	N1
	No
	
	Mon 06/09/04
	Fri 17/06/05
	100%
	
	
	
	

	3552
	Review additional SIP Capabilities against IMS
	Rel-6
	No
	N1
	No
	
	Fri 13/12/02
	Wed 08/09/04
	100%
	
	NP-040494
	Keith Drage, Lucent
	drage@lucent.com

	2048
	Interworking between IMS and IP networks
	Rel-6
	No
	N3
	No
	IMS-CCR-IWIP
	Mon 28/08/00
	Wed 08/12/04
	100%
	23.821, 29.061, 29.162
	NP-020091
	Nigel Holland, BT
	nigel.holland@bt.com

	2828
	Interworking for 3GPP_SIP and IETF_SIP
	Rel-6
	No
	N3
	No
	
	Mon 28/08/00
	Fri 13/06/03
	100%
	New TR 29.962
	
	Thomas Belling, Siemens
	

	2829
	Interworking for IPv6 to IPv4
	Rel-6
	No
	N3
	No
	
	Mon 28/08/00
	Wed 08/12/04
	100%
	29.163
	
	 
	

	3808
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	Rel-6
	No
	N1
	No
	
	Tue 11/05/04
	Wed 08/09/04
	100%
	
	
	
	

	2697
	stage 3 of interworking with non-IMS IP networks
	Rel-6
	No
	N1
	No
	
	Wed 14/03/01
	Wed 08/09/04
	100%
	
	
	
	

	2801
	Interworking between IMS and CS networks
	Rel-6
	No
	N3
	No
	IMS-CCR-IWCS
	Mon 28/08/00
	Thu 18/03/04
	100%
	29.163, 29.061, 24.228, and new CN4 specification
	NP-030292
	Brendan Mc Williams, Vodafone
	brendan.mcwilliams@vf.vodafone.co.uk 

	2694
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	Rel-6
	No
	N4
	No
	IMS2-Mn
	Tue 07/08/01
	Wed 01/09/04
	100%
	
	
	
	

	3561
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	Rel-6
	No
	S1
	No
	
	Fri 15/11/02
	Thu 12/12/02
	100%
	
	
	Juha Kalliokulju (Nokia)
	juha.kalliokulju@nokia.com

	3598
	Lawful Interception in the 3GPP Rel-6  architecture
	Rel-6
	No
	S3
	No
	SEC1-LI
	Mon 09/12/02
	Thu 18/12/03
	100%
	33.106, 33.107, 33.108
	SP-030106
	Berthold Wilhelm
	Berthold.Wilhelm@REGTP.DE

	3675
	IMS Subscription and access scenarios
	Rel-6
	No
	S1
	No
	
	Mon 16/12/02
	Fri 13/06/03
	100%
	22.800
	
	
	

	3927
	IMS charging
	Rel-6
	No
	S5
	No
	IMS2-CH
	Fri 21/03/03
	Thu 16/12/04
	100%
	32.260
	SP-030049
	
	

	3947
	IMS Management objects
	Rel-6
	No
	N1
	No
	
	Fri 03/09/04
	Sat 05/11/05
	100%
	 TS 24.167
	NP-040494
	
	

	3919
	Deleted - Stage 2 of IMS Phase 2
	Rel-6
	No
	S2
	No
	
	Fri 19/09/03
	Fri 19/09/03
	100%
	
	SP-020544
	
	

	1365
	Support of Push Services
	Rel-6
	No
	S1
	No
	PUSH
	Wed 03/01/01
	Fri 27/02/04
	100%
	23.976
	SP-000669
	Yoshinori Kitada, NTT Comware
	

	2626
	Stage 1
	Rel-6
	No
	S1
	No
	
	Wed 03/01/01
	Fri 14/06/02
	100%
	
	
	
	

	3472
	TR 23.976 on Push Architecture
	Rel-6
	No
	S2
	No
	
	Mon 11/11/02
	Fri 27/02/04
	100%
	23.976
	SP-030126
	Nick Alfano, RIM
	

	3518
	Multimedia Messaging (MMS) enhancements
	Rel-6
	No
	T2
	No
	MMS6
	Thu 15/08/02
	Wed 07/12/05
	100%
	
	TP-030175
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE

	3519
	Definition of service requirements
	Rel-6
	No
	S1
	No
	MMS6-SR
	Fri 15/11/02
	Fri 19/12/03
	100%
	22.140
	
	
	

	3562
	Definition of service requirements charging
	Rel-6
	No
	S1
	No
	
	Fri 15/11/02
	Fri 19/12/03
	100%
	22.140
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE

	3718
	Technical realization
	Rel-6
	No
	T2
	No
	
	Fri 06/09/02
	Fri 10/12/04
	100%
	23.140
	
	Josef Laumen, Siemens
	Josef.Laumen@SAL.SIEMENS.DE

	3925
	OMA dependencies
	Rel-6
	No
	OMA
	No
	
	Fri 15/08/03
	Fri 29/04/05
	100%
	OMA specs
	
	
	

	3522
	MMS formats and codecs
	Rel-6
	No
	S4
	No
	MMS6-Codec
	Thu 15/08/02
	Wed 07/12/05
	100%
	26.140, 26.936
	
	Roberto Castagno (Nokia)
	roberto.castagno@nokia.com

	3773
	Handling of private addressing schemes in MMS
	Rel-6
	No
	T2
	No
	
	Wed 10/12/03
	Fri 10/12/04
	100%
	23.140
	TP-030299
	Steffen Habermann, T-Mobile
	Steffen.Habermann@T-MOBILE.DE

	3929
	MMS charging
	Rel-6
	No
	S5
	No
	MMS6-CH
	Fri 21/03/03
	Thu 16/09/04
	100%
	32.270
	SP-040778
	
	

	3774
	Deleted - FS Multiple MMS Relay/Server Architecture
	Rel-6
	No
	T2
	No
	
	Fri 10/12/04
	Fri 10/12/04
	100%
	probably Annex to 23.140
	TP-030301
	Juan Gorospe, Telefónica Móviles
	gorospe_j@tsm.es

	2499
	Presence Capability
	Rel-6
	No
	S1
	No
	PRESNC
	Mon 19/03/01
	Wed 07/12/05
	99%
	
	SP-010064
	Mark Cataldo, Motorola
	

	2501
	Stage 1
	Rel-6
	No
	S1
	No
	
	Mon 19/03/01
	Fri 18/07/03
	100%
	22.141
	
	
	

	2502
	Stage 2
	Rel-6
	No
	S2
	No
	
	Wed 12/09/01
	Fri 20/09/02
	100%
	
	SP-010517
	Balazs BERTENYI, Nokia
	Balazs.Bertenyi@nokia.com

	3703
	Stage 3
	Rel-6
	No
	N1
	No
	
	Mon 01/04/02
	Wed 08/12/04
	100%
	
	NP-040492
	Keith Drage, Lucent
	drage@lucent.com

	3834
	Stage 3 (CN3 Part Pk interface)
	Rel-6
	No
	N3
	No
	
	Mon 01/04/02
	Fri 11/03/05
	100%
	
	
	 
	 

	3687
	Media Codecs and Formats for IMS Messaging and Presence
	Rel-6
	No
	S4
	No
	PRESNC-COFIMP
	Thu 12/06/03
	Wed 07/12/05
	100%
	TS 26.141, TR 26.936
	SP-030212
	Harri Honko (Nokia)
	harri.honko@nokia.com

	2504
	Security issues
	Rel-6
	No
	S3
	No
	
	Mon 26/08/02
	Thu 12/12/02
	90%
	
	SP-020514
	
	

	3851
	SIMPLE Presence
	Rel-6
	No
	OMA
	No
	
	Thu 01/01/04
	Thu 31/03/05
	100%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org

	2544
	Multimedia Broadcast and Multicast Service
	Rel-6
	No
	S1
	No
	MBMS
	Fri 11/05/01
	Thu 16/03/06
	99%
	
	
	
	

	2545
	Stage 1
	Rel-6
	No
	S1
	No
	
	Fri 11/05/01
	Mon 01/04/02
	100%
	22.146, 22.101
	
	
	

	2680
	Stage 2
	Rel-6
	No
	S2
	No
	
	Mon 24/09/01
	Wed 17/03/04
	100%
	
	SP-010516
	
	

	3473
	TR on Architectural Study
	Rel-6
	No
	S2
	No
	
	Mon 24/09/01
	Fri 23/08/02
	100%
	23.846
	
	
	

	3474
	Stage 2 Specification Work
	Rel-6
	No
	S2
	No
	
	Mon 19/08/02
	Wed 17/03/04
	100%
	23.246
	
	
	

	2481
	Introduction of MBMS in RAN
	Rel-6
	No
	R2
	No
	MBMS-RAN
	Tue 01/01/02
	Thu 15/09/05
	100%
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323, 25.331
	RAN_Work_Items
	Juho Pirskanen , Nokia
	juho.pirskanen@nokia.com

	3892
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	Rel-6
	No
	R2
	No
	MBMS-RAN
	Tue 01/01/02
	Tue 14/12/04
	100%
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323
	
	Juho Pirskanen , Nokia
	juho.pirskanen@nokia.com

	3893
	UE Performance Requirements for MBMS
	Rel-6
	No
	R4
	No
	MBMS-RAN-RF
	Wed 15/09/04
	Thu 15/09/05
	100%
	TS25.101, TS25.133
	RAN_Work_Items
	Torgny Palenius, Ericsson
	Torgny.Palenius@ericsson.com

	3212
	Support of the MBMS in CN protocols
	Rel-6
	No
	N1
	No
	
	Tue 18/06/02
	Wed 08/12/04
	97%
	
	NP-040493
	
	

	3766
	Gmb interface for MBMS (CN3 part)
	Rel-6
	No
	N3
	No
	
	Fri 29/08/03
	Wed 08/12/04
	100%
	29.061
	
	
	

	3530
	Security Aspects of MBMS
	Rel-6
	No
	S3
	No
	MBMS
	Mon 01/07/02
	Fri 18/03/05
	95%
	
	SP-020514
	Escott, Adrian, 3
	adrian.escott@three.co.uk

	3493
	Support of MBMS in GERAN
	Rel-6
	No
	GP
	No
	MBMS-GERAN
	Thu 30/08/01
	Fri 28/01/05
	100%
	
	GP-022566
	
	

	3494
	Impact on the logical and physical channels
	Rel-6
	No
	GP
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3497
	Re-synchronisation at cell change
	Rel-6
	No
	G2
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3780
	Simultaneous support of MBMS services
	Rel-6
	No
	GP
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3781
	Simultaneous support of MBMS and non-MBMS services
	Rel-6
	No
	GP
	No
	
	Thu 30/08/01
	Fri 28/01/05
	100%
	
	
	
	

	3782
	Resynchronisation at cell change
	Rel-6
	No
	GP
	No
	
	Thu 30/08/01
	Fri 28/01/05
	100%
	
	
	
	

	3498
	Decision making process between point-to-point or pont-to-multipoint configurations
	Rel-6
	No
	GP
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3499
	MBMS channel allocations procedures to multiple MSs
	Rel-6
	No
	GP
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3500
	Changes to the Gb interface
	Rel-6
	No
	GP
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3501
	GERAN specific changes to the Iu-ps interface
	Rel-6
	No
	GP
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3502
	Interaction between MBMS and Iu-flex
	Rel-6
	No
	GP
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3503
	Security aspects
	Rel-6
	No
	GP
	No
	
	Fri 30/08/02
	Fri 28/01/05
	100%
	
	
	
	

	3783
	MS conformance tests- G3
	Rel-6
	No
	G3
	No
	
	Fri 25/01/02
	Fri 28/01/05
	100%
	
	
	
	

	3920
	Deleted - MS conformance tests - G5
	Rel-6
	No
	G5
	No
	
	Fri 27/06/03
	Fri 27/06/03
	100%
	
	
	
	

	3776
	MBMS User Services
	Rel-6
	No
	S1
	No
	
	Tue 13/05/03
	Thu 16/03/06
	99%
	22.246
	
	
	

	3775
	MBMS User Services Stage 1
	Rel-6
	No
	S1
	No
	
	Tue 13/05/03
	Thu 01/04/04
	100%
	22.246
	
	
	

	3688
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	Rel-6
	No
	S4
	No
	MBMS-TSMBMS
	Thu 12/06/03
	Thu 16/03/06
	99%
	26.346, 26.936, 26.946
	SP-030674
	Igor Curcio (Nokia)
	igor.curcio@nokia.com

	3946
	MBMS charging
	Rel-6
	No
	S5
	No
	MBMS-CH
	Tue 11/01/05
	Thu 09/06/05
	100%
	32.273
	SP-040779
	
	

	2732
	Speech Recognition and Speech Enabled Services
	Rel-6
	No
	S1
	No
	SRSES
	Mon 08/10/01
	Fri 30/12/05
	100%
	
	SP-010572
	
	

	2733
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	Rel-6
	No
	S1
	No
	DSR
	Mon 08/10/01
	Fri 15/03/02
	100%
	22.941, 23.207, 22.243
	SP-010581
	 D Williams, QUALCOMM, Inc.
	Dwilliams@qualcomm.com

	2779
	TR on Architectural impacts
	Rel-6
	No
	S2
	No
	
	Mon 12/05/03
	Tue 02/03/04
	100%
	23.877
	
	
	

	3574
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	Rel-6
	No
	S4
	No
	SRSES-Codec
	Tue 15/10/02
	Thu 16/12/04
	100%
	 26.235, 26.236, 26.243, 26.177, 26.943
	SP-020687
	David Pearce, Motorola
	bdp003@motorola.com

	3842
	Multimodal support
	Rel-6
	No
	OMA
	No
	
	Thu 01/01/04
	Fri 30/12/05
	100%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org

	3921
	Deleted - SES codec negotiation at SDP
	Rel-6
	No
	N1
	No
	
	Wed 04/06/03
	Wed 04/06/03
	100%
	
	
	
	

	2734
	Generic User Profile Rel-6
	Rel-6
	No
	S1
	No
	GUP
	Mon 08/10/01
	Thu 03/03/05
	100%
	
	SP-040515
	
	

	2735
	Stage 1 - Requirements
	Rel-6
	No
	S1
	No
	
	Mon 08/10/01
	Fri 30/05/03
	100%
	22.240, 22.228
	
	Kurt Bischinger (T-Mobile)
	kurt.bischinger@t-mobile.at

	2737
	Stage 2 - Architecture
	Rel-6
	No
	S2
	No
	
	Mon 28/01/02
	Fri 06/06/03
	100%
	23.240
	SP-020539
	Harri KOSKINEN, Nokia
	harri.o.koskinen@nokia.com

	3884
	Stage 2 - Data Description Method
	Rel-6
	No
	N4
	No
	
	Thu 05/12/02
	Thu 03/03/05
	100%
	23.241
	TP-020275
	Kurt Bischinger (T-Mobile AUSTRIA)
	kurt.bischinger@t-mobile.at

	3088
	Stage 3 - Network
	Rel-6
	No
	N4
	No
	
	Mon 19/05/03
	Thu 03/03/05
	100%
	29.240
	
	
	

	3531
	Security Aspects
	Rel-6
	No
	S3
	No
	
	Tue 16/07/02
	Thu 18/09/03
	100%
	33.102, 33.203, 33.210
	SP-030109
	Owen, Bradley
	bvowen@lucent.com

	2761
	Digital Rights Management
	Rel-6
	No
	S1
	No
	DRM
	Mon 08/10/01
	Fri 28/05/04
	100%
	
	SP-010577
	
	

	2762
	Requirements
	Rel-6
	No
	S1
	No
	
	Mon 08/10/01
	Thu 13/06/02
	100%
	
	
	Nicholas Wood, Openwave Systems
	nicholas.wood@openwave.com

	3844
	Stage 2
	Rel-6
	No
	OMA
	No
	
	Thu 01/01/04
	Fri 28/05/04
	100%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org

	3843
	Stage 3
	Rel-6
	No
	OMA
	No
	
	Thu 01/01/04
	Fri 28/05/04
	100%
	
	
	
	OMA-LIAISON@mail.openmobilealliance.org

	3942
	Security
	Rel-6
	No
	OMA
	No
	
	Mon 17/06/02
	Mon 03/03/03
	100%
	
	
	
	

	3591
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	Rel-6
	No
	S1
	No
	
	Fri 21/03/03
	Fri 21/03/03
	100%
	
	
	
	

	2767
	WLAN-UMTS Interworking Rel-6
	Rel-6
	No
	S1
	No
	WLAN
	Mon 03/01/00
	Thu 22/09/05
	100%
	
	SP 030712
	Fredric Paint, Telenor
	frederic.paint@telenor.com

	2820
	Technical Report
	Rel-6
	No
	S1
	No
	WLAN-TR
	Mon 03/01/00
	Fri 13/06/03
	100%
	22.934, 22.101, 22.105
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com

	3563
	Stage 1
	Rel-6
	No
	S1
	No
	WLAN-TS
	Mon 06/01/03
	Fri 11/06/04
	100%
	22.234
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com

	3853
	Global stage 1
	Rel-6
	No
	S1
	No
	WLAN-TS
	Mon 06/01/03
	Fri 11/06/04
	100%
	22.234
	
	Fredric Paint, Telenor
	frederic.paint@telenor.com

	3130
	Architecture Definition for scenarii 2 and 3
	Rel-6
	No
	S2
	No
	
	Mon 25/03/02
	Mon 31/05/04
	100%
	23.234
	SP-020542
	
	

	3475
	Security
	Rel-6
	No
	S3
	No
	
	Mon 30/09/02
	Fri 21/03/03
	100%
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210
	SP-020514
	Lopez-Soria, Luis, Ericsson
	luis.lopez-soria@ece.ericsson.se

	3662
	Stage 3 - CN4 aspects
	Rel-6
	No
	N4
	No
	WLAN-IW
	Fri 23/05/03
	Wed 01/09/04
	100%
	29.234, 29.061
	NP-030490
	 Rodriguez ,Raquel, Nokia
	raquel.rodriguez@nokia.com

	3835
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	Rel-6
	No
	N3
	No
	WLAN
	Fri 23/05/03
	Thu 30/09/04
	100%
	29.161
	
	 
	 

	3678
	Stage 3 for scenario 2
	Rel-6
	No
	N1
	No
	
	Fri 23/05/03
	Wed 08/09/04
	100%
	
	NP-030490
	
	

	3833
	Stage 3 for scenario 3
	Rel-6
	No
	N1
	No
	
	Fri 23/05/03
	Wed 08/12/04
	100%
	
	
	
	

	3930
	WLAN charging
	Rel-6
	No
	S5
	No
	WLAN-CH
	Fri 21/03/03
	Thu 22/09/05
	100%
	32.252
	SP-030048
	Benni ALEXANDER (Nokia)
	benni.alexander@nokia.com

	3963
	USIM enhancements for WLAN Interworking
	Rel-6
	No
	T3
	No
	
	Fri 05/09/03
	Fri 04/03/05
	100%
	
	TP-030185
	Jorge Abellan
	Jabellan@axalto.com

	2822
	Priority Service
	Rel-6
	No
	S1
	No
	NTShar
	Thu 30/05/02
	Fri 26/09/03
	100%
	
	SP 010739
	
	

	2823
	Feasibility Study
	Rel-6
	No
	S1
	No
	PRIOR-FS
	Fri 14/06/02
	Fri 14/06/02
	100%
	22.950
	SP-010523
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com

	2824
	Stage 1 - Requirements
	Rel-6
	No
	S1
	No
	PRIOR-SR
	Thu 30/05/02
	Wed 17/09/03
	100%
	
	
	James J. Garrahan, Telcordia Technologies
	bpramani@telcordia.com

	3680
	Priority service implementation guide
	Rel-6
	No
	S1
	No
	
	Fri 28/03/03
	Fri 26/09/03
	100%
	22.952
	
	Biplab K. Pramanik, Telcordia Technologies
	bpramani@telcordia.com

	2825
	Network Sharing 
	Rel-6
	No
	S1
	No
	NTShar
	Mon 20/01/03
	Wed 15/12/04
	100%
	
	SP 010739
	
	

	2826
	Technical Report
	Rel-6
	No
	S1
	No
	NTShar-TR
	Mon 20/01/03
	Fri 19/12/03
	100%
	22.951
	
	
	

	3638
	Stage 1 - CRs to implement Network Sharing
	Rel-6
	No
	S1
	No
	NTShar-CR
	Mon 20/01/03
	Fri 19/12/03
	100%
	22.011, 22.101, 22.115, 22.129
	
	
	

	3664
	Stage 2
	Rel-6
	No
	S2
	No
	
	Thu 27/02/03
	Fri 30/07/04
	100%
	23.251
	SP-030123
	
	

	3679
	Network sharing - stage 3
	Rel-6
	No
	N1
	No
	
	Fri 23/05/03
	Wed 08/12/04
	100%
	
	NP-040429
	
	

	3763
	Enhancement of the support of network sharing in the UTRAN
	Rel-6
	No
	R2
	No
	NTShar-UTRANEnh
	Fri 19/09/03
	Wed 15/12/04
	100%
	TS25.401, TS25.413, TS25.331, TS25.304
	RAN_Work_Items
	Anders Dahlén, TeliaSonera
	Anders.Dahlen@TeliaSonera.com

	3101
	Rel-6 OSA enhancements
	Rel-6
	No
	N5
	No
	OSA3
	Thu 31/10/02
	Thu 10/03/05
	100%
	22.127, 23.198, 29.198, 29.199, 29.998
	NP-040351
	Chelo ABARCA (Alcatel)
	Chelo.Abarca@alcatel.fr

	3673
	Scope of the Open Service Access Release 6
	Rel-6
	No
	S1
	No
	
	Fri 28/03/03
	Fri 27/06/03
	100%
	
	SP-030038
	
	

	3872
	OSA Stage 2
	Rel-6
	No
	N5
	No
	
	Fri 13/08/04
	Thu 10/03/05
	100%
	 23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards
	
	
	

	3568
	Multi Media Messaging function
	Rel-6
	No
	N5
	No
	
	Thu 31/10/02
	Fri 10/09/04
	100%
	29.198-15
	
	
	

	3570
	Policy management extensions
	Rel-6
	No
	N5
	No
	
	Thu 31/10/02
	Fri 12/12/03
	100%
	29.198, 29.998
	
	
	

	3571
	TS on Presence and Availability Management (from the PRESNC WI)
	Rel-6
	No
	N5
	No
	
	Thu 31/10/02
	Fri 26/03/04
	100%
	29.198-14
	
	
	

	3644
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	Rel-6
	No
	N5
	No
	
	Mon 14/07/03
	Fri 10/09/04
	100%
	29.199
	
	
	

	3645
	Introduction of migration support mechanism
	Rel-6
	No
	N5
	No
	
	Thu 31/10/02
	Wed 10/12/03
	100%
	29.198, 29.998
	
	
	

	3648
	Framework Function for Federation
	Rel-6
	No
	N5
	No
	
	Mon 03/02/03
	Fri 12/12/03
	100%
	29.198, 29.998
	
	
	

	3849
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	Rel-6
	No
	OMA
	No
	
	Thu 18/12/03
	Thu 16/09/04
	100%
	
	
	
	

	3922
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	Rel-6
	No
	N5
	No
	
	Fri 17/09/04
	Fri 17/09/04
	100%
	
	
	
	

	3533
	Study on Privacy Capability
	Rel-6
	No
	S1
	No
	PrivCap
	Mon 10/11/03
	Wed 03/03/04
	100%
	TR 21.949
	SP-020579
	Liz Daniel, Lucent
	

	3579
	Packet Switched Streaming Services Rel-6
	Rel-6
	No
	S4
	No
	PSSrel6
	Mon 18/11/02
	Wed 07/12/05
	100%
	 
	SP-020685
	Olle Franceschi (Ericsson)
	olle.franceschi@ericsson.com

	3639
	Stage 1
	Rel-6
	No
	S1
	No
	
	Mon 18/11/02
	Mon 17/03/03
	100%
	22.233
	
	
	

	3663
	Stage 3
	Rel-6
	No
	S4
	No
	PSSrel6-Stage3
	Fri 13/12/02
	Wed 07/12/05
	100%
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936
	
	Olle Franceschi (Ericsson)
	olle.franceschi@ericsson.com

	3642
	Enhancement of dialled service for CAMEL
	Rel-6
	No
	S1
	No
	EDCAMEL
	Fri 28/03/03
	Wed 31/12/03
	100%
	
	SP-020818
	Craig Bishop, Samsung Electronics Research Institute
	

	3725
	Stages 2 and 3
	Rel-6
	No
	N4
	No
	
	Fri 28/03/03
	Wed 31/12/03
	100%
	
	NP-030153
	
	

	3804
	Circuit Switched Video and Voice Service Improvements
	Rel-6
	No
	S1
	No
	CS_VSS 
	Mon 12/01/04
	Fri 02/09/05
	100%
	23.801
	SP-040331
	John Watson, Vodafone Group
	

	3805
	Stage 1 - Requirements
	Rel-6
	No
	S1
	No
	CS_VSS 
	Mon 12/01/04
	Thu 14/10/04
	100%
	
	
	John Watson, Vodafone Group
	

	3838
	Stage 2 Study on architecture alternatives
	Rel-6
	No
	S2
	No
	CS_VSS 
	Mon 12/01/04
	Fri 13/08/04
	100%
	
	
	
	

	3839
	Stage 2 description on Redial
	Rel-6
	No
	S2
	No
	CS_VSS 
	Mon 03/05/04
	Thu 16/12/04
	100%
	23.903
	
	
	

	3989
	Switching between voice and video call - Redial solution
	Rel-6
	No
	C1
	No
	CS_VSS 
	Mon 03/01/05
	Fri 17/06/05
	100%
	
	
	
	

	3807
	Deleted - GERAN2 Part
	Rel-6
	No
	G2
	No
	CS_VSS 
	Fri 02/09/05
	Fri 02/09/05
	100%
	
	
	
	

	3924
	Deleted - CN3 Part
	Rel-6
	No
	N3
	No
	CS_VSS 
	Thu 14/10/04
	Thu 14/10/04
	100%
	
	
	
	

	3923
	Deleted - Study of Feature Interactions Requirements
	Rel-6
	No
	S1
	No
	FINTER
	Fri 01/10/04
	Fri 01/10/04
	100%
	
	SP-020578
	
	


