
ID Unique_ID Name Release Resource
Names

1 2044 Extract of the Work Plan VERSION 2007 July 13th for SA1 S1

2 1462 "CTRL + a" to display all the 3GPP fields S1

3 2058 Content of Rel-8 (not frozen) S1

4 0 In Red: items with big delay

5 0 S1

15 320005 3GPP System Architecture Evolution Specification Rel-8 S2

16 320022 Requirements for evolution of the 3GPP system architecture Rel-8 S1

65 7042 Enhancements for VGCS Applications Rel-8 S1

66 320021 SA1 aspects for EVA Rel-8 S1

70 31088 IMS Service Brokering enhancements Rel-8 S1

71 320027 Stage 1 of ISB Rel-8 S1

72 340044 Multimedia Priority Service Rel-8 S1

73 320023 Service Requirements for PRIOR Rel-8 S1

75 330005 eCall Data Transfer – Requirements Rel-8 S1

76 330006 Local Charging Zone Requirements Rel-8 S1

77 330007 Enhancements to BS30 Bearer service for Videotelephony Rel-8 S1

96 330017 Services Alignment and Migration Rel-8 S1

97 340029 Support of Customised Alerting Tone Service Rel-8 S1

98 340030 I-WLAN NSP Rel-8 S1

99 340031 Support of Service-Level Interworking for Messaging Services Rel-8 S1

100 350047 Stage 1 aspects of Service-Level Interworking for Messaging Services Rel-8 S1

113 350014 Registration in Densely-populated area Rel-8 S1

120 31081 Personal Network Management Rel-8 S1

121 7012 Stage 1 of PNM Rel-8 S1

131 360010 OSA Rel-8 Rel-8 S1

132 360004 OSA Stage 1 - Service Requirements Rel-8 S1

139 7027 Study on Facilitating Machine to Machine Communication in GSM a Rel-8 S1

140 31089 FS on Network Composition Rel-8 S1

142 31067 All-IP Network (AIPN) Rel-8 S1

143 31059 All-IP Network Feasibility Study Rel-8 S1
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144 31068 Stage1 Rel-8 S1

146 320024 Study of Requirements of IMS Multimedia Conferencing Rel-8 S1

147 320025 Study on support of a Public Warning System Rel-8 S1

152 330016 Study on Paging Permission with Access Control Rel-8 S1

153 340033 Study on Non 3GPP access NSP Rel-8 S1

154 340034 Study on Value Added Services for Short Message Service Rel-8 S1

155 340035 Study on Requirements for seamless roaming and service continui Rel-8 S1
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