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Abstract: Summary of SA1 topics at SA plenary #89e.
Introduction
This document is a report of topics related to SA1 at TSG SA#89e (15-21 Sept 2020, Electronic meeting). 
The draft SA plenary meeting report is available at https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGs_89E_Electronic/Report
 Summary
SA1 presented 15 documents to SA for approval/information.
· 12 CR packs were approved.
· 2 SIDs were approved without revision.
· 1 WID was approved without revision.
CRs regarding the enumeration process for SA WG1 (included in CR packages SP-200790 and SP-200784) were postponed till SA#90e. CR packs SP-200790, SP-200784, SP-200791 and SP-200793 were revised in order to solve some minor admin changes and approved. 
[bookmark: SP-200822]Finally, Intel presented a company contribution in SP-200822 regarding the new SID on “Study on Support for Service Function Chaining in 5G System.” After a long discussion and many revisions, the SID was converted into a WID following the comments from different companies. Discussions will follow at SA1 during Q4. SP-200822 was postponed.
Items of interest to SA1
Meeting planning 2021 and Rel-17
It is expected that the COVID-19 related crisis will continue to impact national travel restrictions during 2021. In this context, all 3GPP meetings during (at least) Q1 and Q2 2021 are assumed to be e-meetings. 

Regarding Rel-17 freeze, SA acknowledges that the current Rel-17 Stage 2 freeze date (i.e. Dec 2020) is unrealistic and agrees that a shift in stage-2 freeze dates is required. The decision on new Rel-17 Stage-2 freeze dates will be taken at SA#90-e as part of the discussion on the overall Rel-17 timeline, in coordination with RAN and CT.

Rel-18 timeline and SIDs
SP-200778 presented the Rel-18 timeline proposed by the SA1 chairman. SA decided that this Rel-18 will be revised and agreed in at SA#90-e, after SA has a decision on new Rel-17 Stage-2 freeze dates. Till then, SA1 will plan their work based on this timeline proposal.
In Slide 3 from SP-200778, the SA1 chairman suggested that after SA#89e new SIDs should address Rel-19. Some companies felt this restriction came too early, as the timeline for Rel-18 is not yet decided. Therefore, it was decided that Rel-18 SIDs can still be proposed at least at SA1#92e. 
Enumeration of requirements
Siemens and Phillips have presented in SP-200819 the requirements enumeration process for SA WG1 reports and specifications, as proposed at SA1#91-e. After discussion, it was concluded that this could not be concluded at this SA meeting. The TSG SA Chairman will start a TSG SA e-mail discussion on the enumeration issue until the next TSG SA meeting. The CRs related to this topic (22.104 CR0053r1, 22.261 CR0465r1, 22.104 CR0054r1and 22.261 CR0464) were postponed till SA#90e.

[bookmark: _Hlk484802521]Status reports
SA1 Status Report (SP-200778)
The SA1 Status Report in SP-200778 was revised in SP-200778rev1, which was presented for information and then Noted. SP-200778 presents the work done during SA1#91e. 
CT report (SP-200858)
The TSG CT chairman (Lionel Morand) gave a report (SP-200858) of what happened in the TSG CT meeting.
RAN report (SP-200890)
The TSG RAN chairman (Balázs Bertényi) gave a report (SP-200890) of what happened in the TSG RAN meeting. RAN will discuss and agree a new timeline for Rel-17 in December and will also endorse a detailed RAN planning (meetings and TUs) to meet this timeline.
Status of SA1-related documents
Documents available at https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGs_89E_Electronic/Docs/
	Tdoc No.
	Title
	Agenda Item
	SA1 tdoc
	Discussion / Decision

	SP-200798
	New SID: Study on vehicle-mounted relays (FS_VMR).
	6.6
	S1-203292
	This New SID was approved.

	SP-200799
	New SID: Study on 5G Networks Providing Access to Localized Services (FS_PALS).
	6.6
	S1-203276
	This New SID was approved.

	SP-200797
	New WID on Subscriber-aware Northbound API access (SNA).
	6.7
	S1-203296
	This New WID was approved.

	SP-200784
	Stage 1 CRs on cyberCAV
	16.1
	S1-203378
S1-203270
S1-203271
S1-203374
	22.104 CR0054r1(S1-203378) and 22.261 CR0464(S1-203374) were postponed.

The other CRs in this CR Pack were approved. (This blockCR was partially approved).

	SP-200790
	Stage 1 CRs on eCAV
	16.1
	S1-203376
S1-203075
S1-203379
S1-203406
S1-203375
S1-203249
S1-203250
	This blockCR was revised in SP-200869. 22.104 0053r1 (S1-203376) and 22.261 0465r1 (S1-203375) were postponed. 22.261 CR0462R2 (S1-203406) was revised into SP-200889 to introduce some corrections required by LG electronics. SP-200889  was then approved. 


[869 was revised to 889 then 889 was approved, as stated just above]

	SP-200791
	Stage 1 CRs on EAV
	16.1
	S1-203290
	R17 CR but is using an R16 WI code (not a mirror from R16). This blockCR was revised in SP-200881. 

The new CR pack in SP-200881 was approved.

	SP-200793
	Stage 1 CRs FS_FRMCS3
	16.1
	S1-203407
	SP-200793 is using an R16 WI code (FS_FRMCS2 is not for R17). This blockCR was revised in SP-200882. 

The new CR pack in SP-200882 was approved.

	SP-200785
	Stage 1 CRs on REAR
	16.1
	S1-203264
S1-203265
S1-203268
S1-203266
S1-203267
	This blockCR was approved.

	SP-200786
	Stage 1 CRs on MARCOM
	16.1
	S1-203269
	This blockCR was approved.

	SP-200787
	Stage 1 CRs on 5GSAT
	16.1
	S1-203119
	This blockCR was approved.

	SP-200788
	Stage 1 CRs on UIA
	16.1
	S1-203057
S1-203058
	This blockCR was approved.

	SP-200789
	Stage 1 CRs on TEI16
	16.1
	S1-203303
	This blockCR was approved.

	SP-200792
	Stage 1 CRs on AVPROD
	16.1
	S1-203300
	This blockCR was approved.

	SP-200794
	Stage 1 CRs on TEI17
	16.1
	S1-203302
	This blockCR was approved.

	SP-200818
	Stage 1 CRs on SNA
	18.1
	S1-203297
	This blockCR was approved.



