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For decision 
In order to indicate that the R00 work needs to take into account work generated in other 3GPP ad-hoc groups the table in section 14.1.2 of [R00] should be updated as follows:

Date
Meeting group
Proposed activity

August 23 – 27 
S2
Progress architectural study

September 13 - 17
S2 
Joint S1 – S2 activity on R00  - Finalize the requirements for the architectural study and identify the key issues. Finalize the proposed R00 architecture at the TSG-S2 R00 ad hoc group.

Late September/early October 
S2 R00 Ad Hoc Group meeting (provisional)
Possible refinements to the outcome of the ad hoc group

September 29 - 1
S1
Review input on service requirements for R00

October 11 - 13
SA Plenary
Approve the results of TSG-S2 R00 Ad Hoc Group 

October 25 – 29 
S2
Start the specification of the architecture, and detailed work plan.

Initiate the S2 project coordination adhoc groups work for R00 based on the approved results from TSG-SA Plenary as well as results from other groups, e.g. the Mobile IP ad-hoc group.

November 29 - 3
S1
Review service requirement and architecture

November 29 - 3
S2
Develop architecture specifications 

December 15 - 17
SA Plenary
Approve detailed work plan from TSG-S2 project coordination adhoc groups

Also the flowchart (Figure 14-1) in section 14.1.2 of [R00] needs to be updated with a box that points out the need for input from other ad-hoc groups. This is depicted in the figure below.
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Reference:

[R00] R00 TR 23.xyz version 0.0.3
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