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Introduction

At the SA#5 meeting in October it was decided that S1 should, with support of S2, specify a requirements description of R00. This is stated as follows in [1]: “SA WG2 to prioritise assisting SA WG1 in completing the requirements“. This contribution proposes how S2 now will continue the work on specifying R00.

Discussion

According to the SA decision, S1 will produce a description covering the requirements. With the Stage 1 description as a basis, S2 will work with Stage 2 of R00. S2 can not finish a stage 2 description before stage 1 is defined [1]. But S2 should not wait until a stage 1 description is finished, and should already now start to work on the definition of a complete R00 system. The natural starting point for S2 is to consider the requirements and issues from an architectural perspective, based on R99 functionality. This, together with the stage 1 description created in S1, comprises the basis for a detailed architectural specification work.

There are potentially some options for how S2 now could continue the work on R00:

· Continue working on current R99 specifications. However, this is not feasible since these documents   are not finished for R99. Once these document are finished, and the issues for R00 are better understood, modifications to these documents can start.

· The Project Coordination groups could start to do some R00 specifications. However, these groups are coordinating the work for certain work items, and all R00 work items are most likely not known at this stage. Also, the project coordination groups’ task is to coordinate the work and not perform the actual work itself. 

Hence, some other means should be found on how a complete overall picture of R00 now can be found

Proposal
It is proposed that:

1. S2 creates a Technical Report in order to collect R00 architectural requirements and issues.
2. The title of the TR is “Architecture Principles for Release 2000”
3. The scope of the TR is “ The scope of this Technical Report is to list architectural requirements, features, functions and solutions of UMTS inside the scope of UMTS Release 00. These are working assumptions agreed by TSG SA WG2. The TR focuses on 
· new/modified functionality as compared to Release 99
· technical description of the features, functions and solutions R00.
      It is expected that this TR will act as a basis for the detailed Stage 2 specification work. 
This TR has been created to ease the development of R00 work prior to the finalization of the R99 specifications. In conjunction with when R99 is finalized, work on the TR will cease and the relevant CRs will be produced to incorporate the contents of this TR within the R00 version of the specifications.”
.
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