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Abstract of the contribution:
Some work items will not complete by SA 62. As agreed at SA 61, Exception Sheets will be prepared by SA2 and submitted to SA for any work item for which work will continue beyond SA 62.
Introduction
The Exception Sheet template (reproduced for convenience in Annex A of this document) provides an orderly means for TSG plenaries to decide whether to allow category B and C CR work to proceed after the official 'freeze.' Further, the exception sheet mechanism allows the TSG to track and manage ongoing work to ensure an orderly and predictable conclusion to work.

Some of the features in SA2 currently scheduled completion in Rel-12 will not conclude all category B and C CRs at or before SA 62.  An Exception Sheet will be submitted for each work item that would require more time after SA 62 for work that will be completed in Rel-12. In addition to the information provided by this template, SA will have to determine other items discussed below: Time Budget, Work Progress, Feature Components and Extenuating Alignment Considerations.
Discussion
The following items will also be communicated to SA to aid in decisions 
(1) Time Budget
Each exception sheet will request a specific allocated time budget for the incomplete task(s). The WG will agree to a Time Budget that should suffice to complete the work.
(2) Work Progress

The progress (per cent complete) of the work associated with the incomplete task(s) listed on the exception request shall be provided. 

Completed work tasks and functional components will be highlighted as well as incomplete work tasks and functional components. This will allow stage 3 work (e.g. in SA3 and CT WGs) to begin.
(3) Feature Components
If possible, the work task(s) listed will coincide with the Feature Components defined in SP-130337. If dependencies on other Feature Components exist, the notation and presentation will be based on an updated version of the analysis presented to SA 61.
(4) Extenuating Alignment Considerations
Several work items and particular work tasks have dependencies on completion of work in RAN or agreement by RAN. A list of work items in this status includes: ProSe, GCSE_LTE, UPCON, MTCe-SDDTE, MTCe-UEPCOP and WLAN_NS. RAN working groups conclude their stage 2 specification at RAN 63 or RAN 64, subsequent to SA WG2's stage 2 freeze (SA 62). 

RAN, SA and CT must determine a way to complete work in Rel-12 in an orderly way that allows for cross-TSG coordination given these time lines. The TSGs must allocate sufficient time budget and set expectations regarding when category B and C CRs can be approved.
Suggested Approach
It is suggested that 
-
SA2 approve Exception Sheets to submit to SA 62.

-
An Exception Report (provided by SA2 Chairman) accompanies the sheets and includes and organizes information corresponding to (1)..(4) above. A draft of this document will be posted to the SA2 reflector by Nov 19, 2013 at 16:00 CET. The document will be discussed via Email and revised on the reflector until Nov 22 at which time the Exception Report will be submitted to SA 62. If SA2 consensus can be achieved, the input can be from SA2. If not, the input will be from the SA2 chairman with a summary of points of disagreement.
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