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Abstract of the contribution:

A revision of this document will capture agreements during work planning as SA2 preparations for SA#67.
1. Introduction
The SA2 chairman's report to SA#67 as well as internal planning will be based on decisions taken during work planning at SA2 106. A separate contribution considers the prioritization of SA2 work for SA#66 - please see S2-15zzzz. 

The Work Planning table shows all items for which SA2 is listed as a 'resource' with a project % at less than 100%.

Items that are highlighted with YELLOW are new or to be modified. These need to be agreed by SA2#107, and if a new WID, approved by SA#67 before they enter the work plan at all.

Items that are highlighted with GREEN need to be revised to show progress (according to the WG chairman's assessment.)

Items that are highlighted with RED are due and need to be revised or completed.
Revised entries proposed by rapporteurs (or others) will be given [in brackets] pending their acceptance by SA2 during the work planning session at SA2 107.

Work Planning
SA Approved Work Items and Study Items

The items that are listed for review by SA2 have a SA2 deliverable that is less than 100%. All else is shown in LIGHT GRAY.

Rows that are highlighted in MAGENTA are approved WIDs that due to agreements at SA#66 (SP-140870) are not receiving time on the agenda until further action by SA.
	Name
	Acronym/Link
	Rel.
	Resource
	Start
	Finish
	Compl SA#66
	Compl
SA#67
	TU before SA#67
	TU after SA#67
	WI_rapporteur_Email

	User Plane Congestion management
	UPCON
SP-140631
	Rel-13
	S1,S2,C3,
C4
	02.02.2012
	18.03.2015
	85%
	Filled in by MCC
	
	
	Eriko Yoshida 
(er-yoshida@kddi.com)

	TR on Stage 2 for User Plane Congestion management
	UPCON

SP-140631
	Rel-13
	S2
	12.12.2012
	18.03.2015
	98%
	[??]%
	7
	0
	Alla Goldner 
(agoldner@allot.com)

	BB1: RAN Downlink Traffic Differentiation, Congestion Detection and Reporting
	UPCON-
DOTCON
SP-140631
	Rel-13
	S2
	07.03.2014
	13.03.2015
	57%
	Filled in by MCC
	N/A
	N/A
	Alla Goldner 
(agoldner@allot.com)

	Stage 2 for RAN Downlink Traffic Differentiation, Congestion Detection and Reporting
	UPCON-
DOTCON
SP-140434
	Rel-13
	S2
	07.03.2014
	12.12.2014
	100%
	100%
	3,5
	[3] only if RAN agrees to standardize the FPI
	Alla Goldner 
(agoldner@allot.com)

	Mission Critical Push To Talk over LTE
	MCPTT
SP-140435
	Rel-13
	S1,S2
	11.12.2013
	17.06.2015
	26%
	Filled in by MCC
	
	
	david.cypher@nist.gov

	TR on Stage 2 for Mission Critical Push To Talk over LTE
	MCPTT
SP-140435
	Rel-13
	S2
	18.06.2014
	17.06.2015
	20%
	[??]%
	10,5
	[??]
	Randy Bloomfield 
(randy@its.bldrdoc.gov)

	Stage 2 for Mission Critical Push To Talk over LTE
	MCPTT
SP-140435
	Rel-13
	S2
	23.06.2014
	17.06.2015
	0%
	0%
	0
	TBD
	Randy Bloomfield 
(randy@its.bldrdoc.gov)

	Enhancements to WEBRTC interoperability
	eWebRTCi
SP-140630
	Rel-13
	S1,S2,S3
	07.03.2014
	17.06.2015
	33%
	Filled in by MCC
	
	
	betsy.covell@alcatel-lucent.com

	TR on Stage 2 for Enhancements to WEBRTC interoperability
	eWebRTCi
SP-140630
	Rel-13
	S2
	19.06.2014
	18.03.2015
	55%
	[??]%
	8
	1
	Jiang Yi 
(jiangyi@chinamobile.com)

	Stage 2 for Enhancements to WEBRTC interoperability
	eWebRTCi
SP-140630
	Rel-13
	S2
	23.06.2014
	17.06.2015
	0%
	0%
	0
	3
	Jiang Yi 
(jiangyi@chinamobile.com)

	Improvements to CS/PS coordination in UTRAN/GERAN Shared Networks
	CSPS_Coord
SP-140168
	Rel-13
	S2
	07.03.2014
	12.12.2014
	100%
	100%
	
	
	roland.gustafsson@ericsson.com

	Stage 2 for Improvements to CS/PS coordination in UTRAN/GERAN Shared Networks
	CSPS_Coord
SP-140168
	Rel-13
	S2
	12.03.2014
	12.12.2014
	100%
	100%
	5,5
	0
	roland.gustafsson@ericsson.com

	Enhancements to Proximity-based Services
	eProSe
SP-140386
	Rel-13
	S1,S2,S3
	18.06.2014
	16.09.2015
	11%
	Filled in by MCC
	
	
	Eddy Hall 
(edhall@qti.qualcomm.com)

	TR on Stage 2 for Enhancements to Proximity-based Services - Extensions
	eProSe-Ext
SP-140573
	Rel-13
	S2
	18.06.2014
	13.03.2015
	40%
	[??%]
	10
	[7]
	Haris Zisimopoulos 
(harisz@qti.qualcomm.com)

	Stage 2 for Enhancements to Proximity-based Services - Extensions
	eProSe-Ext
SP-140573
	Rel-13
	S2
	23.06.2014
	17.06.2015
	0%
	0%
	0
	[?]
	Haris Zisimopoulos 
(harisz@qti.qualcomm.com)

	voice over E-UTRAN Paging Policy Differentiation
	voE_UTRAN_PPD
SP-140394
	Rel-13
	S1,S2,C4,
C1,C3
	16.06.2014
	12.12.2014
	11%
	
	
	
	betsy.covell@alcatel-lucent.com

	Stage 2 for voice over E-UTRAN Paging Policy Differentiation
	voE_UTRAN_PPD
SP-140394
	Rel-13
	S2
	18.06.2014
	12.12.2014
	100%
	100%
	2
	0
	laurent.thiebaut@alcatel-lucent.com

	Dedicated Core Networks
	DECOR
SP-140395
	Rel-13
	S2
	18.06.2014
	18.03.2015
	12%
	
	
	
	Daisuke Fujishima 

fujishimad@nttdocomo.co.jp

	TR for Dedicated Core Networks
	DECOR
SP-140395
	Rel-13
	S2
	18.06.2014
	12.12.2014
	100%
	100%
	5,5
	0
	Daisuke Fujishima 

fujishimad@nttdocomo.co.jp

	Stage 2 for Dedicated Core Networks
	DECOR
SP-140395
	Rel-13
	S2
	23.06.2014
	18.03.2015
	0%
	[??]%
	1
	[1]
	Daisuke Fujishima 

fujishimad@nttdocomo.co.jp

	IP Flow Mobility support for S2a and S2b Interfaces
	NBIFOM
SP-140279
	Rel-13
	S2
	18.06.2014
	17.06.2015
	8%
	
	
	
	Tricci So 
(tso@zteusa.com)

	TR for IP Flow Mobility support for S2a and S2b Interfaces
	NBIFOM
SP-140279
	Rel-13
	S2
	18.06.2014
	13.03.2015
	60%
	[??]%
	9
	[1,5]
	Tricci So 
(tso@zteusa.com)

	Stage 2 for IP Flow Mobility support for S2a and S2b Interfaces
	NBIFOM
SP-140279
	Rel-13
	S2
	23.06.2014
	17.06.2015
	0%
	0%
	0
	[3]
	Tricci So 
(tso@zteusa.com)

	Architecture Enhancements for Service capability Exposure
	AESE
SP-140301
	Rel-13
	S2,S3
	18.06.2014
	16.09.2015
	6%
	
	
	
	puneet.jain@intel.com

	TR for Architecture Enhancements for Service capability Exposure
	AESE
SP-140301
	Rel-13
	S2
	18.06.2014
	18.03.2015
	65%
	[??]%
	4,5
	[1]
	puneet.jain@intel.com

	Stage 2 for Architecture Enhancements for Service capability Exposure
	AESE
SP-140301
	Rel-13
	S2
	23.06.2014
	17.06.2015
	20%
	[??]%
	0
	[2]
	puneet.jain@intel.com

	Monitoring Enhancements
	MONTE
SP-140302
	Rel-13
	S2,S3
	18.06.2014
	16.09.2015
	6%
	
	
	
	puneet.jain@intel.com

	TR for Monitoring Enhancements
	MONTE
SP-140302
	Rel-13
	S2
	17.09.2014
	17.06.2015
	85%
	[??]%
	4
	[0]
	puneet.jain@intel.com

	Stage 2 for Monitoring Enhancements
	MONTE
SP-140302
	Rel-13
	S2
	23.06.2014
	17.06.2015
	0%
	[??]%
	0
	[2]
	puneet.jain@intel.com

	Group based Enhancements
	GROUPE
SP-140305
	Rel-13
	S2,S3
	18.06.2014
	16.09.2015
	5%
	
	
	
	ZhangWanqiang@huawei.com

	TR for Group based Enhancements
	GROUPE
SP-140305
	Rel-13
	S2
	18.06.2014
	18.03.2015
	70%
	[??]%
	4,5
	[0]
	ZhangWanqiang@huawei.com

	Stage 2 for Group based Enhancements
	GROUP
SP-140305E
	Rel-13
	S2
	23.06.2014
	17.06.2015
	0%
	[??]%
	0
	[1,5]
	ZhangWanqiang@huawei.com

	Enhanced CS Fallback (CSFB)
	eCSFB
SP-140579
	Rel-13
	S2,S3
	18.06.2014
	13.03.2015
	14%
	
	
	
	Yang Xu 

xuyang49@chinaunicom.cn

	TR for Enhanced CS Fallback (CSFB)
	eCSFB
SP-140579
	Rel-13
	S2
	18.06.2014
	12.12.2014
	85%
	85%
	3
	[1]
	Yang Xu 

xuyang49@chinaunicom.cn

	Stage 2 for Enhanced CS Fallback (CSFB)
	eCSFB
SP-140579
	Rel-13
	S2
	23.06.2014
	13.03.2015
	0%
	0%
	0
	[1]
	Yang Xu

xuyang49@chinaunicom.cn

	Double Resource Reuse for Multiple Media Sessions
	DRuMS
SP-140393
	Rel-13
	S2
	14.03.2014
	13.03.2015
	49%
	
	
	
	George.Foti@ericsson.com

	Stage 2 for Double Resource Reuse for Multiple Media Sessions
	DRuMS
SP-140393
	Rel-13
	S2
	14.03.2014
	13.03.2015
	95%
	[??]%
	3
	[0]
	George.Foti@ericsson.com

	SRVCC Enhancements for Transcoding Avoidance
	SETA
SP-140436
	Rel-13
	S2
	19.09.2014
	17.06.2015
	0%
	
	
	
	George.Foti@ericsson.com

	TR for SRVCC Enhancements for Transcoding Avoidance
	SETA
SP-140436
	Rel-13
	S2
	19.09.2014
	13.03.2015
	0%
	70%
	2
	[2]
	George.Foti@ericsson.com

	Stage 2 for SRVCC Enhancements for Transcoding Avoidance
	SETA
SP-140436
	Rel-13
	S2
	19.09.2014
	17.06.2015
	0%
	0%
	0
	[1]
	George.Foti@ericsson.com

	Study on Usage Monitoring Enhancements for Service, Application and Subscriber Group
	FS_UMONC_sas
SP-140403
	Rel-13
	S2
	08.06.2011
	12.12.2014
	90%
	
	
	
	Jinyan Li 

(lijy@ctbri.com.cn)

	SA2 part of Study on Usage Monitoring Control PCC Enhancement
	FS_UMONC_sas
SP-140403
	Rel-13
	S2
	02.06.2013
	12.12.2014
	100%
	100%
	1
	[0]
	Jinyan Li 

(lijy@ctbri.com.cn)

	Study on Optimizations to support High Latency communications
	FS_HLcom
SP-140635
	Rel-13
	S2
	19.09.2014
	17.06.2015
	30%
	[??]%
	2,5
	[2,5]
	hans.ronneke@ericsson.com

	Machine-Type and other mobile data applications Communications enhancements
	MTCe
SP-130327
	Rel-12
	S2,S1,S3,
C1,C3,C4,
C6,R2,R3,
G1
	10.12.2009
	09.12.2014
	99%
	
	
	
	puneet.jain@intel.com

	BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
SP-120442
	Rel-12
	S2,C1,C4,
C6,G1
	18.06.2012
	09.12.2014
	100%
	100%
	N/A
	0
	peter.hedman@ericsson.com

	Policy and Charging Control for supporting fixed broadband access networks
NOTE: Do we need to submit the TR for approval at SA#67?
	P4C
SP-120443
	Rel-12
	S2,S1,S5,
C3,C1, C4
	20.06.2012
	12.12.2014
	98%
	
	
	
	marco.spini@huawei.com

	BB1: Policy and Charging Control for supporting traffic from fixed terminals and 

NSWO (Non Seamless WLAN Offload) traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
SP-120275
	Rel-12
	S2,S5,C3,
C1,C4
	20.06.2012
	12.12.2014
	100%
	100%
	N/A
	0
	marco.spini@huawei.com

	TR on Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
SP-120275
	Rel-12
	S2
	20.06.2012
	12.12.2014
	100%
	100%
	N/A
	0
	marco.spini@huawei.com

	Web Real Time Communication access to IMS
	IMS_WebRTC
SP-130707
	Rel-12
	S1,S2,S3
	14.12.2012
	12.12.2014
	70%
	
	
	
	lulu@chinamobile.com

	(IETF) Web Real Time Communication access to IMS (rtcweb-overview)
NOTE: Is there any reason for SA2 to keep this row in the work plan? If not, should it be transferred to CT1? Some other action?
	IMS_WebRTC
SP-130707
	Rel-12
	S2-IETF
	19.06.2013
	12.12.2014
	50%
	[??]%
	N/A
	0
	Uwe Rauschenbach

	Dual connectivity for LTE
	LTE_SC_enh_dualC
RP-141266
	Rel-12
	R2,R1,R3,
R4,S2,C4
	10.12.2013
	12.06.2015
	42%
	
	
	
	tooru.uchino.fv@nttdocomo.com

	SA2 part of Dual connectivity for LTE
	-
	Rel-12
	S2
	19.03.2014
	17.09.2014
	100%
	100%
	N/A
	0
	-

	Usage Monitoring Control PCC Extension
	eUMONC
	Rel-13
	S2
	12.12.14
	12.12.14
	100%
	100%
	0,5
	0
	Jinyan Li 

(lijy@ctbri.com.cn)

	Flexible Mobile Service Steering
	FMSS
	Rel-13
	S2
	12.12.14
	17.06.15
	
	
	
	
	Sun Tao

suntao@chinamobile.com

	Flexible Mobile Service Steering TR Phase
	FMSS
	Rel-13
	S2
	12.12.14
	17.06.15
	15%
	[??]%
	4
	[5]
	Sun Tao

suntao@chinamobile.com

	Flexible Mobile Service Steering - Stage 2
	FMSS
	Rel-13
	S2
	12.12.14
	17.06.15
	0%
	0%
	0
	[??]
	Sun Tao

suntao@chinamobile.com

	Feasibility study on Extended DRX cycle for Power Consumption Optimization
	FS_eDRX
	Rel-13
	S2
	12.12.14
	17.06.15
	0%
	[??]%
	1
	[2]
	Miguel Griot mgriot@qti.qualcomm.com

	MBMS Enhancements
	MBMS_enh
	Rel-13
	S2
	12.12.14
	14.09.15
	
	
	
	
	Rainer Liebhart



	MBMS Enhancements TR Phase
	MBMS_enh
	Rel-13
	S2
	12.12.14
	14.09.15
	0%
	[??]%
	0,5
	[3,5+X]
	

	MBMS Enhancements  - Stage 2
	MBMS_enh
	Rel-13
	S2
	12.12.14
	14.09.15
	0%
	0%
	0
	[?]
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	Name
	Acronym/Link
	Rel.
	Resource
	Start
	Finish
	Compl SA#65
	Compl
SA#66
	TU before SA#66
	TU after SA#66
	WI_rapporteur_Email
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