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Abstract of the contribution:

Decisions taken at SA#66 relevant to SA2 are summarized.
Summary
The following issues related to SA2 were discussed and decided at SA#65.
1) SA2 Work Prioritization

SA2 work prioritization was discussed after presentation of SA2 chairman's input SP-150003.

The following decisions are captured by the Secretary's report.
· For the 3GPP Track, the only action will be on HLCom. The HLCom WID (SP-150xxx) was not approved at SA#67. However it was agreed that the FS_HLCom study should continue. If there are clear conclusions on how to proceed with normative work by SA#68, SA can decide to approve an exception and the WID.
· For the Other Track, the study item FS_SEW (SP-150126 revised to SP-150151 was approved) will proceed.
· For both tracks, TEI13 Cat B/C will be on the agenda, but only for topics that have already started. Completely new proposals under TEI13 are discouraged.

2) Cellular Internet of Things
A WID was approved for SA2 aspects of CIoT: Study on architecture enhancements of cellular systems for ultra low complexity and low throughput Internet of Things (FS_AE_CIoT, SP-150147). 
Since FS_AE_CIoT has been approved by SA, it has been added to the SA2 agenda. However, according to SA guidance (to avoid overload in SA2), this study will begin to be scheduled on the SA2 agenda after SA#68. It is anticipated that an exception will be granted for this activity. The time budget for CIoT remains to be determined. This budget will be needed for SA2 work task planning and to report to SA to manage exceptions granted at SA#68. It is proposed to determine the time budget for this study item as part of work planning at SA2 109.
3) VoLTE Roaming
GSMA will send an LS to SA2 that will require substantial time to treat. It has been added to the SA2 108 agenda as item 4.2.
4) "5G" schedule

Last week, 3GPP endorsed a tentative timeline for the standardization of next generation cellular technology, aka also known as “5G” [1]. The tentative timeline is shown in the picture below.
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The term "5G" will not be used in 3GPP standardization (it is marketing term that can be used by companies as they see fit.)

Requirements for RAN will come from IMT 2020 output by ITU-R and from Service and System requirements determined by SA1 and SA2. Study and specification of a new radio technology will occur in parallel with ongoing evolution of existing RATs. It is expected that SA will approve studies for SA2 to begin work at SA#70 (Dec 2015). This does not exclude the possibility that the study will begin earlier or later.

A workshop is planned for RAN close to RAN#69 (Sep 2015). A second workshop is anticipated between RAN and SA to define a clean work split in the second half of 2016.
Treatment of Tdocs at SA#66
All CRs sent to SA for approval were approved without modification. All TRs for information were noted. All TRs for approval were approved.
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