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1. Background

At the CN#6 plenary held in December, categorization of Multicall and the relationship with the existing Supplementary Service (SS) were questioned by SS Adhoc chairman.  As a result, it was recognized that more clarification is necessary on Multicall Stage1 (22.135), and that baseline document (BLD) for Stage2 (introduced as “stage1.5 document” at the CN/SA Plenary) is necessary in order to complete the Multicall work in R99.

Also, since Multicall was recognized as R99 items within CN Plenary, it was agreed among relevant WGs chairmen that Multicall Joint Adhoc shall be held on 17-18, Feb. Since the purpose of the Joint Adhoc is to complete all necessary CRs and documentation for Multicall, a working plan towards the Joint Adhoc was agreed, too. 

This contribution summarizes all necessary works and remaining open issues within relevant WGs for Multicall, and clarifies working steps in order to complete Multicall as a R99 item.

2. Assumption

(1) CN plenary recognized that multicall shall be specified as R99.

(2) Multicall Joint adhoc is planed to be held on 17-18, Feb. in order to complete all CN related CRs.

(3) Working plan agreed by CN WGs chairmen (SP-99625) shall be followed.

3. Work tasks and remaining open issues within relevant WGs


Work tasks
Remaining open issues

S1
· define stage1 (22.135)
· (1) clarify Multicall as Basic Service or SS?

· (2) revise 22.135

S2
· coordination among relavant WGs
N/A



N1
· addition of new parameter to identify Multicall (SI)

· necessity of terminal capabilities notification
· (3) SI is optional or mandatory? [Done]

· (4) Necessity of terminal capabilities notification [Done]

N2(B)
· subscriber data management

· modify MAP parameter to transfer subscription information

· affect on the basic call handling

· complete Multicall stage2
· (5) distribute BLD [Done]

· (6) complete Multicall stage2 [drafting started]


NSS
· modification on the existing SS documents
- (7) modification on the existing SS documents

In addition, in order to save time, all CN WGs should give a mandate to Multicall Joint Adhoc to present its output for approval directly to CN plenary.  If this cannot be accepted, its outputs should be approved by e-mail correspondence.
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