
ID Unique_ID Name Release SplitableResource Names
1 0 S2 identified tasks in the 3GPP Work Plan No

2

3 0 Black and Blue: Completed / Not subject to tracking No

4 0 Green: On time No

5 0 Pink: delay No

6 0 Red: Important delay - check if needed No

7

83 1273 Provisioning of IP-based multimedia services NA Yes WG SA1

84 1274 Call control and roaming to support IMS in UMTS Rel5 No WG SA2

86 1514 Stage 2 (Architecture and Main flows) No WG SA2

104 1290 Addressing No WG SA2

105 1291 Architectural issues No WG SA2

120 0 (copy) End-to-end QoS No WG SA2

130 32003 SIP message compression No WG SA2

131 32004 Stage 2 No WG SA2

133 32005 IMS Local services ? Yes WG SA2

134 10001 Stage 3 description of IMS interfaces No TSG CN

135 1286 Cx interface (HSS to CSCF) NoWG SA2;WG CN4

151 35005 Charging No WG SA5

152 32006 Charging Implications of IMS architecture No WG SA2

167 1652 Emergency call enhancements NA Yes WG CN1

168 1653 For IP & PS based calls Rel5 No WG CN1

171 1316 Stage 2 for emergency calls and packet emergency calls in general No WG SA2

181 1517 Global Text Telephony Rel5 No WG SA2

189 1367 VHE enhancements NA Yes WG SA1

191 1368 Detailed definition of the VHE user profile Rel5 No WG SA2

192 1404 Stage 2 No WG SA2

194 2104 Extensions to existing (and possibly new) toolkits Rel5 No WG SA2
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195 2106 Stage 2 No WG SA2

197 2108 Interaction between toolkits to enable IMS Rel5 No WG SA2

198 2110 Stage 2 No WG SA2

200 2112 Transparent roaming for services Rel5 No WG SA2

201 2114 Stage 2 No WG SA2

203 2532 Charging Rel5 Yes WG SA2

204 2533 Stage 2 No WG SA2

206 2535 Other VHE Enhancements Rel5 Yes WG SA2

207 2536 Stage 2 No WG SA2

208 2537 Stage 3 No WG SA2

210 1637 OSA enhancements NA Yes WG SA1

211 2120 General Stage 2 No WG SA2

212 1424 Interactions OSA - e-commerce Rel5 No WG SA2

215 1429 OSA APIs for MuMa CC Rel5 No WG SA2

218 1419 OSA security Rel5 No WG SA3

219 1420 Stage 2 No WG SA2

220 1433 Retrieval of Terminal capabilities Rel5 No WG SA2

224 1786 LCS - OSA interfaces Rel5 No WG SA1

226 2124 Stage 2 No WG SA2

252 1625 Wideband Telephony Service - AMR Rel5 No WG SA4

253 62 Specification No WG SA4

255 32007 Stage 2 No WG SA2

305 1536 Location Services enhancements NA Yes WG SA2

307 523 LCS support in the CS domain Rel4 No WG SA2

308 525 LCS support in the PS domain Rel4 No WG SA2

315 1600 UE positioning NA No TSG RAN

321 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS PositioningRel5 No WG RAN2

322 2127 Stage 2 No WG SA2
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324 1171 Event based and Periodic LCS Rel5 No WG SA1

325 1538 Stage 2 specification No WG SA2

326 2436 Location Services for GERAN in A/Gb Mode Rel5 No TSG GERAN

327 2437 GERAN LCS Stage 2 (first release) NoTSG GERAN;WG GERAN1, WG GERAN2;WG SA2

328 2442 Location Services for GERAN in Iu Mode Rel5 No TSG GERAN

329 2443 GERAN LCS Stage 2 (second release) NoTSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2

330 32001 Enhanced support for user privacy and subscriber data handlingRel5 No WG SA2

331 544 LCS interoperation stage 2 aspects No WG SA2

332 2434 LCS interoperability aspects to GERAN No TSG GERAN

333 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERANNoTSG GERAN;WG SA2;WG SA5;WG RAN2;WG RAN3;WG GERAN2;WG GERAN1

390 1365 Support of Push Services Rel5 No WG SA2

392 32000 Stage 2 No WG SA2

405 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2

406 2244 Overall System Architecture No WG SA2

415 2330 GERAN support for IMS Rel5 No TSG GERAN

416 2331 GERAN Header adaptation NoTSG GERAN;WG SA2;TSG RAN

420 2335 GERAN Radio access bearer design for IMS NoTSG GERAN;WG SA2;TSG RAN

510 2499 Support of Presence Capability Rel5 No WG SA1

512 2502 Stage 2 No WG SA2

517 2507 Display of Service Provider name on UE Rel5 No WG SA1

519 2509 Stage 2 No WG SA2

525 2527 Emergency calls without UICC/SIM in netw. with IMSRel5 No WG SA2

527 2544 Multimedia Broadcast and Multimedia Service Rel5 No WG SA1

529 32002 Stage 2 No WG SA2

531 2556 End to End QoS for PS Domain including IMS Rel5 No WG SA2

532 2557 E2E QoSConcept and Architecture No WG SA2

542 50001 GERAN Inter BSC NACC improvements over the Gb Interface? No TSG GERAN

543 14501 Modification of core network protocols for GERAN Inter BSC NACC over Gb InterfaceNoWG CN4;WG SA2
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552 31008 Generic User Profile Rel6 No WG SA1

555 32008 Stage 2 - Architecture No WG SA2

557 31010 Digital Rights Management Rel6 No WG SA1

559 32009 Architecture No WG SA2

568 1340 Facsimile Rel4 No WG SA1

585 1541 Transcoder-Free Operation Rel4 No WG CN4

628 1322 Enable bearer independent CS architecture Rel4 No WG SA2

671 2546 UMTS QoS Architecture for PS Domain Rel4 No WG SA2
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