
ID Unique_ID Name Release SplitableResource NamesModified
1 0 S2 identified tasks in the 3GPP Work Plan No No

2 0 No No

3 0 Black and Blue: Completed / Not subject to tracking No No

4 0 Green: On time No No

5 0 Pink: delay No No

6 0 Red: Important delay - check if needed No No

7 0 No No

8 2044 VERSION 2001 October 11th No No

9 1462 "CTRL + a"  to display all the 3GPP fields No No

10 2058 Content of Rel4 frozen. Rel5 and after not frozen. No No

11 0 No No

83 1273 Provisioning of IP-based multimedia services NA Yes WG SA1 No

84 1274 Call control and roaming to support IMS in UMTS Rel5 No WG SA2 No

86 1514 Stage 2 (Architecture and Main flows) No WG SA2 No

104 1290 Addressing No WG SA2 No

105 1291 Architectural issues No WG SA2 No

120 0 (copy) End-to-end QoS No WG SA2 No

130 32003 SIP message compression No WG SA2 No

131 32004 Stage 2 No WG SA2 Yes

133 32005 IMS Local services ? Yes WG SA2 Yes

151 35005 Charging No WG SA5 No

152 32006 Charging Implications of IMS architecture No WG SA2 No

167 1652 Emergency call enhancements NA Yes WG CN1 No

168 1653 For IP & PS based calls Rel5 No WG CN1 No

171 1316 Stage 2 for emergency calls and packet emergency calls in general No WG SA2 No

181 1517 Global Text Telephony Rel5 No WG SA2 No

189 1367 VHE enhancements NA Yes WG SA1 No

191 2104 (title changed) Extensions to OSA to support VHE Rel5 No WG SA2 Yes
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ID Unique_ID Name Release SplitableResource NamesModified
192 2106 Overall Stage 2 No WG SA2 Yes

194 1368 Detailed definition of the VHE user profile Rel6 No WG SA2 Yes

195 1404 Stage 2 No WG SA2 Yes

197 2108 del - Interaction between toolkits to enable IMS Rel5 No WG SA2 Yes

198 2110 Stage 2 No WG SA2 No

200 2112 del - Transparent roaming for services Rel5 No WG SA2 Yes

201 2114 Stage 2 No WG SA2 No

203 2532 del - Charging Rel5 Yes WG SA2 Yes

204 2533 Stage 2 No WG SA2 No

206 2535 del - Other VHE Enhancements Rel5 Yes WG SA2 Yes

207 2536 Stage 2 No WG SA2 No

208 2537 Stage 3 No WG SA2 No

210 1637 OSA enhancements NA Yes WG SA1 No

211 2120 General Stage 2 for Rel4 No WG SA2 Yes

212 0 General Stage 2 for Rel5 No WG SA2 Yes

213 1424 Interactions OSA - e-commerce Rel5 No WG SA2 No

216 1429 OSA APIs for MuMa CC Rel5 No WG SA2 No

219 1419 OSA security Rel5 No WG SA3 No

220 1420 Stage 2 No WG SA2 No

221 1433 Retrieval of Terminal capabilities Rel5 No WG SA2 No

225 1786 LCS - OSA interfaces Rel5 No WG SA1 No

227 2124 Stage 2 No WG SA2 No

306 1536 Location Services enhancements NA Yes WG SA2 No

308 523 LCS support in the CS domain Rel4 No WG SA2 No

309 525 LCS support in the PS domain Rel4 No WG SA2 No

316 1600 UE positioning NA No TSG RAN No

322 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS PositioningRel5 No WG RAN2 No

323 2127 Stage 2 No WG SA2 No
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325 1171 Event based and Periodic LCS Rel5 No WG SA1 No

326 1538 Stage 2 specification No WG SA2 No

327 2436 Location Services for GERAN in A/Gb Mode Rel5 No TSG GERAN No

328 2437 GERAN LCS Stage 2 (first release) NoTSG GERAN;WG GERAN1, WG GERAN2;WG SA2 No

329 2442 Location Services for GERAN in Iu Mode Rel5 No TSG GERAN No

330 2443 GERAN LCS Stage 2 (second release) NoTSG GERAN;WG GERAN1, WG GERAN2;WG RAN2;WG RAN3;WG SA2 No

331 32001 Enhanced support for user privacy and subscriber data handlingRel5 No WG SA2 No

332 544 LCS interoperation stage 2 aspects No WG SA2 No

333 2434 LCS interoperability aspects to GERAN No TSG GERAN No

334 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERANNoTSG GERAN;WG SA2;WG SA5;WG RAN2;WG RAN3;WG GERAN2;WG GERAN1 No

391 1365 Support of Push Services Rel5 No WG SA1 Yes

393 32000 TR on feasibility study No WG SA2 Yes

406 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2 No

407 2244 Overall System Architecture No WG SA2 No

416 2330 GERAN support for IMS Rel5 No TSG GERAN No

417 2331 GERAN Header adaptation NoTSG GERAN;WG SA2;TSG RAN No

418 2332 Definition of compression and removal modes for PDCP protocol NoTSG GERAN;WG SA2;TSG RAN No

419 2333 Conceptual description in stage 2 NoTSG GERAN;WG SA2;TSG RAN No

420 2334 Necessary changes on stage 3 regarding header removal NoTSG GERAN;WG SA2;TSG RAN No

421 2335 GERAN Radio access bearer design for IMS NoTSG GERAN;WG SA2;TSG RAN No

422 2422 MuM control signalling for conversational multimedia services NoTSG GERAN;WG SA2;TSG RAN No

423 2431 Identification of requirements NoTSG GERAN;WG SA2;TSG RAN No

424 2337 Necessary modifications due to SIP NoTSG GERAN;WG SA2;TSG RAN No

511 2499 Support of Presence Capability Rel5 No WG SA1 No

513 2502 Stage 2 No WG SA2 No

518 2507 Display of Service Provider name on UE Rel5 No WG SA1 No

520 2509 del if not in WID - Stage 2 No WG SA2 Yes

526 2527 Emergency calls without UICC/SIM in netw. with IMSRel5 No WG SA2 No

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002

Page 3



ID Unique_ID Name Release SplitableResource NamesModified
527 0 Stage 2 No WG SA2 Yes

529 2544 Multimedia Broadcast and Multimedia Service Rel6 No WG SA1 Yes

531 32002 Stage 2 No WG SA2 No

533 2556 End to End QoS for PS Domain including IMS Rel5 No WG SA2 No

534 2557 E2E QoSConcept and Architecture No WG SA2 Yes

544 50001 GERAN Inter BSC NACC improvements over the Gb Interface? No TSG GERAN No

545 14501 Modification of core network protocols for GERAN Inter BSC NACC over Gb InterfaceNoWG CN4;WG SA2 No

546 32502 Stage 2 - Concept NoWG CN4;WG SA2 No

547 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC NoWG CN4;WG SA2 No

548 14503 Stage 3 (changes to TS 29.060) NoWG CN4;WG SA2 No

554 31008 Generic User Profile Rel6 No WG SA1 No

557 32008 Stage 2 - Architecture No WG SA2 No

559 31010 Digital Rights Management Rel6 No WG SA1 No

561 32009 Architecture No WG SA2 No

570 1340 Facsimile Rel4 No WG SA1 No

587 1541 Transcoder-Free Operation Rel4 No WG CN4 No

630 1322 Enable bearer independent CS architecture Rel4 No WG SA2 No

673 2546 UMTS QoS Architecture for PS Domain Rel4 No WG SA2 No
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