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Presence Service work plan

Blue = SA1 activities, Black = SA2 Activities, Green = CN1 activities,
Red = TSG-SA activities, Brown = TSG-CN Activities
	Meeting
	Date
	Objective

	TSG-SA1#15
	11th-15th February, 2002

(Saalfelden)
	· Informational description of the presence service

· Possibly minor clarifications on presence service?

	TSG-SA2#23
	18th-22nd February, 2002

(Sophia Anthipolis)
	· Presence Service meeting during plenary

· Finalizing basic architecture and attribute concepts

· Prepare to send TR 23.841 to TSG-SA#15 for information

	TSG-SA#15
	11th-14th March, 2002

(Korea)
	· TS22.141 CRs for approval

· TR23.841 presented for information

	TSG-SA2#24
	22nd-26th April, 2002 (TBD)


	· Presence Service meeting during plenary

· Finalize Stage-2 Presence work

· Prepare TR 23.841 for SA approval

	TSG-SA#16
	10th-13th June, 2002

(Marco Island, Florida)
	· TS22.141 CRs

· TR23.841 presented for approval, if approved, CRs to relevant specifications to be approved. 

	TSG-SA2#25
	24th-28th June, 2002 (Finland)


	· Presence Service meeting during plenary

· CRs to relevant specifications

	TSG-CN1#25
	29th July  – 2nd August, 2002

(Helsinki)
	· Stage-3 Presence work continues

· Presence CRs to TS 24.228 and TS 24.229.

	TSG-SA2#26
	19th-26th August, 2002 (TBD)
	· CRs to relevant specifications

	TSG-CN#17
	4th- 6th September, 2002

(Biarritz)
	· CN1 Presence related CRs for approval

· Stage-3 Presence work finalized

	TSG-SA#17
	9th- 12th September, 2002

(Biarritz)
	· TS22.141 CRs

· CRs for relevant specifications for approval 


