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Please find below a proposal for WI description on the topic of IMS to GSM service continuity.

Work Item Description

Title

IMS to GSM/CS service continuity 

1

3GPP Work Area


Radio Access 

X
Core Network


Services

X
Terminal

2

Linked work items

The stage 2 work proposed by this WID may lead to the generation of WIDs for
stage 3 work.

3

Justification

Service continuity between IMS system and GSM/CS domain is an important issue for the operators for providing seamless communications.

For the end user's experience of the service, it would be nice beneficial to have a solution where the voice component of an IMS session is automatically transformed into a CS call when a mobile user goes out of coverage of IMS service area and goes into a GSM area. This happens e.g. in places where only 2G coverage is provided. Currently, without a standardized solution for IMS to GSM service contintuity, the user just looses the ongoing   IMS sesion when he goes out of IMS coverage.

4

Objective

The objective is to define a solution for session continuity from IMS to GSM CS. It is not the intention of the WI to define a handover mechanism.

The proposed time plan is outlined below. It should be copied into, and maintained within, the 3GPP Work Plan.

Task
Planned Start
Planned Finish

Work Item Revision
November 2002
November 2002

Work Item Approval

December 2002

Discussion on possible solutions
January 2003
February 2003

Drafting and discussion, updates of stage 1 and 2 specifications
January 2003
February 2003

Identification of stage 3 work and drafting of WIDs for stage 3
January 2003
 Februaray 2003

Submission to TSG SA for approval of stage 2 CRs

March  2003

Stage 3 CRs drafting and discussion (if needed)
 February2003
June 2003

Submission to TSG T and TSG CN for approval of stage 3 CRs (if needed)

June  2003

Possible remaining corrections and clarifications
April 2003
June 2003

5

Service Aspects

As indicated in the objective.

6

MMI-Aspects

None identified.

7

Charging Aspects

The charging aspects need to be investigated in the process of defining the architectural solution.
8

Security Aspects

None identified.
9
Impacts 

Affects:
UICC
ME
AN
CN
Others

Yes

X




No
X

X
X


Don't know


 



10
Expected Output and Time scale (to be updated at each plenary) 

New specifications

Spec No.
Title
Prime rsp. WG
2ndary rsp. WG(s)
Presented for information at plenary#
Approved at plenary#
Comments









Affected existing specifications

Spec No.
CR
Subject
Approved at plenary#
Comments

23.228

Architectural solution for IMS to GSM service continuity
June 2003


23.221

Architectural solution for IMS to GSM service continuity
June2003


At this stage it is not completely clear yet whether additional stage 3 CRs will be be needed. The impacted specifications cannot be fully identified until the discussion of potential solutions and the selection of one solution has been completed. 

11

Work item raporteurs

tba
12

Work item leadership

SA2

13

Supporting Companies

Alcatel, Telefonica Moviles, KPN, Huawei, Fujitsu

14

Classification of the WI (if known)

This Work Item is a building block of the feature “IMS Phase 2”.

