
ID Unique_ID Name ReleaseSplitableResource Names
42 32045 PS domain and IMS impacts for supporting IMS Emergency callsRel-6 No S2

44 32046 Stage 2 Rel-6 Yes S2

48 32023 Location Services enhancements 2 Rel-6 No S2

49 32024 Improvement on Le interface Rel-6 No S2

50 32051 Stage 2 Rel-6 No S2

52 32001 Enhanced support for anonymity and user privacy Rel-6 No S2

53 32047 Stage 2 Rel-6 No S2

55 32025 Enhanced inter-GMLC interface Rel-6 No S2

56 32048 Stage 2 Rel-6 No S2

58 32012 Location Services support for IMS public identities Rel-6 No S2

59 32049 Stage 2 Rel-6 No S2

61 32026 New area event for location service triggering reports Rel-6 No S2

62 32050 Stage 2 Rel-6 No S2

65 32029 FS on applicability of GALILEO for LCS Rel-6 No S2

66 32058 TR on Stage 2 (No contributions received, No feedback from other groups since May)Rel-6 No S2

79 32021 IMS Phase 2 Rel-6 No S1

80 32027 Stage 2 of IMS Phase 2 Rel-6 No S2

82 31025 IMS Group Management Rel-6 No S1

84 32036 Stage 2 Rel-6 No S2

87 11037 IMS Conferencing Rel-6 No N1

88 32037 Stage 2 Rel-6 Yes S2

90 31022 IMS Messaging Rel-6 No S1

94 32700 Stage 2 Rel-6 Yes S2
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96 32005 IMS Local services Rel-6 No S2

97 32019 Stage 2 Rel-6 No S2

99 11040 Additional SIP Capabilities support not covered by Rel-5 Rel-6 No N1

100 32041 Stage 2 for add SIP cap (e.g. forking) Rel-6 Yes S2

114 32063 3GPP Enablers for services like Push to Talk over Cellular (PoC)Rel-6 Yes S2

115 32062 Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)Rel-6 Yes S2

116 11032 Interoperability and Commonality between IMS using different "IP-connectivity Networks"Rel-6 No S2

117 32028 Stage 2 for Interoperability (no contributions assumed that no more will be done in 3GPP hence work may need to be done in pp2)Rel-6 Yes S2

118 32061 Stage 2 for commonality Rel-6 No S2

120 1365 Support of Push Services Rel-6 No S1

122 32000 MOVE TO REL5- TR on feasibility study Rel-6 No S2

123 32701 TR 23.976 on Push Architecture Rel-6 Yes S2

136 2499 Support of Presence Capability Rel-6 No S1

138 2502 Stage 2 Rel-6 No S2

172 2544 Multimedia Broadcast and Multicast Service Rel-6 No S1

174 32002 Stage 2 Rel-6 No S2

175 32702 TR on Architectural Study Rel-6 No S2

176 32703 Stage 2 Specification Work. (User Service aspects may impact) (progress will be check in Friday of S2 #38 !!)Rel-6 Yes S2

200 31006 Speech Recognition and Speech Enabled Services Rel-6 No S1

202 32999 TR on Architectural impacts Rel-6 Yes S2

205 31008 Generic User Profile Rel-6 No S1

207 32008 Stage 2 - Architecture Rel-6 No S2

216 31012 WLAN-UMTS Interworking Rel-6 No S1
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219 32018 Architecture Definition (scenario 2 & 3 is done, S2 will discuss it again at Friday)Rel-6 Yes S2

228 31018 Network Sharing Rel-6 No S1

231 32044 Stage 2 - the progress will be checked in Friday of S2 #38 !! Rel-6 Yes S2

234 32016 QoS Improvements Rel-6 Yes S2

235 32017 FS on Dynamic Policy control enhancements for end-to-end QoS (will be checked in Friday of S2 #38 !!)Rel-6 Yes S2

236 32059 Definition of the Gq interface (will be checked in Friday of S2 #38 !!)Rel-6 Yes S2

238 33002 Support for subscriber certificates Rel-6 No S3

240 32706 Architecture review Rel-6 No S2

280 35016 Charging Management Rel-6 No S5

284 32030 Overall architectural aspects of IP flow based bearer level chargingRel-6 Yes S2

308 32060 Bandwidth and resource savings in CS networks Rel-6 Yes S2
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