SA WG2 Temporary Document

Page 1
-


3GPP TSG SA WG2 Architecture — S2#49
S2-052691
7-11 November, 2005

Yokosuka, Japan
Source:
NTT DoCoMo, Panasonic, Motorola, NEC, Lucent
Title:
Proposed process for building the Architecture
Document for:
Discussion and Approval
Agenda Item:
7.4
Work Item / Release:
SAE
1. Introduction
The agreed timeplan document, S2H050375, states that TR23.882 will contain an architectural diagram showing the main functional entities and the interfaces to be standardised. However, the process of deciding the details of the architecture diagram, e.g. specific functional units and interfaces, has not been stated.
This contribution proposes the work process for drawing the architectural diagram of the TR23.882. 

2. Discussion
In the SA2 adhoc in Redmond, it was proposed to discuss merging the current figures shown in ANNEX B into one model in this meeting. The timeplan document also identified several key technical issues that need to be resolved. The key issues will basically be discussed one-by-one in order to focus the discussion and make it easier to compare the proposals and identify similarities/differences and reach compromises. Partial functional architectures for each key issue will be proposed and discussed.
Each of the key technical issues need to be studied in sufficient detail before finalizing the architectural diagram. It maybe necessary to compromise on certain key issues to make progress, however it is sometimes difficult to compromise on one issue in isolation without taking into consideration the identified agreements and/or disagreements for other related key issues. Moreover, hasty compromises and agreements on some key issues at the very onset inorder to comeup with a single architecture diagram could lead to additional work later on as we realize that the compromises made earlier on have an impact on key issues discussed at a later stage. However, wo do foresee the need to revisit some decisions made early-on at a later stage in the architecture development work. Our aim is to try to minimize the iterations.
It is proposed that;
(1) All key issues should be discussed, at least one-round. The discussion invites proposals on the partial architecture for each key issue. Of the proposals a few candidates should be identified, including the commonalities/agreements and differences/disagreements. The candidates are then collected in the TR . 
(2) A drafting team builds a draft consolidated functional architecture diagram. The diagram is based on the  partial architectures and includes disagreements as alternatives. The draft diagram is the starting point for further discussion to consolidate the architecture.
(3) Improve and make out the details of the full architecture and diagram. 　

3. Proposal

It is proposed to agree the process for building the Architecture
(1) All key issues should be discussed, at least one-round. The discussin invites proposals on the partial architecture for each key issue. Of the proposals a few candidates should be identified, including the commonalities/agreements and differences/disagreements. The candidates are then collected in the TR . 

(2) A drafting team builds a draft consolidated functional architecture diagram. The diagram is based on the  partial architectures and includes diagreements as alternatives. The draft diagram is the starting point for further discussion to consolidate the architecture.
(3) Improve and make out the details of the full architecture and diagram..　

It is also proposed that the TR23.882 will contain the output of the second step, whereas then third step will be done when developing the TS(s). 
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