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General

Release 7 Finalization, It was agreed that September 2006 will be the expected Stage 2 Rel‑7 Feature completion date. SA WG2 should set priorities to try to finalise as many of the R7 items as possible for September* and provide a short list of any outstanding items. It was noted that the Stage 3 completion date for Rel‑7 will not be decided until the Stage 2 date is confirmed. It was noted that the Stage 3 date may be set to 6 months after the Stage 2 date. The SA WG2 Chairman suggested that the Stage 3 WIs should be available in September 2006, in order to give a guide as to the expected completion date of the Stage 3 work. SA WG2 where asked to provide advance notice of the progress of their work to the other TSG WGs in order to have an early idea of the impact of the stage 3 work.

* Note: For SA2 this means that sufficient meeting time should be allocated to normative specification work that is currently planned to be completed by September, and possibly December. Study items or work items that have normative specification work beyond December will have lower priority. 

IMS Workshop (September 28-29, Palm Springs): TSG SA agreed to hold a workshop on IMS alignment and evolution immediately after SA#33 (SP-060371). The workshop is primarily to address TISPAN and Cablelabs coordination, however the invitation will also be extended to several other standards organizations active in NGN.

SAE related work items. After discussion on the SA1 proposed updates of the AIPN WID and the SAE WID, the following was agreed:

· TSG SA did not agree the AIPN update at this time;

· TSG SA approved a new SAE feature level WID in SP-060411;

· SA WG1 will produce a proposal for SAE requirements TS at TSG SA#33;

· SA WG2 should continue to refer to the AIPN TS for SAE work, which will be reviewed in September 2006 when the SA WG1 TS is presented;

This was agreed as a way forward. It was highlighted that this is a procedural/documentation issue and should not affect the current SAE timescales.

SA2 was also tasked to develop a proposal for the building blocks required in 3GPP for all stages of the normative specification work. TSG SA saw this as a part of the SAE work that could be described in the SAE TR or tentative work items.

The SA3 chairman reported that SA3 initially confirmed the assumption that the USIM shall be used in SAE/LTE.

TSG RAN has produced a list of items in SAE where a decision is needed to progress and complete the work in RAN (SP-060421). The SAE Work Plan was updated based on prioritized issues from RAN and concerns on the standardisation process (SP-060406). An updated SAE work plan was approved in TD SP-060436. 
CR cover sheet, TSG SA endorsed the proposal to split the “Source” field into "Source to WG" and "Source to TSG" fields (pending GERAN agreement) to distinguish WG agreed CRs and company sourced CRs at the plenary.  The new CR cover sheet will not take effect until after SA#33
IMS-EMER is no longer a valid WI Code and the WI code EMC1 should be used for IMS emergency CRs.
It was agreed that Phase 2 and Rel 96 should be closed (pending GERAN agreement).  This means that no further CRs are permitted to Phase 2 and Rel 96 specifications.
The 2007/2008 plenary scheduled agreed (SP-060405).  This respects the principle of ensuring that there is a gap of at least 10 weeks between plenaries.

SA2 documents:

CRs:

All SA2 CRs was approved without revisions or major comments, except for:

· 23.060 CR#554 and 555: The SA2 agreed CRs was revised in company contributions (as discussed on the SA2 reflector). CR#554r4 was approved in SP-060299 and CR#555r4 was approved in SP-060423.

· 23.279 CR#17 and CR#15: A company contribution in SP-060399 proposed 23.279CR#17 this CR was agreed by SA and as 23.279CR#15 was as a consequence rejected.

· 23.167 CR#4 and CR#10: It was noted before the presentation that CR#4 and CR#10 had clashes in one of the modified sections. The CRs was revised to avoid the clash and in TD SP-060394 and SP-060395, which where approved.

TSs and TRs:

All SA2 TSs and TRs was noted as proposed by SA2.

SIDs/WIDs:

The SA2 agreed new and revised WIDs where approved without comments or revisions with the exception of the following:

· The new SID: “Study on IMS Service Brokering” was revised editorially to SP-060443 and approved 

· The SID to WID update: "WID update for CSI interworking: Terminating Session handling” was not agreed by SA. In general SA would like to keep the Study Items and Work Items separate and hence it was agreed to keep the current SID alive and to create a new separated WID for the normative specification work. The WID was created, based on the content of the SID and the conclusion in the TR, in TD SP-060437 which was approved. 
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