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Introduction

This contribution summarizes the SA2-related highlights from TSG-SA#38.

Overall summary

- Release 8 timeline

The target date of June 2008 for Release 8 stage-2 freeze was re-confirmed.

- General SAE

Both TS 23.401 and TS 23.402 were approved by SA#38, and hence are now placed under change control. These two TSs were granted an editorial exception till March/2008 to allow (re-)moving of subsections without having to generate ‘void’ sections. At the same time, it was noted that, in general, referring to explicit sub-sections of TSs is strongly discouraged. 
- Prioritization of SAE features

SA#38 has agreed to prioritize SAE features as per SP-070945. This has the following immediate implications to SA2 work:

The essential SAE items from SA#37 shall get highest priority treatment in SA2 to ensure their timely completion by 06/2008. The non-essential items are planned to be handled in the following manner:

- Single Radio Voice Call Continuity:

SA#38 has generated a separate WID sheet for this item, it was approved in SP-070949 as a Building Block to the SAE feature. This work will get priority treatment in SA2 to ensure that adequate care is taken to maximize the chances for timely completion by 06/2008.

- SAE Generic Support for non-3GPP accesses:

Priority treatment in SA2 to ensure that adequate care is taken to maximize the chances for timely completion by 06/2008. Note: This work now includes support for network-controlled dual radio handover between 3GPP accesses (GERAN, UTRAN,E-UTRAN) and Mobile WiMAX, as per the corresponding decision at SA#38.

- SAE impacts on IMS (Local Breakout):

Note: This is currently a Study Item. 
SA2 to focus on scoping normative work for Rel8 by SA#39 (generate normative WID). SA#39 to assess this feature once normative scope is clear (based on proposed WID).

- CS fallback:

Note: This is currently part of the CS over EPS Study Item.
SA2 to generate new WID as per decision at SA#38. SA2 would then apply priority treatment to ensure that adequate care is taken to maximize the chances for timely completion of this work by 06/2008.


- SAE aspects of Emergency calls (GPRS and LTE):

SA2 could allocate meeting time for this item if it does not threaten the timely completion of the  essential and priority items.

- SAE support for LTE MBMS:






SA2 to generate separate new WID for this piece of work.SA2 could allocate meeting time for this item if it does not threaten the timely completion of the essential and priority items.

- Study on LCS for SAE/LTE:





SA2 could allocate meeting time for this study item if it does not threaten the timely completion of the essential and priority items.

- Optimized handover with Mobile WiMAX





In accordance with the corresponding decisions from SA#38, necessary stage-2 work on network-controlled dual radio handover between 3GPP accesses (GERAN, UTRAN, E-UTRAN) and Mobile WiMAX will be performed as part of "SAE Generic Support for non-3GPP accesses".
At the same time, SA2 is not expected to work on network-controlled single radio handover between 3GPP accesses (GERAN, UTRAN, E-UTRAN) and Mobile WiMAX before the Release 8stage-2 target completion dates (i.e. SA#40).
- CS over EPS (aka 24.008 over IP)

Note: This is currently part of the CS over EPS Study Item.
According to the corresponding decisions at SA#38, SA2 is not likely to allocate meeting time for work on this functionality until 06/2008.
- ‘CS over EPS’ and ‘CS fallback’ (TR 23.879)

TR 23.879 presented for information to SA#38 was noted.

SA#38 agreed to initiate normative specification based on the ‘CS fallback’ alternative of TR 23.879. SA2 is asked to produce a Work Item to cover this work. At the same time, SA2 is not expected to work on other alternatives of TR 23.879 for the next 6 months, further work and evaluation of these alternatives is deferred to after June/2008.

- Common IMS 

SA2’s WIDs on common IMS stage-2 transfer were approved. SA#38 has generated the maintenance specifications for TISPAN Rel1 and Rel2 stage-2. The following is a mapping between ETSI TISPAN Rel-1 and Rel-2 Common IMS Stage 2 documents and their 3GPP SA WG2 TS equivalents:

	TISPAN doc
	R1
vers
	R2
vers
	3GPP Rel-7 TS
	3GPP Rel-8 TS
	Title
	Relates to*

	TS 181 002
	v1.2.8
	
	TS 22.273
	
	Multimedia Telephony with PSTN/ISDN simulation services
	

	TS 182 006
	v1.1.1
	v2.0.3
	TS 23.406
	TS 23.506
	IP Multimedia Subsystem (IMS); Stage 2 description
	23.228

	TS 182 007
	
	v0.3.2
	
	TS 23.507
	Voice Call Continuity (VCC); Stage 2
	23.206

	ES 282 007
	v1.1.1
	v2.0.0
	TS 23.417
	TS 23.517
	IP Multimedia Subsystem (IMS); Functional architecture
	

	TS 182 008
	v1.1.1
	
	TS 23.508
	
	Presence Service; Architecture and functional description
	23.141

	TS 182 009
	v1.1.1
	
	TS 23.509
	
	NGN Architecture to support emergency communication from citizen to authority
	23.167

	TS 182 011
	v1.1.1
	
	TS 23.511
	
	XML Document Management; Architecture and functional description
	

	TS 182 021
	
	v0.0.7
	
	TS 23.521
	Support of Short Message Service (SMS) over NGN IMS subsystem; Stage 2
	23.204


With respect to Common IMS activities with 3GPP2 MMD, a workshop is organized for 24-25 January (invitation ahs already been sent to SA2 exploder). The main effected groups from 3GPP side are assumed to be SA1 and CT1. 

- Service level messaging interworking

TR 23.811 presented for information was noted. SA2 was asked to bring this TR for approval at the next SA meeting.

SA has asked SA2 to ensure that:

· Appropriate co-ordination with OMA is taken care of for this feature;

· TS 23.204 should be structured in a manner that transport-level interworking and service-level interworking features can be sufficiently distinguished.
- AIPN stage-1
TS 22.258 (AIPN stage-1) was agreed to be withdrawn, as the relevant requirements are now fully covered by 22.278 (SAE stage-1) or 22.228 (IMS stage-1). SA2 is asked to ensure that references in its TSs are updated accordingly, if needed.

- Optimized handover between 3GPP accesses and Mobile WiMAX
SA#38 agreed the following handling for work on handover with Mobile WiMAX (for details see SP-070943):
1) As part of  “Generic Support for non-3GPP accesses”, SA2 will perform the necessary stage-2 work on network-controlled dual radio handover between 3GPP accesses (GERAN, UTRAN, E-UTRAN) and Mobile WiMAX. 
2) Work on network-controlled single radio handover between 3GPP accesses (GERAN, UTRAN, E-UTRAN) and Mobile WiMAX will be deferred to Release 8 stage-2 target completion dates (i.e. SA#40).
SA2 documents:

- CRs:

All SA2 CRs were approved as provided to SA plenary without major revisions or comments.

- TSs and TRs:

All TSs/TRs sent for information were noted without any major comments.
All TSs/TRs sent for approval to SA#38 were approved.

- SIDs/WIDs

SA2’s SAE WID revision on incorporating SR-VCC work was agreed to be spun off into a separate WID sheet as a Building Block under the SAE feature. This separate WID sheet was approved in SP-070949. Other revisions of the SAE WID were approved in SP -070933.

All other SA2 WIDs/SIDs were approved without major revision.

The WID on ‘Study of Architecture of Customized Alerting Tone’ brought directly to TSG-SA#38 without SA2 review was approved in SP-070905. Supporting companies were asked to verify the timescales for the study and update the WID as necessary in SA WG2.
3GPP

SA WG2 TD


