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1. Overall Description:

SA2 has started to work on architecture aspects of Local IP Access for Home-(e)NB (LIPA). Given that the stage-1 aspects of LIPA only got stabilised at SA#43, SA2 only had 2 meetings to work on the architecture aspects of this functionality.

During the last 3 months of SA2 work it became apparent that there are strong commercial requirements from several different operators for rapid delivery of this feature. SA2 has started to study different solutions, and even reviewed proposals for normative CRs that introduce LIPA to Release 9 specifications. 
The support of LIPA has been discussed for both ‘HNB with GPRS’ and ‘H(e)NB with EPC’ architectures. SA2’s initial analysis shows that providing LIPA for ‘H(e)NB with EPC’ implies a more complex architecture design work. Hence, SA2#73 has focused on attempting to design a solution for LIPA for ‘HNB with GPRS’ although the industry also shows strong interests on ‘H(e)NB with EPC’. 
The attached CR, although not formally approved, shows the current results of SA2’s work on LIPA for ‘HNB with GPRS’. Whilst it is thought to provide a good basis, many companies would like more time to analyse its completeness, impacts and/or consider alternative solutions.  It is also not clear if the remaining stage-2 work on this part of the LIPA feature could be completed by September.
There have also been additional solutions investigated based on usage of NATs and applicable for both ‘HNB with GPRS’ and ‘H(e)NB with EPC’. Analysis of these solutions also needs more time. 
In general, SA2 estimates that full completion of the stage-2 aspects of the entire LIPA feature (including ‘HNB with GPRS’ and ‘H(e)NB with EPC’) takes around 5-6 SA2 meetings (including ad hocs) and could be completed by around March 2010.

Considering the above, a solution needs to be found for 3GPP to allow rapid delivery and freezing of specifications for the LIPA feature whilst not endangering the Release 9 timelines.

2. Actions:

To TSG-SA
ACTION: 
SA2 would like to kindly ask TSG-SA to agree on means to allow rapid delivery and freezing of the LIPA feature for both ‘HNB with GPRS’ and ‘H(e)NB with EPC’ whilst not endangering the Release 9 timelines.
3. Date of Next SA2 Meetings:

3GPP TSG SA2#74

 6-10 July 2009
Sophia Antipolis, France
3GPP TSG SA2#75

 31 Aug - 4 Sep 2009
Kyoto, Japan
