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Introduction 
With the cut-off of Rel-10 stage-2 approaching (set for Sep/2010), this document proposes to inject an E-meeting in early July to progress selected Rel-10 features. 
Considerations
Based on the workplan review conducted on Thursday it was found that there are a few features where TR work is still needed before normative work, but there is a desire to attempt full completion of all normative aspects by September/2010.
Given that exception requests for Rel-10 are not a realistic option, features intended for Rel-10 have to achieve full 100% stage-2 completion by September.

In order to facilitate this it is proposed to inject and E-meeting to cover the following features: 
· Enhanced Priority Service (eMPS):

Different aspects of eMPS (CSFB, IMS, bearer aspects) have different level of maturity in the ongoing TR phase. The E-meeting will focus on progressing TR work for all 3 aspects. Future actions and scope for SA2#80 will be determined based on the progress at the E-meeting. 
· Network Improvements for Machine Type Communications (NIMTC)
Based on input from SA#47 and further discussions at SA2#79 it was agreed to focus short term efforts on Overlaod Control and Subscription Control aspects. 
Hence, the E-meeting will solely focus on analysing solutions for these 2 aspects. It is expected that all potential solutions targetting Rel-10 will be available before the E-meeting. Potential solution space targetting Rel-10 will be ‘frozen’ after the E-meeting. Decision on the solutions to be adopted are planned to be made at SA2#80.
The E-meeting would have full approval power on P-CRs and outgoing LSs. Merits of possible concerns and objections will be weighed just like in a f2f meeting, e.g. a single objection is not necessarily enough to stop the approval of a P-CR/LS.
As there are RAN and CT WG meetings scheduled for 28/June – 02/July, urgent LSs coming out from those meetings may also be handled at the E-meeting.

The proposed timeline for the E-meeting is 6-13/July (Tuesday – Tuesday). Submission deadline of input Tdocs is set to 29/June (Tuesday). Incoming LSs and proposed responses may be added to the Tdoc list / submitted until 05/July (Monday). 
Proposal
It is proposed to introduce an E-meeting to the SA2 calendar for 06-13/July (Tue-Tue) to progress eMPS and NIMTC. The E-meeting may also handle urgent LSs.
