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1
Decision/action requested

Depending on the progress in SA3#91bis, it is proposed that SA3 considers sending an exception sheet for TS 33.501 to SA plenary.  
2
References

[1]
S3-180857, "Presentation of Specification/Report to TSG: TS33.501, Version 0.8.0". 
3
Rationale

The freeze date for the Rel-15 stage 2 was officially December 2017. SA3 typically completes the work one SA plenary cycle later than SA2. 
After SA3#91bis meeting, SA3 should only have category F CRs towards TS 33.501. In case some of the clauses in TS 33.501 are still missing technical content after SA3#91bis, SA3 should record all such open issues in an exception sheet and request a delay in completion from SA plenary until the next SA3 meeting. This is important not only for SA3 own planning but also for more general prioritization discussion in 3GPP as well as for stage 3 WGs whose progress may depend on SA3. 
In previous SA plenary, SA3 reported the following outstanding issues when TS 33.501 was presented to the SA plenary for approval [1]: 

· Clean up of editor's notes throughout the document. 

· SBA security to be completed

· Alignment with RAN, SA2, and CT1 progress and open issues.

SA3 has made good progress on cleaning up the editor's notes, however, there may still be some left after SA3#91bis. 

TSG RAN plenary has added a late drop of Rel-15 stage 3 for deployment options 4 (NR-assisted dual connectivity) and 7 (LTE-assisted dual connectivity) by December 2018. The progress of SA3 depends on the progress in the RAN side, and SA3 should report the delay related to options 4 and 7 with an exception sheet. Ericsson understanding is that it is very likely that some details related to options 4 and 7 remains open. 
It currently seems that SA3 may have difficulties completing the SBA security and the related interconnect security in SA3#91bis. If some details are still open after SA3#91bis, SA3 should consider listing them in the exception sheet. 

4
Detailed proposal

Ericsson would like to encourage SA3 to follow the normal 3GPP working procedure, and record all work that is not completed with an exception sheet to SA plenary. The content of the exception sheet depends on the progress in SA3#91bis, but could potentially mention the following tasks: 
· Resolving the remining editor's notes that potentially requires category B or C CRs, if any. 
· Completion of deployment options 4 and 7 (i.e. dual-connectivity). 
· Completion of remaining open issue on SBA and interconnect security, if any.  [image: image1.jpg]Y




