Page 4
Draft prETS 300 ???: Month YYYY
3GPP TSG-SA4 Meeting ad hoc post # 116-e	 S4aI211273
[bookmark: _GoBack]Electronic meeting, 2nd Dec, 2021-3rd Feb, 2022

Agenda item: 	4.7
Source: 	Huawei Technologies Co.,Ltd.
Title: 	Discussion on dependency clarification for 5MBUSA 
Document for	Discussion and Agreement
Introduction
An ongoing WID MCOver5MBS in SA6 is planned to finished in SA#95 (March 2022) and there are some potential dependencies on SA4 Rel-17 5MBUSA progress. This paper intends to clarify the supported features of 5MBUSA within the Rel-17 timeline for support of SA6 starting to evaluate whether to further introduce them for MCX specification.   
Status of MCOver5MBS in SA6
In SA6, the work item “Mission Critical Services over 5MBS” mainly focus on the multicast and broadcast communications for Mission Critical Services, including functional model, identification, session management and mobility aspects. This WID is almost done and planned to be finished in March, 2022 [1]. 
During prior study phase, only the usage of transport only services provided by 5GC are covered and concluded for normative work. Now SA6 is still open for the usage of other services enabled by MBSF/MBSTF, as it showed in the following Editor’s note in their agreed CR [2]. However, SA6 are not able to start any related study yet. 
Editor’s note:	 For Rel-17/Rel-18, the use by MCX of capabilities enabled by optional functional entities (e.g. MBSF/MBSTF) and their associated interfaces, e.g. features such as MCData file delivery via User service or media features (e.g. RoHC, FEC), is FFS.
If SA6 wait until completion of SA4 work, it is very difficult for SA6 makes study and normative work before the completion time of SA6 WID. However, if the supported features of MBSF/MBSTF and the provided services to AF is clearly clarified by SA4, that will be very helpful for SA6 to make initial evaluation and conclusion of whether or not make use of them, since the detail implementation is not critical for study. Then SA6 could have a fast implementation for TS after the details is completed in SA4.    
In SA4, the features list supported by MBSF/MBSTF is already specified in TS. Principally it is clear for us that no new/extra features would be added in the normative work phase compared to those covered in TR 26.802. But some SA6 companies are still wondering whether SA4 will further introduced more features beyond that, without any clear clarification in SA4. 
1 Proposal
To help SA6 to have better understanding of SA4 working plan, it is proposed to clarify that the list supported features of MBSF/MBSTF and the provided services to AF will be limited to the TR conclusion and the Work Item description [3][4] in the meeting minutes.
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