3GPP TSG-SA4 MBS SWG post 114-e
S4aI211213
2nd June – 3rd August 2021
revision of S4aI211209
   
Source: 
Qualcomm Incorporated (Rapporteur)
Title: 
Proposed Work Plan for EVEX
Version
0.01
Document for
Discussion and Agreement
Agenda item: 
4.11
1 Introduction

At the SA4#114-e meeting, the Work Item EVEX (5GMS AF Event Exposure) was agreed as S4-210973 and approved at SA#92-e in SP-210374. The targeted venue/timeframe for completion and approval of this work item is SP#95 (March 2022).
The objectives of this work item are four-fold:

1. Define the media related data and formats for the media session data to be exposed by the 5GMS AF. The carriage in existing AF events or the definition of new AF Events will be subject to agreements with SA2.
2. Enhance the 5GMS AF data collection to support direct and indirect collection of UE data pertaining to media sessions.
3. Devise mechanisms to control the access to the collected media session data.

4. Define a generic architecture within which media-specific solutions for the configuration and subsequent operation of data collection and data reporting (via event exposure) by the AF can be specified.
Furthermore, it is expected that the EVEX work will involve various interactions with the following 3GPP Work Groups:

· SA2, on the generalization of the overall design and stage 2 aspects of the generic architecture;

· CT3, on the stage 3 aspects of the protocols and formats of the overall architecture;

· SA6, on general architecture aspects; and
· SA3, on mechanisms related to controlling access to the collected media session data.

2 Work Plan
The initial work plan for the EVEX work item is proposed below.
	Meeting
	EVEX Work Item Objectives

	SP#92-e (16-18 June 2021)
	· EVEX Work Item approval by SA Plenary

	SA4 MBS SWG post 114-e #2 (24 June 2021)
	· Agreement (reached) on skeleton TS 26.531 (Data Collection and Reporting; General Description and Architecture)

	SA4 MBS SWG post 114-e #3 (08 July 2021)
	· Discuss proposed skeleton TS 26.532 (Data Collection and Reporting; Protocols and Formats)
· Discuss/tentatively agree on initial version of EVEX work item

	SA4 MBS SWG post 114-e #4 (22 July 2021)
	· Discuss/agree DPs and/or pCRs on TS 26.531 and TS 26.532

· Discuss/agree on EVEX-related dCRs to TS 26.501 and TS 26.502

	SA4 MBS SWG post 114-e #5 (05 Aug 2021)
	· Discuss/agree on DPs on and/or pCRs to TS 26.531 and TS 26.532

· Discuss/agree on EVEX-related dCRs to TS 26.501 and TS 26.502

	SA4#115-e (18-27 Aug 2021)
	· Discuss/agree on DPs and/or pCRs to TS 26.531 and TS 26.532
· Produce v1.0 versions of TS 26.531 and TS 26.532
· Discuss/agree on EVEX-related dCRs to TS 26.501 and TS 26.502
· Produce/respond to outgoing/incoming LSs with SA2, SA3, SA6, CT3

	SA4 MBS SWG post 115-e telco(s)
	· Progress the EVEX work via discussion/agreement of DPs and dCRs to TS’s 26,501, 26,502, 26.531 and 26.532
· Handle any related LS’s to/from other 3GPP WGs

	SA4#116-e (10-19 Nov 2021)
	· Discuss/agree on DPs and/or dCRs to TS 26.531 and TS 26.532

· Discuss/agree on EVEX-related dCRs to TS 26.501 and TS 26.502
· Produce/respond to outgoing/incoming LSs with SA2, SA3, SA6, CT3

	SA4 MBS SWG post 116-e telco(s)
	· Progress the EVEX work via discussion/agreement of DPs and dCRs to TS’s 26,501, 26,502, 26.531 and 26.532

· Handle any related LS’s to/from other 3GPP WGs

	SA4#117 (14-18 Feb 2022 in Sophia Antipolis, FR)
	· Discuss and finalize agreements on CRs to TS 26.531 and TS 26.532

· Discuss and finalize agreements on EVEX-related CRs to TS 26.501 and TS 26.502
· Conclude EVEX-related LS exchanges with SA2, SA3, SA6, CT3
· Prepare work item summary to be presented at SP#95
· (If necessary) Grant power during post-SA4#117 MBS SWG telcos to formally agree on CRs to TS’s 26.501, 26.502, 26.531 and 26.532 to complete any unfinished EVEX work

	SA4 MBS SWG post 117 telco(s)
	· (If necessary) Agree on final CRs to TS’s 26.501, 26.502, 26.531 and 26.532

	SP#95 (16-18 Mar, 2022 in Korea)
	· Present work item summary to SA Plenary

· Present CRs to TSs 26.501, 26.502, 26.531 and 26.532 for SP approval


3 Proposal
It is proposed to agree on the work plan as described in Section 2.
