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1.
Introduction
The included Excel spreadsheet is a proposed modification of the version submitted with S4-120556_EVS-8a at SA4#68. It attempts to incorporate the procedural changes made in the latest versions of EVS Permanent Documents Qualification Deliverables EVS-6a and Test Plan EVS-8a along with adhoc discussions through EVS AdHoc#10 on 4/26/2012.
This schedule assumes

1. Processing scripts are to be developed by SA4

2. Test Plan EVS-8a and Processing Plan EVS-7a to be complete and ACCEPTED by end of SA4#69 in Erlangen

3. NDAs signed and Contracts in place by June 1, 2012.
4. The distribution, number and maximum size of experiments is as discussed in S4-120468 Considerations for the Design of the Subjective Tests in EVS Qualification (NOTED in Kyoto).
5. The 12 experiments consist of 4 experiments for each bandwidth mode (NB, WB, SWB).

Problems to be addressed within this schedule are:

1. S4-120369 (Common Speech and Audio Materials for Preliminary Cross-check of Proponent Executables in the EVS Qualification Test_Dynastat.doc) was only NOTED and not AGREED at Kyoto. The steps discussed in S4-120369 are incorporated into the current Test Plan EVS-8a in Annex F. Is there any disagreement with this proposal? Is a cross-check of preliminary CuTs with Common Materials acceptable? This schedule is based on the acceptance of these procedures.
2. There have been no additions to this Common Speech and Audio Materials Corpus by the PCs. The only delivery of this Corpus was at Kyoto. Are additions to be expected?
3. This schedule calls for the delivery by the PCs to the HL of preliminary CuTs on June 5, 2012. This is after NDA’s and contracts are signed. Delivery of preliminary CuTs is indicated in Annex F of the current Test Plan EVS-8a. Is there any disagreement with this date?
4. Processing Script Development by SA4 was to start after Kyoto, is there any progress?

5. Can Mixed/Music collection be completed in 1 week, by 6/1?

6. Can Processing scripts be COMPLETE by 6/1?

Items on the schedule that are critical to the success of the overall schedule and the status of prior items are indicated in RED. If this schedule can not be adhered too, it is not clear that the EVS Qualification Decision can be made at SA4#71 in November.
