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The EVS codec selection meeting is scheduled for the SA4#80BIS meeting, August 30-31 in Helsinki. The EVS Characterization meeting is scheduled two months later for the SA4#81 meeting, November 4-9, in Sophia Antipolis. The three Listening Labs specified for the Characterization Phase are the sources of this document and have jointly drafted an initial testing schedule, presented in the table below.
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Week Date Meetings Tasks

1 16-Jun EVS Adhoc #35 - 17 June Discussions prioritized for Selection Test issues

2 23-Jun

Proponents begin  development of  NDA for the Characterization Phase ,                              

Delivery of Final EVS Selection Codec, 27 June, 3pm CEST - (name of designated 

person to upload to HL and ETSI ?)

3 30-Jun

4 7-Jul

5 14-Jul

6 21-Jul EVS Adhoc #36 - 23 July 

Discussions prioritized for Characterization phase,Working Agreement on Scope of 

Testing,   Proposed  Experiment/Language Allocation to LLs,   Budgetary Estimates for 

performing each test methodology and GAL

7 28-Jul

Characterization NDA signed by all parties and delivered to ETSI  NLT 31 July,                       

ETSI begins drafting of contracts

8 4-Aug SA4#80 - San Francisco ( 4-8 August) Approve Version 1.0 of Characterization Test and Processing Plans

9 11-Aug Proponents designate the HL, LLs submit source materials to the HL NLT 14 August

10 18-Aug HL begins processing of Characterization Experiments

11 25-Aug

SA4#80 bis - Helsinki  (Selection 

Meeting 30-31 August)

Reporting and Approval of Selection Test Results , Approve Version 1.1 of 

Characterization Test and Processing Plans

12 1-Sep Contracts signed between ETSI and LLs/GAL

13 8-Sep HL completes processing of Characterization Experiments NLT 14 September

14 15-Sep  

HL begins uploading files to  Sharefile facility on 15 September , HL completes all 

uploading by 18 September

15 22-Sep Testing by LLs

16 29-Sep Testing by LLs

17 6-Oct Testing by LLs

18 13-Oct Testing by LLs

19 20-Oct Submission of all Test results to GAL NLT 20 October

20 27-Oct Submission of GAL Characterization Report, HL Report to reflector on 29 October

21 3-Nov SA4 #81 - Sopha-Antipolis Reporting and Approval of Characterization Test Results

Projected Characterization Testing Workload for Independent LLs:

18 -  ACR/DCR  - Narrowband, Wideband, Superwideband

  2 -  ACR/DCR - Mixed band-widths

  1 -  BS.1116  or BS.1285 - Fullband

  1 -  BS.1116  or BS.1285- Stereo

   TOTAL - 22 tests


This schedule is presented to the EVS SWG for information and discussion.

