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1. Proposed Schedule

At the close of the 3GPP/SA4#80 meeting in San Francisco, the EVS Characterization Test Plan [1] was approved by SA4. The proposed schedule for the Characterization Phase was included in Annex H of the Test Plan but has not yet been agreed by the EVS sub-working group. Dynastat, Mesaqin.com, and Delta have been assigned the role of Listening Labs (LL) for the subjective testing involved in the EVS Characterization Phase. These companies, the souces for this document, have identified a number of issues with the proposed schedule. The sections of the proposed schedule at issue are bulleted below, followed by a description of the issue.
· 21 Jul
- Proposed Experiment and Language Allocation to LLs, Budgetary Estimates for performing each test methodology and GAL.
The allocation of Experiments and Languages to the LLs was not agreed in July. In fact, Section 2 of this document is the initial proposal for allocation of languages to LLs. Budgetary estimates have been provided for the test methodologies (€10.4k for ACR tests, €13k for DCR tests) and for the GAL (€1k per Experiment, no additional charge for multiple languages within an Experiment).
· 11 Aug
- HL/CL identified, LLs submit source material to the HL NLT 14 August.

The HL/CL assignment is still tentative. The LLs cannot submit source materials until they know (1) which entities are the agreed HL and CL and (2) the Language Allocation is agreed.
· 18 Aug
- Characterization NDA signed by all parties NLT 28 August.
The LLs can only submit source materials once the languages are defined and the NDAs are signed and in effect. Therefore, the allocation of languages and type of source materials must be agreed during the Aug.18 conference call.
2. Proposed Allocation of Languages to Listening Labs
Table 1 shows the as yet unagreed list of Experiments for the EVS Characterization Test Plan. Table 2 shows the proposed allocation of Languages to LLs based on the list of experiments shown in Table 1,
Table 1. Tentative List of Experiments in the EVS Characterization Phase
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Table 2. Proposed Allocation of Languages to Listening Labs 
[image: image2.png]N1_|Clean speech Narrowband ACR FIN

N2_|Noisy speech Narrowband DCR NAEL FRN

N3_|Mixed/Music Narrowband ACR DANm

W1_|Clean speech ‘Wideband ACR NAE2 CHN

W2_|Noisy speech Wideband DCR PN sLv

W3_|[Clean speech Wideband ACR NAE3 sLv

Wa_|Music/Mixed Wideband DCR NAEm

W5 _|Clean speech Wideband ACR DAN

s1_|Clean speech Super-Wideband | DCR NAEL DAN

52_|Noisy speech Super-Wideband | DCR FIN FRN

53 |Mixed/Music Super-Wideband | DCR SPNm

M1_|Clean Speech Mixed-Band DCR NAE2

M2_|Noisy Speech Mixed-Band DCR FIN

M3_|Music/Mixed Mixed-Band DCR DANm

F1_|Clean Speech Fullband DCR GER

F2_|Music/Mixed Fullband DCR CHNm
[Total 3 7 7





3. Conclusions and Recommendations
In order for the EVS Characterization Test to progress on schedule, the Aug.18 EVS conference call must conclude with agreement on the following items:

· Number of Experiments -- the compensation for the GAL is based on the number of Experiments (at €1k/Experiment) rather than the total number of tests.

· Identification of the HL and the CL -- the LLs must execute NDAs with specific companies before delivering source materials.

· Allocation of Languages and type of source materials to the LLs -- as in he previous point, the LLs must have signed NDAs with the HL and the CL before delivering specific source materials.
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