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Within the mandate of SA4 and in line with the WID for Speech Enabled Services the following workplan as of April 2003 has been agreed in the SA4 SQ SES Ad-hoc, Basingstoke, UK.
Workplan

	Meeting
	Expected results

	SA4 #23 

(30 Sept - 4 Oct 2002)


	· Draft WID and work plan

· 

	SA4 #24 

(11-15 Nov 2002)
	1. Permanent documents

· Design Constraints V1.0

· Test Plan & Processing Plan V0.8

· Recommendation Criteria V0.1



	Intermediate deadline on SA4 reflector 31.12.2002
	submit full specification of additional databases as candidate for testing as part of test and processing plan. 

· Text description of database 

· To be fit for purpose the database must consist of 1) training set 2) testing set 3) agreement to make database available 4) (example results)

	Intermediate deadline on SA4 reflector 31.12.2002
	· Any company which would possibly like to submit a candidate will indicate before 31.12.2002. Later indications will not be considered. 

	SA4 #25 

(20-24 Jan 2003)
	· List of testing organisations

· Final permanent documents

· Design Constraints V1.1
· Test Plan & Processing Plan V1.0
· Recommendation Criteria V0.3


	SA4 #25 bis

(24-28 Feb 2003)

Optional meeting subject to confirmation
	· List of testing organisations (IBM & SpeechWorks)
· List of candidate codecs

· Final permanent documents

· Design Constraints V2.0

· Test Plan & Processing Plan V1.3
· Recommendation Criteria V0.3


	SA4 SQ SES ad-hoc

1-2 April 2003 Basingstoke, UK
	· Progress on permanent doc

· Test & Processing Plan V1.4
· Recommendation Criteria V0.3
· Decision power to approve final versions of permanent documents



	Channel BLER conf call

16 April 2003
	Conference call on BLER testing weights

	SA4 #26

(5-9 May 2003)  
	Approval of permanent docs

· Test & Processing Plan V2.0

· Recommendation Criteria V2.0

· 

	Deadline for delivery of candidate codec software and algorithm descriptions
	· May 2003

	ASR vendor evaluations start.

May 2003
	· [Common test databases to be provided to ASR vendors by May]

· Codec executables to be provided to ASR vendors by May.

· ASR vendors start tests. 3 months to  complete evaluations by 20th August

· 

	SA #20 Plenary 

(9-12 June 2003)
	

	SA4 #27

(7-11 July 2003)
	· 

	Completion of ASR vendor evaluations

(20 August 2003)
	· Results from ASR vendor evaluations to ETSI representative

	Deliverables from candidates:

(20 August 2003)
	· Fixed point complexity assessment  

· Drafts of new 3GPP TSs (for new codecs), or existing specifications for information (codecs already in standards) 

· Justification document of having met the Design Constraints

· 

	SA4 #28

( 1-5 Sept 2003)
	· Results from evaluator tests available
· Make recommendation

· Prepare TSs for information @ SA#21
· Prepare CRs for approval @ SA#21

	SA #21

(22-25 Sept 2003)
	· TSs for information
· CRs for approval

	SA #22

(15-18 Dec 2003)
	· TSs for approval
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