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This Permanent Document EVS-11 Verification Items contains a list of items that verify the behavior and/or contribute to characterization of the EVS coder. 

The items are listed with a specific scope and time line.
	Item
	Description
	Required Material 
	Time Frame (start – end)
	Volunteering Organization(s)

	1.
	Verification of bit-exactness of fixed-point C-code and executable (on objective database)
	Source code, submitted executables, objective DB
	2 weeks prior to selection meeting, 15-18 Aug
	Selection meeting
	Intel with scripting help by FhG

	2.
	Cross-check of Objective Performance Requirements
	Submitted executables, objective DB, scripts
	2 weeks prior to selection meeting, 15-18 Aug
	Selection meeting
	Intel and Apple with scripting help by Ericsson

	3.
	Frequency Responses
	Submitted executables
	Executable submission date at the earliest
	Rel-12 finalization of 

SQ Terminal Acoustics work
	Orange TBC

	4.
	Sample Rate Support
	Submitted executables
	Executable submission date at the earliest
	
	

	5.
	Verification of Codec Algorithmic Delay
	Source code
	2 weeks prior to selection meeting
	Selection meeting
	

	6.
	Performance with DTMF Tones
	Submitted executables
	
	TR finalization meeting
	

	7.
	Transparency to network information signaling tones (e.g. busy tone, dialing tones, information tones; country dependent) (informal expert listening)
	Submitted executables
	
	TR finalization meeting
	

	8.
	Performance with Special Input Signals (e.g. in-band signaling, network echo canceller, swept-sine, etc.)
	Submitted executables
	
	TR finalization meeting
	

	9.
	Overload Behavior (objective tests and informal listening)
	Submitted executables
	
	TR finalization meeting
	

	10.
	Idle Channel Behavior (output signal for low noise input signal)
	Submitted executables
	
	TR finalization meeting;

TBD if SQ needs it earlier
	

	11.
	Muting Behavior
	Submitted executables
	
	TR finalization meeting
	

	12.
	Complexity Analysis (WMOPS and memory usage)
	Source code, scripts, test  material
	2 weeks prior to selection meeting
	Selection meeting
	

	13.
	Language Dependency: Languages not covered in the subjective tests (informal listening tests)
	Submitted executables
	
	TR finalization meeting
	

	14.
	Special Input Voices and Talker Dependency
	Submitted executables
	
	TR finalization meeting
	

	15.
	Special Background Noise (which types of noise?)
	Submitted executables
	
	TR finalization meeting
	

	16.
	Verification of the format of the C-code
	Source code
	
	
	

	17.
	Find and report on bugs in the C-code
	Source code
	
	
	

	18.
	Verification of test vectors
	Source code, test vectors
	
	
	

	19.
	Output gain limitation
	Submitted executables, objective DB, scripts
	2 weeks prior to selection meeting, 15-18 Aug
	Selection meeting
	Intel and Apple with scripting help by Ericsson

	20.
	Bit rate verification
	Submitted executables, G.192 inspection
	2 weeks prior to selection meeting, 15-18 Aug
	Selection meeting
	Intel and Apple with scripting help by Ericsson

	21.
	Number of audio channels
	Submitted executables, objective DB, scripts
	
	Selection meeting
	

	22.
	Performance with the existing TS 26.132 test sequences
	Submitted executables
	Executable submission date at the earliest
	Rel-12 finalization of 

SQ Terminal Acoustics work
	HEAD acoustics GmbH, Audience Inc.

	23
	Performance with SWB noise suppression
	Submitted executables or Source code
	
	Rel-12 finalization of 

SQ Terminal Acoustics work
	HEAD acoustics GmbH, Audience Inc., Qualcomm

	
	
	
	
	
	


Table 1: Allocation of the verification tasks to the volunteering organizations
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