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1 Introduction

The 3GPP Service Interactivity (SerInter) work item is currently targeted for completion by year-end 2018. An incoming LS from the DASH-IF (in S4-181021) indicates that finish of specification of DASH APIs for interactivity in the DASH-IF, and on which SerInter completion has dependency, might occur sometime in 1Q 2019. Consequently, the SA4 timeframe for SerInter completion and related time plan will need to be extended, as described in this document.
2 Proposed Time and Work Plan
The following time plan for SerInter is proposed:

	Meeting
	SerInter (Service Interactivity) Work Item 

	SA4#98 (09-13
Apr 2018, Kista, Sweden)
	· Agreed in principle CR on interactivity usage measurement and reporting, to Rel-15 TS 26.247
· Produced LS response to DASH-IF, answering their question on DASH APIs
· Decision reached to extend task as Rel-16 work item

	SA4#99 (09-13
Jul 2018, Roma, Italy)
	· Agreed CR on interactivity usage measurement and reporting, for Rel-16 TS 26.247.
· Received LS from DASH-IF on status of their Event API work and tentative Event processing model.
· Produced outbound LS to DASH-IF response in providing requested feedback on Event processing model.

	Telco#1 - (26 Sept 2018, 16.00-18.00 CEST, Host: Qualcomm)
	· Continue discussion/agreement of additional contributions on SerInter addressing objectives still open, e.g., signalling of broadcast delivery of NRT files corresponding to interactivity-related content items
· Handle any LS exchange with DASH-IF on DASH APIs development
· Document submission deadline: 24 Sept 2018 @ 23:59 PM CEST to 3GPP SA4 reflector

	SA4#100 (15-19
Oct 2018, Koichi, India)
	· Reviewed discussion paper and CR on MBMS USD extension to support signaling of auxiliary contents bound to a main service 
· Reviewed LS from DASH-IF indicating their estimated timeframe for completion of the DASH APIs for Interactivity, and agreed to extend the completion schedule of SerInter accordingly

	SA4#101 (19-23
Nov 2018, Busan, India)
	· Continue discussion/agreement of additional contributions on SerInter

· Reach agreement on whether extension of the MBMS USD is necessary to signal auxiliary contents bound to a main service, and if so, evaluate and/or agree on potential solutions

	SA4#102 (28 Jan – 1 Feb 2019, Bruges, Belgium)

	· Continue discussion/agreement of additional contributions on SerInter

· Review DASH-IF progress/status on specification of DASH APIs for interactivity

	SA4#103 (08-11 Apr 2019, USA)
	· Continue discussion/agreement of additional contributions on SerInter

· Finalize CRs to affected 3GPP specs
· Prepare Work Item summary for presentation to SA#84

	SA#84 (05-07 Jun 2019, USA)
	· Presentation on summary of related 3GPP spec changes in support of service interactivity

· Conclusion of SerInterWork Item


3 Proposal
It is proposed to agree on the time and work plan as described in Section 2.
