3GPP TSG-SA4 Meeting #101
S4-181459
Busan, Korea 19th – 23rd Nov 2018
revision of S4-181446


Agenda item: 
11.5
Source: 
Qualcomm Incorporated (Rapporteur)
Title: 
Time Plan for E-FLUS Work Item v0.3.0
Document for
Discussion and Agreement

1 Introduction

During the MTSI E-FLUS telco on 08 Nov, and the 19-23 Nov SA4#101 meeting, several contributions on E-FLUS, from Ericsson, Qualcomm and Sony were discussed and agreed to the FLUS TR 26.939 (as draft CRs) and FLUS TS 26.238 (as CR). This document summarizes the agreements and progress being made on E-FLUS at the conclusion of SA4#101, and provides an updated time plan, including scheduled telcos to take place on 20 Dec 2018, 16.00-18.00 CET and 17 Jan 2019, 16.00-18.00 CET, towards fulfilling the targeted completion and approval of this work item at SP#83 (March 2019).
2 Time Plan
The following time plan for the E-FLUS work item execution reflects the outcome and outlook at the conclusion of the SA4#101 meeting.
	Meeting
	E-FLUS Work Item Objectives

	SA#80 (13-15 Jun 2018, La Jolla, USA)
	· E-FLUS Work Item was approved by SA Plenary

	SA4#99 (09-13
Jul 2018, Rome, Italy)
	· Agreement of E-FLUS time plan

· Discussed contributions on QoS requirements, upload strategies, downlink distribution, network assistance, network-based media processing, separated UP and CP instantiations of FLUS source, professional media applications, and CR corrections to TR 26.939.

· Produced outbound LS to RAN2 regarding new QCI/5QI for FLUS

· Agreed on following changes to existing contents in TR 26.939: new use case description on drone mounted camera, updating existing text on professional media application use cases, new call flows depicting downlink distribution

· Agreed on change requests on corrections to TR 26.939 

	SA4 MBS SWG

Telco on E-FLUS (29 Aug 2018, time 16.00-18.00 CEST, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 26 Aug 2018 @ 23:59 PM CEST to 3GPP SA4 reflector

	SA4 MBS SWG

Telco on E-FLUS (27 Sep 2018, time 16.00-18.00 CEST, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 24 Sep 2018 @ 23:59 PM CEST to 3GPP SA4 reflector

	SA4#100 (15-19
Oct 2018, Kochi, India)
	· Agreements reached on
· Permanent document tracking agreed dCRs to, and discussion papers on, TR 26.939

· Revised architecture and call flows related to drone mounted camera use case for TR 26.939

· Concepts of Network Assistance to drive contributions to TR 26.939 and TS 23.268
· Concepts of use case on control points and relevant data for control point to affect FLUS Media function upload behavior to drive contributions to TR 26.939

	SA4 MTSI SWG

Telco on E-FLUS (08 Nov 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Agreed on use case description, working assumptions, derived requirements and gap analysis for the use case on assistance information for the FLUS control point
· Reached preliminary agreement on FLUS architecture change to account for FLUS remote control functionality
· Progressed discussion on proposed guideline text regarding FLUS network assistance functionality

	SA4#101 (19-23
Nov 2018, Busan, Korea)
	· Agreed on text description for FLUS end-to-end call flows in TR 26.939

· Agreed updates to breaking news reporter use case and guideline text on FLUS network assistance functionality
· Agreed CRs to TS 26.238 on FLUS architecture in support of QoS
· Agreed on principles for usage of bandwidth boost functionality as part of FLUS network assistance

	SA#82 (12-14 Dec, 2018, Sorrento, Italy)
	· Present CR to TS 26.238 for approval

	SA4 MTSI SWG

Telco on E-FLUS (20 Dec 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 18 Dec 2018 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4 MTSI SWG

Telco on E-FLUS (17 Jan 2019, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 15 Jan 2019 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4#102 (28 Jan – 1 Feb, 2019, Bruges, Belgium)
	· Final proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· CRs to TS 26.238
· Reach agreement on any remaining contributions to TR 26.939 and/or TS 26.238
· Prepare work item summary to be presented at SA#83

	SA#83 (20-22 Mar, 2019, Shenzhen, China)
	· Present work item summary to SA Plenary

· Present CR to TR 26.939 for approval
· Present CRs to TS 26.238 for approval


3 Proposal
It is proposed to agree on the time and work plan as described in Section 2.
