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1. Introduction

This document presents the high-level project plan for the Immersive Voice and Audio Service (IVAS) codec development within 3GPP SA4. This document will be updated as necessary.
2. Schedule of IVAS development

The tentative schedule for IVAS codec development and standardisation is outlined in the table below. The schedule assumes no codec qualification phase. If any milestone is not achieved, this will require adjusting the schedule.
	Month
	Meeting / date
	Activity

	Sept-2017
	SA#77 (13 - 15 Sept 2017)
	Launch of IVAS standardization.

	Oct-2017
	SA4#95 (9 - 13 Oct 2017)
	Agreement of stable initial version of IVAS Codec Development Overview (IVAS-1) 
Agreement of stable initial version of IVAS Project Plan (IVAS-2)
Start work of preparing IVAS permanent documents:
         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4)



	Nov-2017
	SA4#96 (13-17 Nov 2017)
	Progress on IVAS permanent documents including:

         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4)



	Jan-2018
	19 Jan 2018 23:59 CET
	Indication of interest to submit a candidate by email sent over the 3GPP SA4 Reflector. It is a necessary condition for participation to indicate interest to participate. Organizations will not be allowed to participate if no indication is made.


	Feb-2018
	SA4#97 (5-9 Feb 2018)
	Progress on IVAS permanent documents including:

         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4)



	Apr-2018
	SA4#98 (9 - 13 Apr 2018)
	Progress on IVAS permanent documents including:

         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4)
Progress on LoI for selection.


	Jul-2018
	SA4#99 (9 - 13 Jul 2018)
	Progress on IVAS permanent documents including:

         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4)
Progress on LoI for selection.


	Oct-2018
	SA4#100 (15 - 19 Oct 2018)
	Progress on IVAS permanent documents including:

         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4)
Progress on LoI for selection.






	Nov-2018
	SA4#101 (19 – 23 Nov 2018)
	Progress on IVAS permanent documents including:

         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4)
Progress on LoI for selection.










	Dec-2018
	SA 
	

	Jan/Feb-2019
	SA4#102 (tbd 2019)
	




 
Progress on IVAS permanent documents including:

         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4)
Finalization of LoI for selection. 


	Apr-2019
	SA4#103 (tbd 2019)
	Finalization and agreement on IVAS permanent documents including:
         Performance Requirements (IVAS-3)

         Design Constraints (IVAS-4) 
Progress on IVAS permanent documents including:

         Selection Rules (IVAS-5)

         Selection Deliverables (IVAS-6)
         Selection Processing Plan (IVAS-7)
         Selection Test Plan (IVAS-8)







	
	
	.

	Jul-2019
	SA4#104 (tbd 2019)
	

ETSI shall receive the binding letter of intent (LoI) to submit a candidate codec signed by the proponent. This LoI commits the proponent to support the selection and characterization tests financially. This LoI is required for submission of a candidate codec but does not mandate submission of a candidate codec.

	Aug-2019
	SA4#105 (tbd 2019)


	
Confirmation of no need for a qualification phase (if qualification is needed the schedule needs to be revised and delayed).
Progress on IVAS permanent documents including:

         Selection Rules (IVAS-5)

         Selection Deliverables (IVAS-6)
         Selection Processing Plan (IVAS-7)
         Selection Test Plan (IVAS-8)



	Oct-2019
	SA4#106 (tbd 2019)
	Finalization of IVAS permanent documents including:

         Selection Deliverables (IVAS-6)

         Selection Processing Plan (IVAS-7)

         Selection Test Plan (IVAS-8)






	Nov/Dec-2019
	
	Submission of selection candidate executables

	Dec-2019
	SA#86 (11 – 13 Dec 2019)
	





	Jan-2020
	SA4#107
	Progress on IVAS permanent documents including:

         Selection Rules (IVAS-5)




	Mar-2020
	SA
	Finalization of IVAS permanent documents including:

         Selection Rules (IVAS-5)


	Apr-2020
	SA4#108
	Selection of the IVAS codec.


	May-2020
	SA4#109
	Agreement to send:

•         IVAS codec specifications for approval to SA
•         CR to TS 26.114 on adding support for the IVAS codec 


	Jun-2020
	SA
	Presentation of selection test results, codec selection to TSG-SA.

TSG-SA approval of

•         IVAS codec specifications for approval to SA
•         CR to TS 26.114 on adding support for the IVAS codec 


	Aug-2020
	SA4#110
	

	Sep-2020
	SA
	

	Nov-2020
	SA4#111
	Characterization phase of testing.

Agreement on IVAS characterization TR.

	Dec-2020
	SA
	TSG-SA approval of IVAS characterization TR.


Editor’s Note: details of characterization and verifications phases tbd.
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