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1 Introduction

The 3GPP Service Interactivity (SerInter) work item is currently targeted for technical completion during S4#103, with SA Plenary approval at SP#84 in June, 2019. Given that the ongoing work in the DASH-IF on specifying WebIDL APIs for DASH Events and Timed Metadata Track is not yet finished (originally expected to be done by end of 1Q/2019), the SA4 timeframe for SerInter completion and the associated time plan will need to be extended, as described in this document.
2 Proposed Time and Work Plan
The following time plan for SerInter is proposed:

	Meeting
	SerInter (Service Interactivity) Work Item 

	SA4#98 (09-13
Apr 2018, Kista, Sweden)
	· Agreed in principle CR on interactivity usage measurement and reporting, to Rel-15 TS 26.247
· Produced LS response to DASH-IF, answering their question on DASH APIs
· Decision reached to extend task as Rel-16 work item

	SA4#99 (09-13
Jul 2018, Roma, Italy)
	· Agreed CR on interactivity usage measurement and reporting, for Rel-16 TS 26.247.
· Received LS from DASH-IF on status of their Event API work and tentative Event processing model.
· Produced outbound LS to DASH-IF response in providing requested feedback on Event processing model.

	Telco#1 - (26 Sept 2018, 16.00-18.00 CEST, Host: Qualcomm)
	· Continue discussion/agreement of additional contributions on SerInter addressing objectives still open, e.g., signalling of broadcast delivery of NRT files corresponding to interactivity-related content items
· Handle any LS exchange with DASH-IF on DASH APIs development
· Document submission deadline: 24 Sept 2018 @ 23:59 PM CEST to 3GPP SA4 reflector

	SA4#100 (15-19
Oct 2018, Koichi, India)
	· Reviewed discussion paper and CR on MBMS USD extension to support signaling of auxiliary contents bound to a main service 
· Reviewed LS from DASH-IF indicating their estimated timeframe for completion of the DASH APIs for Interactivity, and agreed to extend the completion schedule of SerInter accordingly

	SA4#101 (19-23
Nov 2018, Busan, India)
	· Received incoming LS from DASH-IF informing SA4 that they have decided not to pursue development of the interactivity usage measurement and reporting API
· Discussed proposal on USD extension regarding hierarchical MBMS User Services in support of delivery of content components pertaining to application enhancements
· Consideration being given to usage of the MBMS service class as alternative to defining hierarchical user services in the USD

	SA4#102 (28 Jan – 1 Feb 2019, Bruges, Belgium)

	· Reviewed DP on identification of service interactivity resources by Service ID
· Agreed on CR to Rel-16 TS 26.346

· Agreed on CR to Rel-16 TS 26.347 

	SA4#103 (08-12 Apr 2019, Newport Beach, CA, USA)
	· Review update from DASH-IF on DASH Event and Timed Metadata Track APIs development
· Agree on SerInter WID revision on modification of work item objectives
· Agree on revised time plan

	SA4#104, (01-05 July 2019, Cork, Ireland)
	· Continue discussion/agreement of contributions on SerInter

· Review update from DASH-IF on API work

	SA4#105, (12-16 Aug 2019, Ljubljana, Slovenia)
	· Continue discussion/agreement of contributions on SerInter

· Finalize CRs to affected 3GPP specs
· Prepare Work Item summary for presentation to SP#85

	SP#85 (18-20 Sep 2019, Newport Beach, CA, USA)
	· Presentation on summary of related 3GPP spec changes in support of service interactivity

· Conclusion of SerInter Work Item


3 Proposal
It is proposed to agree on the time and work plan as described in Section 2.
